

Contract Change Order # 5

Project Name: Houston Street Widening, Garnett to Olive Ave Project Number: ST2028
 PO Number: 22500655 Account String: _____ Date of Application: Friday, June 5, 2026
 Contractor: Becco Contractors, Inc Submitted By: Ryan Fransisco

Summary of Change in Scope of Work

The following scope of work consisting of work location, work description, established quantities, and timeline for completion has been reviewed and agreed upon by the contractor, the origin funding department, and the Engineering and Construction Department.

Change of Work Items Included in this Change Order:

- 1) COBA directed Tree Removal, Removal of temporary striping, COBA directed curb striping, and final reconciliation of overruns

Change in Contractual Project Time:

- 1) 17 days

Plan Sheets or Additional Documents Attached: Yes No Other: _____

Work Order Quantities





Item#	(Spec)	Item Description	Units	Price	Quantity	Total Amount
1		Traffic Tape Removal	LF	\$ 1.65	2426	\$ 4,002.90
2		Tree Removal	LS	\$ 8,800.00	1	\$ 8,800.00
3		Curb Striping	LF	\$ 7.70	663	\$ 5,105.10
4		Reconciliation of Line Items	LS	\$ 116,342.12	1	\$ 116,342.12
5		Overrun of Geogrid CO	SY	\$ 3.35	3547.24	\$ 11,883.25
6		Traffic Control	Day	\$ 144.44	27	\$ 3,899.88
Total Change Cost:						\$ 150,033.25

Summary of Project Costs

Total Previous Change Orders:	\$ 100,971.60	Original Contract Amount:	\$ 5,718,000.00
Current Change Order:	\$ 150,033.25	Amended Contract Amount:	\$ 5,969,004.85
Total Cost of Change Orders:	\$ 251,004.85	Percent Change in Contract:	4.39% 10% Max
Total Cost Applicable to CBA:	\$ 124,291.59	Percent Change Applicable to CBA:	2.17%

Change Order Authorization

Change Order # 5 in the sum of: \$ 150,033.25 has been reviewed by all parties and is recommended for approval by:

Contractor Submitting Change Order:	<u>Ryan Fransisco</u> <small>Name</small>	 <small>Signature</small>	<u>6/8/26</u> <small>Date</small>
Construction Division Manager:	<u>Nathanael T. Kohl, PE</u> <small>Name</small>	 <small>Signature</small>	<u>6/8/26</u> <small>Date</small>
Director of Engineering & Construction:	<u>Charlie Bright, PE</u> <small>Name</small>	 <small>Signature</small>	<u>6/8/26</u> <small>Date</small>
Assistant City Manager - Operations:	<u>Kenneth D Schwab, PE</u> <small>Name</small>	 <small>Signature</small>	<u>6-8-26</u> <small>Date</small>
City Manager:	<u>Michael Spurgeon</u> <small>Name</small>	 <small>Signature</small>	 <small>Date</small>

This Change is Executed Through:

- This change to the contract documents is authorized by the City Manager's authority in accordance with the applicable state statutes and COBA Code of Ordinances.
 or
 This change to the contract documents was approved at the City Council/BAMA meeting held on : _____

Council Agenda Number: _____

City Clerk: _____