

Contract Change Order # 2

Project Name: Leisure Park Splash Pad/Playground & Country Aire Park Playgr Project Number: 176044/176045
 Project Location: Leisure Park & Country Aire Subdivisions Date of Application: Monday, March 26, 2018
 Contractor: Stronghand, LLC Submitted By: Chris Byrne

Summary of Change in Scope of Work

The following scope of work consisting of work location, work description, established quantities, and timeline for completion has been reviewed and agreed upon by the contractor, the origin funding department, and the Engineering and Construction Department.

Change of Work Items Included in this Change Order:

Per request of City of Broken Arrow Parks Department, the contractor is to furnish and install a duplicate project sign at the Country Aire 1) park project site. The below costs summarize all associated costs to furnish and install the required sign.

Change in Contractual Project Time:

1) No additional time required

Plan Sheets or Additional Documents Attached: Yes No Other: _____

Work Order Quantities

Item#	(Spec)	Item Description	Units	Price	Quantity	Total Amount
CO2-1	NA	Additional Signage	LS	\$ 780.00	1	\$ 780.00
Total Change Cost:						\$ 780.00

Summary of Project Costs

Total Previous Change Orders:	\$ 4,510.00	Original Contract Amount:	\$ 507,919.00
Current Change Order:	\$ 780.00	Amended Contract Amount:	\$ 513,209.00
Total Cost of Change Orders:	\$ 5,290.00	Percent Change in Contract:	1.04%
Total Cost Applicable to CBA:	\$ 5,290.00	Percent Change Applicable to CBA:	1.04%

Change Order Authorization

Change Order # 2 in the sum of: \$ 780.00 has been reviewed by all parties and is recommended for approval by:

Contractor Submitting Change Order:	<u>Chris Byrne</u> Name	<u>[Signature]</u> Signature	<u>3/26/18</u> Date
Construction Division Manager:	<u>Timothy S Robins, PE</u> Name	<u>[Signature]</u> Signature	
Director of Engineering & Construction:	<u>for Alex Mills, PE</u> Name	<u>[Signature]</u> Signature	<u>3/26/18</u> Date
Assistant City Manager - Operations:	<u>Kenneth D Schwab, PE</u> Name	<u>[Signature]</u> Signature	<u>03-26-18</u> Date
City Manager:	<u>Michael Spurgeon</u> Name	<u>[Signature]</u> Signature	<u>3/27/18</u> Date

This Change is Executed Through:

- This change to the contract documents is authorized by the City Manager's authority in accordance with the applicable state statutes and COBA Code of Ordinances.
 or
 This change to the contract documents was approved at the City Council/BAMA meeting held on : _____

STRONGHAND LLC PROJECT CHANGE AUTHORIZATION FORM

March 19, 2018

Customer Name	City of Broken Arrow	Project Sponsor	Tim Robins
Project Name	Leisure/Country Aire Parks Playgrounds	Project Manager	Chris Byrne
Project Change Authorization (PCA)	Additional Project Sign	Responsible Individuals	Joe Vardasco
Requested By	Chris Byrne	Contract Number	176044/176045
Estimated Start Date	3/19/18	Project Number	18.125
Estimated End Date	3/23/18	PCA Number	2

Additional project sign at Country Aire Park, per specifications and drawings, as built at Leisure Park.

DESCRIPTION

6ft tall x 8ft wide project sign, installed.

ESTIMATED CHARGES FOR THE CHANGE AUTHORIZATION

Pricing Tier	Positions/Roles	Qty.	UOM	Amount	Estimated Total Funding Requirement
1 Stronghand	Contractor	1	Lump sum	\$780.00	\$780.00
Total					\$780.00

Approved by:

For City of
Broken Arrow

Date

Christopher Byrne

For
Stronghand
LLC

3/19/18
Date