

Project Name: Jasper St & Aspen Ave Intersection Improvements Project Number: ST2031
PO Number: _____ Date of Application: Friday, October 31, 2025
Contractor: Paragon Contractors LLC Submitted By: Mike Owens

Summary of Change in Scope of Work

The following scope of work consisting of work location, work description, established quantities, and timeline for completion has been reviewed and agreed upon by the contractor, the origin funding department, and the Engineering and Construction Department.

Change of Work Items Included in this Change Order:

- 1) Shreveport Intersection Concrete Curb Island High Early Concrete (material only)
- 2) Shreveport Intersection Portable Changeable Message Signs for Road Closure 11/03/25 to 11/07/2025
- 3) Shreveport Intersection Traffic Control Detour 11/03/2025 to 11/07/2025
- 4) Shreveport Intersection Concrete Flume
- 5) Traffic Control Removal & Temp Flex Tabs for Soccer Tourney 11/07/25 - 12/22/25

Change in Contractual Project Time:

- 4) Shreveport Intersection Concrete Flume - 1 Day

Plan Sheets or Additional Documents Attached: ☒ Yes ☐ No ☐ Other: _____





Work Order Quantities

Item#	(Spec)	Item Description	Units	Price	Quantity	Total Amount
#25	609(B)	Concrete Curb & Gutter (6" Barrier)	CY	\$ 166.36	5.5	\$ 914.98
#66	880(J)	Traffic Control	LS	\$ 1,256.06	1	\$ 1,256.06
#66	880(J)	Traffic Control	LS	\$ 982.52	1	\$ 982.52
#66	880(J)	Traffic Control	LS	\$ 3,907.75	1	\$ 3,907.75
NA	NA	Shreveport Concrete Flume	LS	\$ 6,506.96	1	\$ 6,506.96
						\$ -
Total Change Cost:						\$ 13,568.27

Summary of Project Costs

Total Previous Change Orders:	\$ -	Original Contract Amount:	\$ 2,373,118.11
Current Change Order:	\$ 13,568.27	Amended Contract Amount:	\$ 2,386,686.38
Total Cost of Change Orders:	\$ 13,568.27	Percent Change in Contract:	0.57%
Total Cost Applicable to CBA:	\$ 13,568.27	Percent Change Applicable to CBA:	0.57%

Change Order Authorization

Change Order # <u>1</u> in the sum of: \$ <u>13,568.27</u> has been reviewed by all parties and is recommended for approval by:			
Contractor Submitting Change Order:	Dale Forrest, Managing Member		11-13-2025
	Name	Signature	Date
Construction Division Manager:	Nathanael T. Kohl, PE		11/13/2025
	Name	Signature	Date
Director of Engineering & Construction:	Charlie Bright, PE		11/18/2025
	Name	Signature	Date
Assistant City Manager - Operations:	Kenneth D Schwab, PE		11/18/2025
	Name	Signature	Date
City Manager:	Michael Spurgeon		
	Name	Signature	Date

This Change is Executed Through:

- ☐ This change to the contract documents is authorized by the City Manager's authority in accordance with the applicable state statutes and COBA Code of Ordinances.
or
☐ This change to the contract documents was approved at the City Council/BAMA meeting held on : _____

Council Agenda Number: _____

City Clerk: _____