

Contract Change Order # 2

Project Name: <u>Verdigris WTP Residuals Disposal, Lagoon 1 & 2</u>	Project Number: <u>175433</u>
Project Location: <u>Verdigris WTP</u>	Date of Application: <u>Thursday, August 24, 2017</u>
Contractor: <u>Tonto Environmental, LLC</u>	Submitted By: <u>COBA</u>

Summary of Change in Scope of Work

The following scope of work consisting of work location, work description, established quantities, and timeline for completion has been reviewed and agreed upon by the contractor, the origin funding department, and the Engineering and Construction Department.

Change of Work Items Included in this Change Order:

- Reconciling Changes: Due to site conditions varying from design parameters, field adjustments of the plan quantites by the city contract administrator was authorized. These changes in quantities are summerized on the attached "Project Final Quantites Report". The listed change order cost is to adjust the original contract value to the reflected installed contract value.
- 1)

Change in Contractual Project Time:

- 1) No additional time required for this change.
- 2)

Plan Sheets or Additional Documents Attached: ☒ Yes ☐ No ☒ Other: Project Final Quantites Report

Work Order Quantities

Item#	(Spec)	Item Description	Units	Price	Quantity	Total Amount
NA		Quantities Changes	NA	\$ 83,577.80	1	\$ 83,577.80
						\$ -
						\$ -
Total Change Cost:						\$ 83,577.80

Summary of Project Costs

Total Previous Change Orders:	\$ 24,500.00	Original Contract Amount:	\$ 131,060.00
Current Change Order:	\$ 83,577.80	Amended Contract Amount:	\$ 239,137.80
Total Cost of Change Orders:	\$ 108,077.80	Percent Change in Contract:	18.69%
Total Cost Applicable to CBA:		Percent Change Applicable to CBA:	0.00%

Change Order Authorization

Change Order # <u>2</u> in the sum of: \$ <u>83,577.80</u>	has been reviewed by all parties and is recommended for approval by:		
Contractor Submitting Change Order:	Name	Signature	Date
Construction Division Manager:	Timothy S Robins, PE		
Director of Engineering & Construction:	Alex Mills, PE		
Assistant City Manager - Operations:	Kenneth D Schwab, PE		
City Manager:	Michael Spurgeon		

This Change is Executed Through:

- ☐ This change to the contract documents is authorized by the City Manager's authority in accordance with the applicable state statutes and COBA Code of Ordinances.
or
☒ This change to the contract documents was approved at the City Council/BAMA meeting held on : Tuesday, September 5, 2017

[illegible]