

Contract Change Order # 2

Project Name: Gardens At Central Park Project Number: 2360450
 Project Location: Section 1, T-18-N, R-14-E, Tulsa County Date of Application: Tuesday, January 21, 2025
 Contractor: Mow Town Outdoors LLC Submitted By: Chad Walker

Summary of Change in Scope of Work

The following scope of work consisting of work location, work description, established quantities, and timeline for completion has been reviewed and agreed upon by the contractor, the origin funding department, and the Engineering and Construction Department.

Change of Work Items Included in this Change Order:

- 1) Install pvc from existing transformer to new pole location to supply power to new meter.
- 2) Install new electric rack and all electrical connections necessary.

Change in Contractual Project Time:

- 1) 5 days

Plan Sheets or Additional Documents Attached: Yes No Other: _____

Work Order Quantities

Item#	(Spec)	Item Description	Units	Price	Quantity	Total Amount
		Electrical Instalation	LS	\$ 8,875.00	1	\$ 8,875.00
						\$ -
						\$ -
Total Change Cost:						\$ 8,875.00

Summary of Project Costs

Total Previous Change Orders:	\$ 10,000.00	Original Contract Amount:	\$ 467,793.00
Current Change Order:	\$ 8,875.00	Amended Contract Amount:	\$ 486,668.00
Total Cost of Change Orders:	\$ 18,875.00	Percent Change in Contract:	4.03%
Total Cost Applicable to CBA:	\$ 18,875.00	Percent Change Applicable to CBA:	4.03%

Change Order Authorization

Change Order # 2 in the sum of: \$ 8,875.00 has been reviewed by all parties and is recommended for approval by:

Contractor Submitting Change Order:	<u>Gabriel Walker</u> Name	<u>[Signature]</u> Signature	<u>1/21/25</u> Date
Construction Division Manager:	<u>Nathanael T. Kohl, PE</u> Name	<u>[Signature]</u> Signature	<u>1/23/2025</u> Date
Director of Engineering & Construction:	<u>Charlie Bright, PE</u> Name	<u>[Signature]</u> Signature	<u>1/23/2025</u> Date
Assistant City Manager - Operations:	<u>Kenneth D Schwab, PE</u> Name	<u>[Signature]</u> Signature	<u>1/27/2025</u> Date
City Manager:	<u>Michael Spurgeon</u> Name	<u>[Signature]</u> Signature	<u>[Date]</u> Date

This Change is Executed Through:

- This change to the contract documents is authorized by the City Manager's authority in accordance with the applicable state statutes and COBA Code of Ordinances.
 or
 This change to the contract documents was approved at the City Council/BAMA meeting held on : _____