

Contract Change Order # 1

Project Name: Leisure Park Splash Pad/Playground & Country Aire Park Playgro Project Number: 176044/176045

Project Location: Leisure Park & Country Aire Subdivisions Date of Application: Wednesday, March 14, 2018

Contractor: Stronghand, LLC Submitted By: Chris Byrne

Summary of Change in Scope of Work

The following scope of work consisting of work location, work description, established quantities, and timeline for completion has been reviewed and agreed upon by the contractor, the origin funding department, and the Engineering and Construction Department.

Change of Work Items Included in this Change Order:

Due to requirements set forth by PSO for connections into the electrical system that differ from the plans, this change order covers the costs of the difference. The contractor is to install the additional 138.5' of underground conduit as noted in the attached drawing by PSO. The

1) conduit should be installed such to cross the drainage ditch once and come in on the east of the North/South drainage ditch.

Change in Contractual Project Time:

1) Time required to complete this additional work will be determined later.

Plan Sheets or Additional Documents Attached: Yes No Other: _____

Work Order Quantities

Item#	(Spec)	Item Description	Units	Price	Quantity	Total Amount
CO1-1	NA	Electrical Changes	LS	\$ 4,510.00	1	\$ 4,510.00
Total Change Cost:						\$ 4,510.00

Summary of Project Costs

Total Previous Change Orders:	\$ -	Original Contract Amount:	\$ 507,919.00
Current Change Order:	\$ 4,510.00	Amended Contract Amount:	\$ 512,429.00
Total Cost of Change Orders:	\$ 4,510.00	Percent Change in Contract:	0.89%
Total Cost Applicable to CBA:	\$ 4,510.00	Percent Change Applicable to CBA:	0.89%

Change Order Authorization

Change Order # 1 in the sum of: \$ 4,510.00 has been reviewed by all parties and is recommended for approval by:

Contractor Submitting Change Order:	Chris Byrne	<i>Chris Byrne</i>	3/14/18
	Name	Signature	Date
Construction Division Manager:	Timothy S Robins, PE	<i>[Signature]</i>	3/16/18
	Name	Signature	Date
Director of Engineering & Construction:	Alex Mills, PE	<i>[Signature]</i>	
	Name	Signature	Date
Assistant City Manager - Operations:	Kenneth D Schwab, PE	<i>Kenneth D. Schwab</i>	03-23-18
	Name	Signature	Date
City Manager:	Michael Spurgeon	<i>Michael Spurgeon</i>	3/23/18
	Name	Signature	Date

This Change is Executed Through:

- This change to the contract documents is authorized by the City Manager's authority in accordance with the applicable state statutes and COBA Code of Ordinances.
or
 This change to the contract documents was approved at the City Council/BAMA meeting held on : _____

R - 14 - E
(East 10th Street South)
NEW ORLEANS ST
(East 11th Street South)

LOCATION MAP
SCALE: 1" = 200'

T - 18 - N
S ELM PL
S ASPEN AVE
S 161ST EAST AVE

FEEDER: 95ZJ-3

BROKEN ARROW
LEISURE PARK
PLAYGROUND & SPASH PAD
200AMP 120/240V 1PH 3W

DRAFT/ENG	DATE	SCALE
DR.: LB	2/14/2018	SCALE: 1:100
ENG.: LB	2/14/2018	APP. NO.
COMP. OF:	2/14/2018	
APP.: LB	2/14/2018	

APP PUBLIC SERVICE COMPANY OF OKLAHOMA



REV	DESCRIPTION

STRONGHAND LLC PROJECT CHANGE AUTHORIZATION FORM

February 27, 2018

Customer Name	City of Broken Arrow	Project Sponsor	Tim Robins
Project Name	Leisure/Country Aire Parks Playgrounds	Project Manager	Chris Byrne
Project Change Authorization (PCA)	Electrical Service to pole base	Responsible Individuals	Joe Vardasco
Requested By	Chris Byrne	Contract Number	176044/176045
Estimated Start Date	TBD	Project Number	18.125
Estimated End Date	TBD +7	PCA Number	1

This Project Change Authorization (PCA) adds electrical service to pole base to the Statement of Work for Leisure/Country Aire Parks Playgrounds. The scope of work is to trench and run electrical conduit from pedestal to utility pole location for PSO.

DESCRIPTION

Bore 138.5' of 3" conduit with GRC 90's stubbed up per the attached layout drawing.

ESTIMATED CHARGES FOR THE CHANGE AUTHORIZATION

Pricing Tier	Positions/Roles	Qty.	UOM	Amount	Estimated Total Funding Requirement
1 Advanced Quality Electric	Subcontractor	1	Lump Sum	\$4,100.00	\$4,100.00
2 Stronghand	Contractor	1	10% markup	\$410.00	\$410.00
Total					\$4,510.00

Approved by:

For City of
Broken Arrow

Date

Christopher Byrne

For
Stronghand
LLC

2/27/18
Date

Advanced Quality Electric, Inc

18300 Sierra Lane Newalla, OK 74857

State License # 9508

405-831-4516

BID PROPOSAL

Schedule A

Leisure Park Splash Pad

To: General Managers, Strong Hand LLC
1111 N 4th St Broken Arrow, OK 74012
Business cell # (918)938-8150

RE: Electrical for water park splash pad.

Includes

I contacted another boring company they are \$26.60 Per Foot and will be installing 3" PVC with GRC 90s stubbed up.

Boring 138.5' from pedestal in the back yard and stub up by light pole \$4,100.00

Material permits and Labor

TOTAL \$4,100.00