

**Public Contract
 Application for
 Contractual Changes
 Contract Change Order #**

Project Name: Aspen Ave and Tucson Ave Street Improvements Project Number: ST2031

PO Number: 2602 Date of Application: Tuesday, March 24, 2026

Contractor: Diversified Civil Contractors Submitted By: Raymond Carroll

Summary of Change in Scope of Work

The following scope of work consisting of work location, work description, established quantities, and timeline for completion has been reviewed and agreed upon by the contractor, the origin funding department, and the Engineering and Construction Department.

Change of Work Items Included in this Change Order:

- 1) Project Signs
- 2)

Change in Contractual Project Time:

- 1)
- 2)

Plan Sheets or Additional Documents Attached: Yes No Other: Cost Breakdown Form

Work Order Quantities

Item#	(Spec)	Item Description	Units	Price	Quantity	Total Amount
		Project Signs	4	\$ 1,175.00	4	\$ 4,700.00
						\$ -
						\$ -
Total Change Cost:						\$ 4,700.00

Summary of Project Costs

Total Previous Change Orders:	\$	-	Original Contract Amount:	\$	517,535.50
Current Change Order:	\$	4,700.00	Amended Contract Amount:	\$	522,235.50
Total Cost of Change Orders:	\$	4,700.00	Percent Change in Contract:		0.91%
Total Cost Applicable to CBA:	\$	4,700.00	Percent Change Applicable to CBA:		0.91%
					Max 15%

Change Order Authorization

Change Order # <u>1</u> in the sum of:	\$	<u>4,700.00</u>	has been reviewed by all parties and is recommended for approval by:
Contractor Submitting Change Order:	Raymond Carroll	<i>Raymond Carroll</i>	3/24/2026
	<small>Name</small>	<small>Signature</small>	<small>Date</small>
Construction Division Manager:	Nathanael T. Kohl, PE	<i>Nathanael Kohl</i>	3/24/2026
	<small>Name</small>	<small>Signature</small>	<small>Date</small>
Director of Engineering & Construction:	Charlie Bright, PE	<i>Charlie Bright</i>	3/31/2026
	<small>Name</small>	<small>Signature</small>	<small>Date</small>
Assistant City Manager - Operations:	Kenneth D Schwab, PE	<i>Kenneth Schwab</i>	4/10/2026
	<small>Name</small>	<small>Signature</small>	<small>Date</small>
City Manager:	Michael Spurgeon		
	<small>Name</small>	<small>Signature</small>	<small>Date</small>

This Change is Executed Through:

- This change to the contract documents is authorized by the City Manager's authority in accordance with the applicable state statutes and COBA Code of Ordinances or
- This change to the contract documents was approved at the City Council/BAMA meeting held on : _____

Council Agenda Number: _____

City Clerk: _____

