

Contract Change Order # 1

Project Name: Wolf Creek Drainage Improvements Project Number: 2453170
 Project Location: Wolf Creek Subdivision Date of Application: Friday, June 14, 2024
 Contractor: R&L Consturction, LLC Submitted By: Travis Sousa

Summary of Change in Scope of Work

The following scope of work consisting of work location, work description, established quantities, and timeline for completion has been reviewed and agreed upon by the contractor, the origin funding department, and the Engineering and Construction Department.

Change of Work Items Included in this Change Order:

- 1) Relocate a water line that was in the way of the 60 inch storm sewer
- 2)

Change in Contractual Project Time:

- 1) No Time Added
- 2)

Plan Sheets or Additional Documents Attached: Yes No Other: _____

Work Order Quantities

Item#	(Spec)	Item Description	Units	Price	Quantity	Total Amount
1		Water Line Relocation	EA	\$ 8,919.29	1	\$ 8,919.29
						\$ -
						\$ -
Total Change Cost:						\$ 8,919.29

Summary of Project Costs

Total Previous Change Orders:	\$ -	Original Contract Amount:	\$ 393,852.00
Current Change Order:	\$ 8,919.29	Amended Contract Amount:	\$ 402,771.29
Total Cost of Change Orders:	\$ 8,919.29	Percent Change in Contract:	2.21% 2.26% CB
Total Cost Applicable to CBA:	\$ 8,919.29	Percent Change Applicable to CBA:	2.26%

Change Order Authorization

Change Order # 1 in the sum of: \$ 8,919.29 has been reviewed by all parties and is recommended for approval by:

Contractor Submitting Change Order:	<u>Travis Sousa</u> Name	<u>[Signature]</u> Signature	<u>8/12/24</u> Date
Construction Division Manager:	<u>Nathanael T. Kohl, PE</u> Name	<u>[Signature]</u> Signature	<u>8/12/24</u> Date
Director of Engineering & Construction:	<u>Charlie Bright, PE</u> Name	<u>[Signature]</u> Signature	<u>8/13/24</u> Date
Assistant City Manager - Operations:	<u>Kenneth D Schwab, PE</u> Name	<u>[Signature]</u> Signature	<u>8-13-24</u> Date
City Manager:	<u>Michael Spurgeon</u> Name	<u>[Signature]</u> Signature	<u></u> Date

- This change to the contract documents is authorized by the City Manager's authority in accordance with the applicable state statutes and COBA Code of Ordinances.
 or
 This change to the contract documents was approved at the City Council/BAMA meeting held on : _____