

**AMENDMENT NO. 2
TO
AGREEMENT FOR PROFESSIONAL CONSULTING SERVICES
BETWEEN
CITY OF BROKEN ARROW
AND
PDG LLC dba PLANNING DESIGN GROUP

ARROWHEAD PARK IMPROVEMENTS
UMPIRE BUILDING, CONCESSIONS & RESTROOM
PROJECT NO. 176036**

THIS **AMENDMENT NO. 2**, made and entered into this 21st day of ~~October~~ ^{November} 2017, by and between the CITY OF BROKEN ARROW, OKLAHOMA, a municipal corporation of the State of Oklahoma, hereinafter referred to as "CITY", and PDG LLC dba Planning Design Group, hereinafter referred to as "CONSULTANT";

WITNESSETH:

WHEREAS, CITY and CONSULTANT entered into an Agreement dated January 10, 2017, for services as set forth in said Agreement; and

WHEREAS, said Agreement requires CONSULTANT to prepare construction documents for bidding purposes for the improvements to Arrowhead Park including a new building with an umpire room, concessions and restrooms.

WHEREAS, CITY and CONSULTANT propose to amend said Agreement to expand the project scope and compensation to account for a larger building and construction budget than specified in the January 10, 2017 Agreement.

WHEREAS, the January 10, 2017 Agreement and the Amendments shall hereinafter collectively be referred to as the "Agreement"; and

WHEREAS, funding is now available for said additional services; and

WHEREAS, CONSULTANT is prepared to provide said additional services identified in this Amendment.

NOW THEREFORE, in consideration of the promises contained herein, the parties hereto agree to amend the Agreement as follows:

1. PROJECT SCOPE

This Amendment requires CONSULTANT to expand the original scope to include revision requests to the concessions/restroom/umpire building from the user group and the Parks and Recreation Department.

2. CHANGE IN CONTRACT AMOUNT.

2. CHANGE IN CONTRACT AMOUNT.

As compensation for the additional work, CITY shall pay CONSULTANT in accordance with the terms as a change in the contract amount;

Original Contract Amount executed January 10, 2017	\$24,300.00
Amendment No. 1	\$14,500.00
Amendment No. 2	\$ 7,520.00
Revised Total Contract Amount	\$38,800.00

3. AMENDED PROJECT SCHEDULE

Refer to Exhibit 1 for revised project schedule.

4. EFFECTIVE DATE AND AUTHORIZATION TO PROCEED.

This Amendment No. 2 is effective upon signature by both parties.

Except as amended hereby, all terms of the January 10, 2017 Agreement shall remain in full force and effect without modification or change.

IN WITNESS WHEREOF, the parties have executed this AMENDMENT, in multiple copies on the respective dates herein below reflected to be effective on the date executed by the Assistant City Manager of the City of Broken Arrow, Oklahoma.

OWNER:

City of Broken Arrow

Approved as to form:

By Lesli Myers

Assistant City Attorney


By Michael L. Spurgeon

Michael L. Spurgeon, City Manager

Date 11/21/17

Attest: Lisa Blackford

City Clerk



CONSULTANT:

PDG LLC dba Planning Design Group

By Jim Crosby

Print Name: Jim Crosby

Title: PRESIDENT

Date 10/25/17

Attest: _____

Corporate Secretary (Seal)

Date _____

VERIFICATIONS (If not a corporation)

State of Oklahoma)
) §
County of Tulsa)

Before me, a Notary Public, on this 25 day of OCT, 2017, personally appeared Jim CROSBY, known to be to be the (President, Vice-President, Corporate Officer, Member, Partner, or Other:) PRES of PDG LLC dba Planning Design Group, and to be the identical person who executed the within and foregoing instrument, and acknowledged to me that he executed the same as his free and voluntary act and deed for the uses and purposes therein set forth.

My Commission Expires: 10-02-2018





EXHIBIT 1

REVISED PROJECT SCHEDULE

1. Provide Concepts to City of BA – When Notice to Proceed is issued
2. City of BA Review and Comment – 3 Weeks
3. Complete 95% Review Set – 3 Weeks from receiving selection of building and any comments.
4. City of BA Review Time – 2 Weeks
5. Complete Final Bidding Documents – 1 Week from receiving comments