

Contract Change Order # 1

Project Name: <u>Senior Center Hawk Beacon</u>	Project Number: <u>TS24 070</u>
PO Number: <u>22401521</u>	Date of Application: <u>Tuesday, October 8, 2024</u>
Contractor: <u>TLS Group</u>	Submitted By: <u>Jason Wright</u>

Summary of Change in Scope of Work

The following scope of work consisting of work location, work description, established quantities, and timeline for completion has been reviewed and agreed upon by the contractor, the origin funding department, and the Engineering and Construction Department.

Change of Work Items Included in this Change Order:

- 1) Quantity overrun of Striping for the street
- 2)

Change in Contractual Project Time:

- 1) 0
- 2)

Plan Sheets or Additional Documents Attached: ☐ Yes ☒ No ☐ Other: _____

Work Order Quantities

Item#	(Spec)	Item Description	Units	Price	Quantity	Total Amount
1		Striping	LF	\$ 3.10	63.13	\$ 195.70
						\$ -
						\$ -
Total Change Cost:						\$ 195.70

Summary of Project Costs

Total Previous Change Orders:	\$ -	Original Contract Amount:	\$ 151,205.82
Current Change Order:	\$ 195.70	Amended Contract Amount:	\$ 151,401.52
Total Cost of Change Orders:	\$ 195.70	Percent Change in Contract:	0.13%
Total Cost Applicable to CBA:	\$ -	Percent Change Applicable to CBA:	0.00%

Change Order Authorization

Change Order # <u>1</u> in the sum of: \$ <u>195.70</u> has been reviewed by all parties and is recommended for approval by:	
Contractor Submitting Change Order:	<div style="display: flex; justify-content: space-between;"> <div style="width: 40%;"> <u>Jason Wright</u> Name </div> <div style="width: 40%;"> <u>Jason Wright</u> Signature </div> <div style="width: 20%;"> <u>10/8/2024</u> Date </div> </div>
Construction Division Manager:	<div style="display: flex; justify-content: space-between;"> <div style="width: 40%;"> <u>Nathanael Kohl, PE</u> Name </div> <div style="width: 40%;"> <u>Nathanael Kohl</u> Signature </div> <div style="width: 20%;"> <u>10/8/2024</u> Date </div> </div>
Director of Engineering & Construction:	<div style="display: flex; justify-content: space-between;"> <div style="width: 40%;"> <u>Charlie Bright, PE</u> Name </div> <div style="width: 40%;"> <u>Shannon Marshall</u> Signature </div> <div style="width: 20%;"> <u>10/8/2024</u> Date </div> </div>
Assistant City Manager - Operations:	<div style="display: flex; justify-content: space-between;"> <div style="width: 40%;"> <u>Kenneth D Schwab, PE</u> Name </div> <div style="width: 40%;"> <u>Kenneth Schwab</u> Signature </div> <div style="width: 20%;"> <u>10/8/2024</u> Date </div> </div>
City Manager:	<div style="display: flex; justify-content: space-between;"> <div style="width: 40%;"> <u>Michael Spurgeon</u> Name </div> <div style="width: 40%;"> Signature </div> <div style="width: 20%;"> Date </div> </div>

This Change is Executed Through:

- ☐ This change to the contract documents is authorized by the City Manager's authority in accordance with the applicable state statutes and COBA Code of Ordinances.
or
☒ This change to the contract documents was approved at the City Council/BAMA meeting held on : Tuesday, October 15, 2024