

Contract Change Order # 1

Project Name:	Citywide Striping Plan	Project Number:	ST1813
Project Location:	Citywide - Various Locations	Date of Application:	Wednesday, October 31, 2018
Contractor:	Direct Traffic Control, Inc.	Submitted By:	Kim Murphy

Summary of Change in Scope of Work

The following scope of work consisting of work location, work description, established quantities, and timeline for completion has been reviewed and agreed upon by the contractor, the origin funding department, and the Engineering and Construction Department.

Change of Work Items Included in this Change Order:

As directed by the Streets and Storm water department the following street sections and work quantities are to be added to the contract:
(extents of work to be remove and replace existing striping - no plan sheet will be issued)

	Spec	Item Description	Units	Quantity	Price	Ext. Price
		Tucson Street (Elm to 9th)				
	SPEC #857(F)	Pavement Marking Removal (Traffic Stripe)	LF	23386	\$0.13	\$3,040.18
	SPEC #857(F)	Pavement Marking Removal (Arrows)	EA	5	\$50.00	\$250.00
	Spec # 857(F)	Pavement Marking Removal (Words)	EA	1	\$50.00	\$50.00
1)	Spec # 854(A)	Traffic Stripe (Paint) (4" Wide)	LF	23057	\$0.25	\$5,764.25
	Spec # 854(B)	Traffic Stripe (Paint) (Arrows)	EA	6	\$80.00	\$480.00
		Olive Street (Jasper to Florence Street)				
	SPEC #857(F)	Pavement Marking Removal (Traffic Stripe)	LF	37614	\$0.13	\$4,889.82
	SPEC #857(F)	Pavement Marking Removal (Arrows)	EA	9	\$50.00	\$450.00
	Spec # 857(F)	Pavement Marking Removal (Words)	EA	6	\$50.00	\$300.00
	Spec # 854(A)	Traffic Stripe (Paint) (4" Wide)	LF	44179	\$0.25	\$11,044.75
	Spec # 854(B)	Traffic Stripe (Paint) (Arrows)	EA	17	\$80.00	\$1,360.00

As directed by the Streets and Storm water department the following street sections and work quantities are to be deleted/underran from the contract:

	Line Item	Spec	Item Description	Units	Quantity	Price	Ext. Price
			Florence Street (Aspen to Elm Place)				
	60	SPEC #857(F)	Pavement Marking Removal (Traffic Stripe)	LF	20812	\$0.13	\$2,705.56
	61	SPEC #857(F)	Pavement Marking Removal (Arrows)	EA	4	\$50.00	\$200.00
	62	Spec # 857(F)	Pavement Marking Removal (Words)	EA	5	\$50.00	\$250.00
	63	Spec # 854(A)	Traffic Stripe (Paint) (4" Wide)	LF	20812	\$0.25	\$5,203.00
2)	64	Spec # 854(B)	Traffic Stripe (Paint) (Arrows)	EA	9	\$80.00	\$720.00
			Omaha St (9th Street to 51st Street)				
	11	SPEC #857(F)	Pavement Marking Removal (Traffic Stripe)	LF	62264	\$0.13	\$8,094.32
	12	SPEC #857(F)	Pavement Marking Removal (Arrows)	EA	6	\$50.00	\$300.00
	13	Spec # 857(F)	Pavement Marking Removal (Words)	EA	3	\$50.00	\$150.00
	14	Spec # 854(A)	Traffic Stripe (Paint) (4" Wide)	LF	62264	\$0.25	\$15,566.00
	15	Spec # 854(B)	Traffic Stripe (Paint) (Arrows)	EA	9	\$80.00	\$720.00

Change in Contractual Project Time:

1&2) Additional time will be evaluated in a later change order due to unknown constraints on these road sections.

Plan Sheets or Additional Documents Attached: ☐ Yes ☒ No ☐ Other: _____

**Public Contract
Application for
Contractual Changes**

Work Order Quantities

Item#	(Spec)	Item Description	Units	Price	Quantity	Total Amount
CO1-1.1		Tucson Street (Elm Place to 9th Street)	LS	\$ 9,584.43	1	\$ 9,584.43
CO1-1.2		Olive Street (Jasper Street to Florence Street)	LS	\$ 18,044.57	1	\$ 18,044.57
CO1-2.1		Delete Omaha St. (9th to 51st)	LS	\$ (24,830.32)	1	\$ (24,830.32)
CO1-2.2		Delete/Underrun Florence St. (Aspen to Elm)	LS	\$ (9,078.56)	1	\$ (9,078.56)
Total Change Cost:						\$ (6,279.88)

Summary of Project Costs

Total Previous Change Orders:	\$ -	Original Contract Amount:	\$ 279,239.90
Current Change Order:	\$ (6,279.88)	Amended Contract Amount:	\$ 272,960.02
Total Cost of Change Orders:	\$ (6,279.88)	Percent Change in Contract:	13.16%
Total Cost Applicable to CBA:	\$ 36,751.02	Percent Change Applicable to CBA:	13.16%

Change Order Authorization

Change Order # <u>1</u> in the sum of: \$ <u>(6,279.88)</u>	has been reviewed by all parties and is recommended for approval by:	
Contractor Submitting Change Order:		
	Name	Signature Date
Construction Division Manager:	Timothy S Robins, PE	
	Name	Signature Date
Director of Engineering & Construction:	Alex Mills, PE	
	Name	Signature Date
Assistant City Manager - Operations:	Kenneth D Schwab, PE	
	Name	Signature Date
City Manager:	Michael Spurgeon	
	Name	Signature Date

This Change is Executed Through:

- ☐ This change to the contract documents is authorized by the City Manager's authority in accordance with the applicable state statutes and COBA Code of Ordinances.
or
☐ This change to the contract documents was approved at the City Council/BAMA meeting held on : _____