

Project Name: BAPSC Fire Dept Annex Building Project Number: 191711
PO Number: 22503344 Date of Application: Friday, June 13, 2025
Contractor: Scissor Tail Construction LLC Submitted By: Mike Baxter

Summary of Change in Scope of Work

The following scope of work consisting of work location, work description, established quantities, and timeline for completion has been reviewed and agreed upon by the contractor, the origin funding department, and the Engineering and Construction Department.

Change of Work Items Included in this Change Order:

- 1) Due to the complexity of the project and differing site conditions, 105 calendar days is not a reasonable timeline to complete the project.
- 2)

Change in Contractual Project Time:

- 1) Addition of 79 calendar days being added to make the project completion 01/01/2026
- 2)

Plan Sheets or Additional Documents Attached: ☐ Yes ☒ No ☐ Other: _____

Work Order Quantities

Item#	(Spec)	Item Description	Units	Price	Quantity	Total Amount
						\$ -
						\$ -
						\$ -
Total Change Cost:						\$ -

Summary of Project Costs

Total Previous Change Orders:	\$ -	Original Contract Amount:	\$ 939,153.28
Current Change Order:	\$ -	Amended Contract Amount:	
Total Cost of Change Orders:	\$ -	Percent Change in Contract:	0.00%
Total Cost Applicable to CBA:		Percent Change Applicable to CBA:	0.00%

Change Order Authorization

Change Order # <u>1</u> in the sum of: \$ <u>-</u> has been reviewed by all parties and is recommended for approval by:		
Contractor Submitting Change Order:	<u>David Barnes</u> Name	<u>6/16/25</u> Date
Construction Division Manager:	<u>Nathanael T. Kohl, PE</u> Name	<u>6/19/2025</u> Date
Director of Engineering & Construction:	<u>Charlie Bright, PE</u> Name	<u>7/4/2025</u> Date
Assistant City Manager - Operations:	<u>Kenneth D Schwab, PE</u> Name	<u>7/9/2025</u> Date
City Manager:	<u>Michael Spurgeon</u> Name	<u>7/15/2025</u> Date

This Change is Executed Through:

☐ This change to the contract documents is authorized by the City Manager's authority in accordance with the applicable state statutes and COBA Code of Ordinances.
or

☒ This change to the contract documents was approved at the City Council/BAMA meeting held on :

25-1029

14 July 2025

Council Agenda Number: _____

City Clerk: Curtis Green

7/15/2025

