

Contract Change Order # 2

Project Name: <u>Tiger Hill East Water Tank Restoration</u>	Project Number: <u>2454460</u>
PO Number: <u>22501191</u>	Date of Application: <u>Monday, August 18, 2025</u>
Contractor: <u>Kimery Painting Inc</u>	Submitted By: <u>Todd Green</u>

Summary of Change in Scope of Work

The following scope of work consisting of work location, work description, established quantities, and timeline for completion has been reviewed and agreed upon by the contractor, the origin funding department, and the Engineering and Construction Department.

Change of Work Items Included in this Change Order:

- 1) Coating tank floor due to the additional tank repair
- 2) Additional tank repair for foam injection
- 3)
- 4)

Change in Contractual Project Time:

- 1) Twenty-one (21) Days for additional floor repair and fully blasting and coating floor.
- 2)

Plan Sheets or Additional Documents Attached: ☐ Yes ☒ No ☐ Other: _____





Work Order Quantities

Item#	(Spec)	Item Description	Units	Price	Quantity	Total Amount
2		Coating Tank Floor	LS	\$ 974,600.00	0.032013134	\$ 31,200.00
3		Additional Tank Repair	EA	\$ 300.00	80.5	\$ 24,150.00
Total Change Cost:						\$ 55,350.00

Summary of Project Costs

Total Previous Change Orders:	\$ 53,200.00	Original Contract Amount:	\$ 1,042,600.00
Current Change Order:	\$ 55,350.00	Amended Contract Amount:	\$ 1,151,150.00
Total Cost of Change Orders:	\$ 108,550.00	Percent Change in Contract:	10.41%
Total Cost Applicable to CBA:	\$ 29,200.00	Percent Change Applicable to CBA:	2.80%

Change Order Authorization

Change Order # <u>2</u> in the sum of: \$ <u>55,350.00</u> has been reviewed by all parties and is recommended for approval by:	
Contractor Submitting Change Order:	<div style="display: flex; justify-content: space-between;"> <div> <u>Todd Green</u> Name </div> <div>  Signature </div> <div> <u>8/5/2025</u> Date </div> </div>
Construction Division Manager:	<div style="display: flex; justify-content: space-between;"> <div> <u>Nathanael T. Kohl, PE</u> Name </div> <div>  Signature </div> <div> <u>8/5/2025</u> Date </div> </div>
Director of Engineering & Construction:	<div style="display: flex; justify-content: space-between;"> <div> <u>Charlie Bright, PE</u> Name </div> <div>  Signature </div> <div> <u>8/6/2025</u> Date </div> </div>
Assistant City Manager - Operations:	<div style="display: flex; justify-content: space-between;"> <div> <u>Kenneth D Schwab, PE</u> Name </div> <div>  Signature </div> <div> <u>8/6/2025</u> Date </div> </div>
City Manager:	<div style="display: flex; justify-content: space-between;"> <div> <u>Michael Spurgeon</u> Name </div> <div> Signature </div> <div> Date </div> </div>

This Change is Executed Through:

- ☐ This change to the contract documents is authorized by the City Manager's authority in accordance with the applicable state statutes and COBA Code of Ordinances or
- ☐ This change to the contract documents was approved at the City Council/BAMA meeting held on : _____