

Contract Change Order # 1

Project Name: Tiger Hill East Water Tank Restoration Project Number: 2454460
 PO Number: 22501191 Date of Application: Monday, February 10, 2025
 Contractor: Kimery Painting Inc Submitted By: Todd Green

Summary of Change in Scope of Work

The following scope of work consisting of work location, work description, established quantities, and timeline for completion has been reviewed and agreed upon by the contractor, the origin funding department, and the Engineering and Construction Department.

Change of Work Items Included in this Change Order:

- 1) Cost associated with the testing and coating of floor weld seams
- 2) Engineering Cost
- 3) Additional Tank Bracing
- 4) Deduction for not coating tank floor

Change in Contractual Project Time:

- 1) Twenty-one (21) Days for center column repairs and weld testing
- 2)

Plan Sheets or Additional Documents Attached: Yes No Other: _____

Work Order Quantities

Item#	(Spec)	Item Description	Units	Price	Quantity	Total Amount
2		Deduction for not coating tank floor	LS	\$ 974,600.00	-0.032013134	\$ (31,200.00)
2		Additional Tank Bracing	LS	\$ 974,600.00	0.056638621	\$ 55,200.00
		Weld Testing, Engineering	LS	\$ 29,200.00	1	\$ 29,200.00
						\$ -
Total Change Cost:						\$ 53,200.00

Summary of Project Costs

Total Previous Change Orders:	\$ -	Original Contract Amount:	\$ 1,042,600.00
Current Change Order:	\$ 53,200.00	Amended Contract Amount:	\$ 1,095,800.00
Total Cost of Change Orders:	\$ 53,200.00	Percent Change in Contract:	5.10%
Total Cost Applicable to CBA:	\$ 29,200.00	Percent Change Applicable to CBA:	2.80%

Change Order Authorization

Change Order # 1 in the sum of: \$ 53,200.00 has been reviewed by all parties and is recommended for approval by:

Contractor Submitting Change Order:	<u>Todd Green</u> Name	<u>Todd Green</u> Signature	<u>2/24/25</u> Date
Construction Division Manager:	<u>Nathanael T. Kohl, PE</u> Name	<u>Nathanael Kohl</u> Signature	<u>2/26/2025</u> Date
Director of Engineering & Construction:	<u>Charlie Bright, PE</u> Name	<u>Charlie Bright</u> Signature	<u>2/27/2025</u> Date
Assistant City Manager - Operations:	<u>Kenneth D Schwab, PE</u> Name	<u>Kenneth Schwab</u> Signature	<u>2/28/2025</u> Date
City Manager:	<u>Michael Spurgeon</u> Name	 Signature	 Date

This Change is Executed Through:

- This change to the contract documents is authorized by the City Manager's authority in accordance with the applicable state statutes and COBA Code of Ordinance or
- This change to the contract documents was approved at the City Council/BAMA meeting held on : _____