

CONTRACT CHANGE ORDER TABULATION SHEET

CONTRACTOR NAME: MAC Construction, Inc.

CONTRACT #: ST1212

Location/Type of Work: Henshaw Industrial Park Mill & Overlay

Initial Contract Amount:	\$645,039.00	Incentive Payments:	None
Start Date:	March 25, 2015	Initial Contract Time:	60
Completion Date:	June 11, 2015	Liquidated Damages:	\$1,000.00 per day
Current Price:	\$0.00	Disincentive Payment:	\$0.00 per day
Percent Increase:	-33.00%		

CHANGE ORDER NUMBER	NUMBER OF DAYS ADDED TO THE CONTRACT	TOTAL COST CHA THIS QUANTITY
Change #01	14	-
Change #02	#REF!	#REF!
Change #03	#REF!	#REF!
Change #04	#REF!	#REF!
Change #05	#REF!	#REF!
Change #06	#REF!	#REF!
Change #07	#REF!	#REF!
Change #08	#REF!	#REF!
Change #09	#REF!	#REF!
Change #10	#REF!	#REF!
Subtotal:	#REF!	#REF!
CHANGE ORDER NUMBER	NUMBER OF DAYS ADDED TO THE CONTRACT	TOTAL COST CHA THIS CHANG
Major Change MC01	0	
Major Change MC02	#REF!	#REF!
Major Change MC03	23	\$:
Major Change MC04	#REF!	#REF!
Subtotal:	#REF!	#REF!
TOTALS:	#REF!	#REF!

This report printed: July 17, 2015

**CHANGE FOR
CHANGE**
\$52,426.56

**CHANGE FOR
THE ORDER**
\$0.00

310,813.05

**CITY OF BROKEN ARROW, OKLAHOMA
ENGINEERING/CONSTRUCTION DEPARTMENT**

APPLICATION FOR APPROVAL OF "MINOR" CHANGE OF PLANS

Name: MAC Construction, Inc.

Contract Number: ST1212

Location: Henshaw Industrial Park Mill & Overlay

Date: August 30, 2011

Minor Change Number C01

Approval is requested for the following minor changes:

1. Total Number of Days Added by this Change Order: 0

Which are necessary for the following reasons:

1. No days added by this change order.

Additions to the original contract:

Item #	Item	Unit	Price	Quantity	Amount
					\$0.00
Total Additions:					\$0.00

Deletions to the original contract:

Item #	Item	Unit	Price	Quantity	Amount
					\$0.00
					\$0.00
					\$0.00

This Change Order is a Net Underrun: \$0.00

Total Previous Change Orders
Total Cost of Change Orders
Original Contract Amount
Percent Change In Contract Amount

Submitted: _____	Engineer	Date: _____
Approved: _____	Contractor	Date: _____
Recommended/Approved: _____	Director, Engr. & Const.	Date: _____
Approved: _____	City Manager	Date: _____

This change order brings the project up to date on all issues of cost increases and time increases as of: 08/30/11
 Original Clerk---Original Contractor---Original File---Copy to Finance

**CITY OF BROKEN ARROW, OKLAHOMA
ENGINEERING/CONSTRUCTION DEPARTMENT**

APPLICATION FOR APPROVAL OF "MAJOR" CHANGE OF PLANS

Name: MAC Construction, Inc.

Contract Number: ST1212

Location: Henshaw Industrial Park Mill & Overlay

Date: July 13, 2015

Major Change Number MC01

Approval is requested for the following major changes:

1. Total Number of Days Added by this Change Order: 23

Which are necessary for the following reasons:

1. Additional time added due to weather constraints.
2. Field quantity adjustments to existing conditions.
3. Asphalt Binder Adjustment.

Additions to the original contract:

Item #	Item	Unit	Price	Quantity	Amount
CO1-1	Quantity Over-runs	LS	\$25,320.00	1.00	\$25,320.00
Total Additions:					\$25,320.00

Deletions to the original contract:

Item #	Item	Unit	Price	Quantity	Amount
CO1-2	Quantity Under-runs	LS	(\$278,153.18)	1.00	(\$278,153.18)
CO1-3	Asphalt Binder Adjustment	LS	(\$7,339.87)	1.00	(\$7,339.87)
Total Deletions:					(\$285,493.05)

This Change Order is a Net Under-run: (\$260,173.05)

Total Previous Change Orders	\$0.00
Total Cost of Change Orders	(\$260,173.05)
Original Contract Amount	\$645,039.00
Percent Change In Contract Amount	59.70% of original value

Submitted: _____ Engineer Date: _____

Approved: _____ Contractor Date: _____

Recommended/Approved: _____ Director, Engr. & Const. Date: _____

Approved: _____ City Manager Date: _____

This change order brings the project up to date on all issues of cost increases and time increases as of: 07/13/15

This change was approved at the City Council/BAMA meeting held on: _____
Original Clerk---Original Contractor---Original File---Copy to Finance