

Contract Change Order # 1

Project Name:	Cedar Ridge Estates Drainage Improvements	Project Number:	SW22050
Project Location:	Broken Arrow, OK	Date of Application:	Friday, September 27, 2024
Contractor:	Stronghand LLC	Submitted By:	Christopher Byrne

Summary of Change in Scope of Work

The following scope of work consisting of work location, work description, established quantities, and timeline for completion has been reviewed and agreed upon by the contractor, the origin funding department, and the Engineering and Construction Department.

Change of Work Items Included in this Change Order:

- 1) Add'l storm inlet structure, pipe, connections, and rip rap outflow and sodding
- 2)

Change in Contractual Project Time:

- 1)
- 2)

Plan Sheets or Additional Documents Attached: ☐ Yes ☒ No ☐ Other: _____





Work Order Quantities

Item#	(Spec)	Item Description	Units	Price	Quantity	Total Amount
1		Add'l storm inlet structure, pipe, connections, and rip rap outflow and sodding	LS	\$ 8,022.97	1	\$ 8,022.97
						\$ -
						\$ -
Total Change Cost:						\$ 8,022.97

Summary of Project Costs

Total Previous Change Orders:	\$ -	Original Contract Amount:	\$ 81,750.88
Current Change Order:	\$ 8,022.97	Amended Contract Amount:	\$ 89,773.85
Total Cost of Change Orders:	\$ 8,022.97	Percent Change in Contract:	8.94%
Total Cost Applicable to CBA:	\$ 8,022.97	Percent Change Applicable to CBA:	8.94%

Change Order Authorization

Change Order #	1	in the sum of:	\$ 8,022.97	has been reviewed by all parties and is recommended for approval by:
Contractor Submitting Change Order:	Christopher Byrne		9/27/2024	
	Name	Signature	Date	
Construction Division Manager:	Nathanael T. Kohl, PE		10/8/2024	
	Name	Signature	Date	
Director of Engineering & Construction:	Charlie Bright, PE		10/8/2024	
	Name	Signature	Date	
Assistant City Manager - Operations:	Kenneth D Schwab, PE		10/8/2024	
	Name	Signature	Date	
City Manager:	Michael Spurgeon			
	Name	Signature	Date	

This Change is Executed Through:

- ☐ This change to the contract documents is authorized by the City Manager's authority in accordance with the applicable state statutes and COBA Code of Ordinances or
- ☒ This change to the contract documents was approved at the City Council/BAMA meeting held on : 15 October 2024



CITY OF
BROKEN ARROW
Where opportunity lives

Engineering & Construction

Project Name:	PC Concrete Street Repair	Scale:	NTS
Project Location:	City Wide	Drawn By:	N/A
Page Subject:	Work Order Sketch	Date:	
Sheet Number:	_____ of _____	Revision:	_____

Departments

Engineering and Construction

Streets and Storm Water

Parks and Recreation

Utilities

General Services

Fire

Police

Contractor Contact