

Contract Change Order # 1

Project Name: Streets and Stormwater Roof Replacements Project Number: 185317

Project Location: Streets and Stormwater Building Date of Application: Friday, August 16, 2024

Contractor: Allwine Roofing Submitted By: Allwine Roofing

Summary of Change in Scope of Work

The following scope of work consisting of work location, work description, established quantities, and timeline for completion has been reviewed and agreed upon by the contractor, the origin funding department, and the Engineering and Construction Department.

Change of Work Items Included in this Change Order:

- 1) Removal of original scuppers and cutting small section of the wall to raise scuppers to new roof level.
- 2) Install a TPO coated metal scuppers with a close to match beauty ring on the outside of the building to match existing.

Change in Contractual Project Time:

- 1) No change in contract time.
- 2)

Plan Sheets or Additional Documents Attached: Yes No Other: _____

Work Order Quantities

Item#	(Spec)	Item Description	Units	Price	Quantity	Total Amount
1		Fabrication, material, and installation of scuppers (per scupper)	ea	\$ 140.00	6	\$ 840.00
2		15% general contractor markup for self-performing work	ea	\$ 21.00	6	\$ 126.00
						\$ -
Total Change Cost:						\$ 966.00

Summary of Project Costs

Total Previous Change Orders:	\$ -	Original Contract Amount:	\$ 278,772.00
Current Change Order:	\$ 966.00	Amended Contract Amount:	\$ 279,738.00
Total Cost of Change Orders:	\$ 966.00	Percent Change in Contract:	0.35%
Total Cost Applicable to CBA:		Percent Change Applicable to CBA:	0.00%

Change Order Authorization

Change Order # 1 in the sum of: \$ 966.00 has been reviewed by all parties and is recommended for approval by:

Contractor Submitting Change Order:	<u>Dake Farnen</u> Name	<u>[Signature]</u> Signature	<u>9-11-24</u> Date
Construction Division Manager:	Nathanael Kohl, PE Name	<u>Nathanael Kohl</u> Signature	9/11/2024 Date
Director of Engineering & Construction:	Charlie Bright, PE Name	<u>Charlie Bright</u> Signature	9/11/2024 Date
Assistant City Manager - Operations:	Kenneth D Schwab, PE Name	<u>Kenneth Schwab</u> Signature	9/11/2024 Date
City Manager:	Michael Spurgeon Name	<u>[Signature]</u> Signature	<u>[Date]</u> Date

This Change is Executed Through:

- This change to the contract documents is authorized by the City Manager's authority in accordance with the applicable state statutes and COBA Code of Ordinances.
or
 This change to the contract documents was approved at the City Council/BAMA meeting held on : _____