

Contract Change Order # 1

Project Name: Elm Ave Culvert Replacement Project Number: SW23050
 Project Location: Elm Ave & Freeport Date of Application: Wednesday, September 25, 2024
 Contractor: Cherokee Pride Construction Submitted By: Harlan E. Yocham

Summary of Change in Scope of Work

The following scope of work consisting of work location, work description, established quantities, and timeline for completion has been reviewed and agreed upon by the contractor, the origin funding department, and the Engineering and Construction Department.

Change of Work Items Included in this Change Order:

- The plans profile was not matching the quantities. To rectify this a Surveyor was sent onsite surveyor staked the wing walls and end sections exact location. Therefore making the concrete over run and the ag base as well. Asphalt was also over ran a bit due to the existing conditions of the old asphalt cracking.
- 1) Sod was over ran because the dump truck that delivered the Rip rap had to drop off the rip rap in the location there fore running over the

Change in Contractual Project Time:

- 1) No Time added
- 2)

Plan Sheets or Additional Documents Attached: Yes No Other: _____

Work Order Quantities

Item#	(Spec)	Item Description	Units	Price	Quantity	Total Amount
12		Class A Concrete small structure 10' x 3' End section	CY	\$ 1,200.00	7	\$ 8,400.00
4		Solid slab Sodding	SY	\$ 5.00	600	\$ 3,000.00
5		Aggregate Base	CY	\$ 100.00	24	\$ 2,400.00
9		Super Pave Type S3 PG 64-22 Ok	Ton	\$ 200.00	0.92	\$ 184.00
13		Class A Concrete small structure 10' x 3' End secti	CY	\$ 1,500.00	2	\$ 3,000.00
10		Super Pave Type S4 PG 64-22 Ok, insoluble	Ton	\$ 300.00	4.03	\$ 1,209.00

Total Change Cost:

Summary of Project Costs

Total Previous Change Orders:	\$ -	Original Contract Amount:	\$ 127,740.00
Current Change Order:	\$ 18,193.00	Amended Contract Amount:	\$ 145,933.00
Total Cost of Change Orders:	\$ 18,193.00	Percent Change in Contract:	12.47%
Total Cost Applicable to CBA:	0	Percent Change Applicable to CBA:	0.00%

Change Order Authorization

Change Order # 1 in the sum of: _____ #REF! _____ has been reviewed by all parties and is recommended for approval by:

Contractor Submitting Change Order:	<u>Harlan Yocham</u> Name	<u>[Signature]</u> Signature	<u>10/7/24</u> Date
Construction Division Manager:	<u>Nathanael Kohl, PE</u> Name	<u>Nathanael Kohl</u> Signature	<u>10/29/2024</u> Date
Director of Engineering & Construction:	<u>Charlie Bright, PE</u> Name	<u>Charlie Bright</u> Signature	<u>10/29/2024</u> Date
Assistant City Manager - Operations:	<u>Kenneth D Schwab, PE</u> Name	<u>Kenneth Schwab</u> Signature	<u>10/30/2024</u> Date
City Manager:	<u>Michael Spurgeon</u> Name	<u>[Signature]</u> Signature	<u>[Date]</u> Date

This Change is Executed Through:

- This change to the contract documents is authorized by the City Manager's authority in accordance with the applicable state statutes and COBA Code of Ordinances.
 or
 This change to the contract documents was approved at the City Council/BAMA meeting held on : _____