

**Contract Change Order # 1**

Project Name: Concrete Panel Replacement Turtle Creek 2 Project Number: ST23030  
Project Location: Broken Arrow Ok Date of Application: Tuesday, April 1, 2025  
Contractor: Gober Construction LLC Submitted By: 4/1/2025

**Summary of Change in Scope of Work**

The following scope of work consisting of work location, work description, established quantities, and timeline for completion has been reviewed and agreed upon by the contractor, the origin funding department, and the Engineering and Construction Department.

Change of Work Items Included in this Change Order:

- 1) Remove and replace a section of the french drains that are attached to the curb and gutter and re connect them to the curb.
- 2) Lowering of inlet box to allow water to drain.

Change in Contractual Project Time:

- 1)
- 2)

Plan Sheets or Additional Documents Attached: ☒ Yes ☒ No ☐ Other: \_\_\_\_\_

**Work Order Quantities**

Item#	(Spec)	Item Description	Units	Price	Quantity	Total Amount
1		French Drain Connection	Ea	\$ 400.00	12	\$ 4,800.00
1		Lowering of storm inlet	Ea	\$ 1,200.00	1	\$ 1,200.00
						\$ -
Total Change Cost:						\$ 6,000.00

**Summary of Project Costs**

Total Previous Change Orders:	\$ -	Original Contract Amount:	\$ 525,489.00
Current Change Order:	\$ 6,000.00	Amended Contract Amount:	\$ 531,489.00
Total Cost of Change Orders:	\$ 6,000.00	Percent Change in Contract:	1.14%
Total Cost Applicable to CBA:	\$ 6,000.00	Percent Change Applicable to CBA:	1.14%

**Change Order Authorization**

Change Order # <u>1</u> in the sum of: \$ <u>6,000.00</u>	has been reviewed by all parties and is recommended for approval by:		
Contractor Submitting Change Order:	Salvador Velazquez	<i>Salvador Velazquez-Cipenza</i>	4/1/25
	Name	Signature	Date
Construction Division Manager:	Nathanael T. Kohl, PE	<i>Nathanael Kohl</i>	4/22/2025
	Name	Signature	Date
Director of Engineering & Construction:	Charlie Bright, PE	<i>Charlie Bright</i>	4/22/2025
	Name	Signature	Date
Assistant City Manager - Operations:	Kenneth D Schwab, PE	<i>Kenneth Schwab</i>	4/23/2025
	Name	Signature	Date
City Manager:	Michael Spurgeon		
	Name	Signature	Date

**This Change is Executed Through:**

- ☐ This change to the contract documents is authorized by the City Manager's authority in accordance with the applicable state statutes and COBA Code of Ordinances.  
or  
☐ This change to the contract documents was approved at the City Council/BAMA meeting held on : \_\_\_\_\_