



Mammoth Sports Construction, LLC
3922 74th St
Meriden, Kansas 66512
Phone: (785) 400-6136

PCCO #001

Project: 25-1083-01 - Nienhuis Park FB Conversions RFP
3201 N 9th St.
Broken Arrow, Oklahoma 74012

Prime Contract Change Order #001: CE #001 - Relocation of Scoreboards

TO:	City of Broken Arrow PO Box 610 Broken Arrow, Oklahoma 74013-0610	FROM:	Mammoth Sports Construction 601 E Wyandotte St. Meriden, Kansas 66512
DATE CREATED:	9/25/2025	CREATED BY:	Courtney McDonald (Mammoth Sports Construction)
CONTRACT STATUS:	Pending - In Review	REVISION:	0
DESIGNATED REVIEWER:		REVIEWED BY:	
DUE DATE:		REVIEW DATE:	
INVOICED DATE:		PAID DATE:	
SCHEDULE IMPACT:	14 days	EXECUTED:	No
REVISED SUBSTANTIAL COMPLETION DATE:		SIGNED CHANGE ORDER RECEIVED DATE:	
CONTRACT FOR:	1:Purchase Order - 22503357	TOTAL AMOUNT:	\$24,000.00

DESCRIPTION:

CE #001 - Relocation of Scoreboards

Relocation of Scoreboards

-remove and relocate existing scoreboards on fields 1 and 4. Includes new I-beam for scoreboards and concrete around base.
-redo electric to the scoreboards, moving the electric off the fields.
-restoration and sod

Adds 14 days to contractual project time.

ATTACHMENTS:

[Nienhuis Change Order #1.pdf](#)

POTENTIAL CHANGE ORDERS IN THIS CHANGE ORDER:

PCO #	Title	Schedule Impact	Amount
001	CE #001 - Relocation of Scoreboards	14 days	\$24,000.00
Total:			\$24,000.00

The original (Contract Sum)	\$1,560,739.20
Net change by previously authorized Change Orders	\$0.00
The contract sum prior to this Change Order was	\$1,560,739.20
The contract sum would be changed by this Change Order in the amount of	\$24,000.00
The new contract sum including this Change Order will be	\$1,584,739.20
The contract time will be increased by this Change Order by 14 days.	

City of Broken Arrow
PO Box 610
Broken Arrow, Oklahoma 74013-0610

Mammoth Sports Construction
601 E Wyandotte St.
Meriden, Kansas 66512

Dustin Boyd

Digitally signed by Dustin Boyd
DN: c=US, e=Dustin.Boyd@mmsc.co,
cn=Dustin Boyd
Date: 2025.12.30 07:57:46-07'00'

SIGNATURE **DATE**

SIGNATURE **DATE**



**Public Contract
Application for
Contractual Changes
Contract Change Order # 1**

Engineering and Construction Department
485 N. Poplar, Broken Arrow, OK. 74012
Fax: 918-259-8453 - Office: 918-259-7000

Project Name: <u>Nienhuis Park Synthetic Turf</u>	Project Number: <u>2460360</u>
PO Number: <u>22503357</u>	Date of Application: <u>Thursday, September 18, 2025</u>
Contractor: <u>Mammoth Sports Construction LLC</u>	Submitted By: <u>Dustin Boyd</u>

Summary of Change in Scope of Work

The following scope of work consisting of work location, work description, established quantities, and timeline for completion has been reviewed and agreed upon by the contractor, the origin funding department, and the Engineering and Construction Department.

Change of Work Items Included in this Change Order:

- 1) Remove and relocate existing scoreboards on fields 1, and 4. Includes new I beam for scoreboards, and concrete around base.
- 2) Redo electric to the scoreboards, moving the electric off the fields.
- 3) Restoration and sod.
- 4)
- 5)

Change in Contractual Project Time:

- 1) 14 Days
- 2)

Plan Sheets or Additional Documents Attached: ☐ Yes ☒ No ☐ Other: _____

Work Order Quantities

Item#	(Spec)	Item Description	Units	Price	Quantity	Total Amount
1		Remove & Relocate Scoreboards	Ea	\$ 6,000.00	2	\$ 12,000.00
2		Electrical work	Ea	\$ 5,000.00	2	\$ 10,000.00
3		Restoration and sod	LS	\$ 2,000.00	1	\$ 2,000.00
4						\$ -
5						\$ -

Total Change Cost: \$ 24,000.00

Summary of Project Costs

Total Previous Change Orders: \$ -	Original Contract Amount: \$ 1,560,739.20	
Current Change Order: \$ 24,000.00	Amended Contract Amount: \$ 1,584,739.20	
Total Cost of Change Orders: \$ 24,000.00	Percent Change in Contract: 1.54%	
Total Cost Applicable to CBA: \$ 24,000.00	Percent Change Applicable to CBA: 1.54%	

Change Order Authorization

Change Order # <u>1</u> in the sum of: \$ <u>24,000.00</u> has been reviewed by all parties and is recommended for approval by:		
Contractor Submitting Change Order:	<u>Dustin Boyd</u> <small>Name</small>	<u>Dustin Boyd</u> <small>Signature</small> <small>Digitally signed by Dustin Boyd DN: cn=Dustin Boyd, o=City of Broken Arrow, ou=Engineering and Construction Department, email=Dustin.Boyd@cityofbrokenarrow.com, c=US</small>
		<u>12-30-2025</u> <small>Date</small>
Construction Division Manager:	<u>Nathanael T. Kohl, PE</u> <small>Name</small>	<u>Nathanael Kohl</u> <small>Signature</small>
		<u>12/30/2025</u> <small>Date</small>
Director of Engineering & Construction:	<u>Charlie Bright, PE</u> <small>Name</small>	<u>Nathanael Kohl</u> <small>Signature</small>
		<u>12/30/2025</u> <small>Date</small>
Assistant City Manager - Operations:	<u>Kenneth D Schwab, PE</u> <small>Name</small>	<u>Kenneth Schwab</u> <small>Signature</small>
		<u>12/30/2025</u> <small>Date</small>
City Manager:	<u>Michael Spurgeon</u> <small>Name</small>	 <small>Signature</small>
		 <small>Date</small>

This Change is Executed Through:

- ☐ This change to the contract documents is authorized by the City Manager's authority in accordance with the applicable state statutes and COBA Code of Ordinances.
or
☐ This change to the contract documents was approved at the City Council/BAMA meeting held on : _____

Council Agenda Number: _____

Page 1 of 1 City Clerk: _____