

Contract Change Order # 1

Project Name: Oneta Road Lift Station Replacement Project Number: S.1607
Project Location: Oneta Road and 71st Date of Application: Wednesday, February 15, 2017
Contractor: Slattery Construction Corporation Submitted By: Jim Slattery

Summary of Change in Scope of Work

The following scope of work consisting of work location, work description, established quantities, and timeline for completion has been reviewed and agreed upon by the contractor, the origin funding department, and the Engineering and Construction Department.

Change of Work Items Included in this Change Order:

Due to conflicts in the existing sewer line elevations whereas the existing pipe exists 3.92 feet higher than anticipated in the plans, modifications to the connection to the wet well were required. The contractor is directed to cut a new penetration into the wet well at the

- 1) revised elevations and plug and cap the existing penetration at the original flow line elevations. The costs summarized in this email constitutes all costs associated with this directive.

Change in Contractual Project Time:

- 1) No Time Extension is requested with this change.
- 2)

Plan Sheets or Additional Documents Attached: Yes No Other: _____






Work Order Quantities

Item#	(Spec)	Item Description	Units	Price	Quantity	Total Amount
CO1-1	NA	Wet Well Modifications	LS	\$ 1,783.00	1	\$ 1,783.00
Total Change Cost:						\$ 1,783.00

Summary of Project Costs

Total Previous Change Orders:	\$ -	Original Contract Amount:	\$ 742,335.00
Current Change Order:	\$ 1,783.00	Amended Contract Amount:	\$ 744,118.00
Total Cost of Change Orders:	\$ 1,783.00	Percent Change in Contract:	-0.24%
Total Cost Applicable to CBA:	\$ 1,783.00	Percent Change Applicable to CBA:	0.24%

Change Order Authorization

Change Order # <u>1</u> in the sum of: \$ <u>1,783.00</u> has been reviewed by all parties and is recommended for approval by:		
Contractor Submitting Change Order:	Jim Slattery Name	 Signature Date <u>2-15-17</u>
Construction Division Manager:	Timothy S Robins, PE Name	 Signature Date <u>2/15/17</u>
Director of Engineering & Construction:	Alex Mills, PE Name	 Signature Date <u>2/16/17</u>
Assistant City Manager - Operations:	Kenneth D Schwab, PE Name	 Signature Date <u>2-17-17</u>
City Manager:	Michael Spurgeon Name	 Signature Date <u>2/21/17</u>

This Change is Executed Through:

- This change to the contract documents is authorized by the City Manager's authority in accordance with the applicable state statutes and COBA Code of Ordinances or
- This change to the contract documents was approved at the City Council/BAMA meeting held on _____

Date of Issuance: 12-19-16
 Owner: City of Broken Arrow
 Contractor: Slattery Construction
 Engineer:
 Project: Oneta Road Lift Station

Effective Date:
 Owner's Contract No.:
 Contractor's Project No.: 244
 Engineer's Project No.: S.1607
 Contract Name: Oneta Road Lift Station

The Contract is modified as follows upon execution of this Change Order:

Description: See attachment

Attachments: *[List documents supporting change]*

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIME: <i>[note changes in Milestones if appl. cable]</i>
Original Contract Price: \$ <u>742,335.00</u>	Original Contract Times: Substantial Completion: _____ Ready for Final Payment: _____ days or dates
[Increase] [Decrease] from previously approved Change Orders No. <u>1</u> to No. ____: \$ _____	[Increase] [Decrease] from previously approved Change Orders No. ____ to No. ____: Substantial Completion: _____ Ready for Final Payment: _____ days
Contract Price prior to this Change Order: \$ _____	Contract Times prior to this Change Order: Substantial Completion: _____ Ready for Final Payment: _____ days or dates
[Increase] [Decrease] of this Change Order: \$ <u>1,783</u>	[Increase] [Decrease] of this Change Order: Substantial Completion: _____ Ready for Final Payment: _____ days or dates
Contract Price incorporating this Change Order: \$ <u>744,118.00</u>	Contract Times with all approved Change Orders: Substantial Completion: _____ Ready for Final Payment: _____ days or dates

RECOMMENDED:	ACCEPTED:	ACCEPTED:
By: _____ Engineer (if required)	By: _____ Owner (Authorized Signature)	By: _____ Contractor (Authorized Signature)
Title: _____	Title: _____	Title: _____
Date: _____	Date: _____	Date: _____

Approved by Funding Agency (if applicable)
 By: _____ Date: _____
 Title: _____

SLATTERY CONSTRUCTION CORP.

3230 VISTA RIDGE ROAD

WOODWARD, OK. 73801

Phone: 580-256-6680

Fax: 580-256-5747

Email: slatteryconst@att.net

Jim Slattery-President

Wanda Slattery-Secretary

December 19, 2016

City of Broken Arrow
Ref: Oneta Road Lift Station

CHANGE ORDER No. 1

Costs resulting from existing gravity sewer line that was 3.92' higher than drawing indicated.

Plug and cap existing connection to Lift Station and pour a concrete trust block. Cut new hole in Lift Station and seal off. Adjust Man Holes No. 1 and No. 2 accordingly.

Total \$1,783

Jim Slattery
Slattery Construction

