

**CITY OF BROKEN ARROW, OKLAHOMA
ENGINEERING/CONSTRUCTION DEPARTMENT**

APPLICATION FOR APPROVAL OF "MINOR" CHANGE OF PLANS

Name: Stacey Lynn 6th Addition - Mill & Overlay

Contract Number: ST.1505

Contractor: MAC Construction, Inc.

Location: East of Aspen between Gary and Delmar Streets

Date: November 6, 2015

Minor Change Number C01

Approval is requested for the following minor changes:

1. Total Number of Days Added by this Change Order: 30

Which are necessary for the following reasons:

1. Additional contract days are being requested due to unforeseen conditions in the asphalt paving resulting in approximately 40% of the subdivision requiring full depth removal, 6 inches of aggregate base, and buildback. This change is summarized in attached Work Change Directive #1
2. Asphalt Binder Adjustment per contract documents.

Additions to the original contract:

Item #	Item	Unit	Price	Quantity	Amount
CO1-1	Asphalt Binder Adjustment	LS	(\$8,342.38)	1.00	(\$8,342.38)
Total Additions:					(\$8,342.38)

Deletions to the original contract:

Item #	Item	Unit	Price	Quantity	Amount
					\$0.00
					\$0.00
					\$0.00

This Change Order is a Net Underrun: \$8,342.38

Total Previous Change Orders	\$0.00
Total Cost of Change Orders	(\$8,342.38)
Original Contract Amount	\$549,600.00
Percent Change In Contract Amount	0.16%

Submitted: _____

Engineer

Date: 11/6/15

Approved: _____

Contractor

Date: 11-9-15

Recommended/Approved: _____

Director, Engr. & Const.

Date: 11-10-15

Approved: _____

City Manager

Date: _____

This change order brings the project up to date on all issues of cost increases and time increases as of: 11/06/15
Original Clerk---Original Contractor---Original File---Copy to Finance