

Contract Change Order # 5

| | |
|---|--|
| Project Name: <u>New Orleans Square - Intersection Imp. & Streetscaping</u> | Project Number: <u>ST1928</u> |
| Project Location: <u>N. Elm Place & New Orleans St. Intersection</u> | Date of Application: <u>Thursday, March 30, 2023</u> |
| Contractor: <u>Diversified Civil Contractors, LLC.</u> | Submitted By: <u>Nick Z.</u> |

Summary of Change in Scope of Work

The following scope of work consisting of work location, work description, established quantities, and timeline for completion has been reviewed and agreed upon by the contractor, the origin funding department, and the Engineering and Construction Department.

Change of Work Items Included in this Change Order:

- 1) As directed by City Staff, the contractor will extend the asphalt pavement reconstruction operations to the extents as noted within the attached exhibit. These additional areas will require the same asphalt placement techniques and criteria as noted within the base contract plans and include: asphalt roadway repairs including asphalt pavement removals and S3 asphalt, 2 inch cold mill, and S4 asphalt pavement installation. The exact layout of these additional locations will be field coordinated with the contract administrator and the values within this change order have been estimated to cover these extents of work noted within the exhibit. The existing associated line items shall be overran per the Change Order #5 quantities noted.

- 2) As directed by City Staff, the contractor will install the additional scope of work identified within the attached exhibit showing the extension of clearing and installation of a 5' sidewalk along N. Elm Place on the west side of the roadway south of New Orleans. The associated line items required to perform this work shall be overran accordingly such to produce a complete in place product.

Change in Contractual Project Time:

- 1) This work will be constructed in the same time frame as the original contract expectations. No additional time is required.

Plan Sheets or Additional Documents Attached: Yes No Other: Asphalt Extents & Sidewalk Exhibit

Work Order Quantities

| Item# | (Spec) | Item Description | Units | Price | Quantity | Total Amount |
|---------------------------|--------|-----------------------------------|----------|--------------|----------|----------------------|
| 110 | | SUPERPAVE, TYPE S3 (PG 64-22 OK) | TON | \$ 200.00 | 500 | \$ 100,000.00 |
| 111 | | SUPERPAVE, TYPE S4 (PG 70-28 OK) | TON | \$ 230.00 | 960 | \$ 220,800.00 |
| 126 | | REMOVAL OF ASPHALT PAVEMENT | SY | \$ 12.00 | 2050 | \$ 24,600.00 |
| 112 | | COLD MILLING PAVEMENT (2") | SY | \$ 7.50 | 8700 | \$ 65,250.00 |
| CO5-1 | | SIDEWALK EXTENSION & ROW CLEARING | lump sum | \$ 36,600.00 | 1 | \$ 36,600.00 |
| Total Change Cost: | | | | | | \$ 447,250.00 |

Summary of Project Costs

| | | | |
|-------------------------------|---------------|-----------------------------------|-----------------|
| Total Previous Change Orders: | \$ 516,963.00 | Original Contract Amount: | \$ 4,465,993.50 |
| Current Change Order: | \$ 447,250.00 | Amended Contract Amount: | \$ 5,430,206.50 |
| Total Cost of Change Orders: | \$ 964,213.00 | Percent Change in Contract: | 21.59% |
| Total Cost Applicable to CBA: | \$ 393,591.00 | Percent Change Applicable to CBA: | 8.81% |

Change Order Authorization

| | | | |
|---|-----------------------------|--|------------------|
| Change Order # <u>5</u> in the sum of: | \$ 447,250.00 | has been reviewed by all parties and is recommended for approval by: | |
| Contractor Submitting Change Order: | <u>Nick Zografos</u> | <u>Nick Zografos</u> | <u>4/11/2023</u> |
| | Name | Signature | Date |
| Construction Division Manager: | <u>Timothy S Robins, PE</u> | <u>[Signature]</u> | <u>4/11/2023</u> |
| | Name | Signature | Date |
| Director of Engineering & Construction: | <u>Ethan JL Edwards, PE</u> | <u>Ethan JL Edwards</u> | <u>4/12/2023</u> |
| | Name | Signature | Date |
| Assistant City Manager - Operations: | <u>Kenneth D Schwab, PE</u> | <u>Kenneth Schwab</u> | <u>4/12/2023</u> |
| | Name | Signature | Date |
| City Manager: | <u>Michael Spurgeon</u> | <u>Michael Spurgeon</u> | <u>4/12/2023</u> |
| | Name | Signature | Date |

This Change is Executed Through:

- This change to the contract documents is authorized by the City Manager's authority in accordance with the applicable state statutes and COBA Code of Ordinances.
or
 This change to the contract documents was approved at the City Council/BAMA meeting held on :

April 4, 2023 & will Ratify on 4-18-23

Curtis [Signature] /12/2023





New Orleans Square

Sidewalk Repair

Legend

Remove existing 4' wide sidewalk and replace with 5' wide sidewalk to existing elevation (approximately 290 linear feet or 165SY); use care to preserve the curb on the west side of the sidewalk

Tie new sidewalk to sidewalk constructed as part of the intersection project

Fire hydrant to be relocated towards roadway.

Regrade from new sidewalk to existing curb & Install new Bermuda sod along ROW - 200 SY

Trees to be removed; (9) total

Remove existing curb ramp and replace with ADA compliant ramp

Regrade & install new bermuda sod within ROW - 160SY

