

**Public Contract  
Application for  
Contractual Changes  
Contract Change Order** FINAL

Engineering and Construction Department  
485 N. Poplar, Broken Arrow, OK. 74012  
Fax: 918-259-8453 - Office: 918-259-7000

Project Name: RESIDENTIAL STREETS ASPHALT REPAIR & RESURFACING  
COLLEGE ADDITION PHASE I Project Number: ST24170  
 PO Number: 9759117 Date of Application: Friday, January 16, 26  
 Contractor: CHEROKEE PRICDE CONSTRUCTION, INC. Submitted By: Joe Vardasco

**Summary of Change in Scope of Work**

The following scope of work consisting of work location, work description, established quantities, and timeline for completion has been reviewed and agreed upon by the contractor, the origin funding department, and the Engineering and Construction Department.

Change of Work Items Included in this Change Order:

1) The overage and underrun bid items identified below demonstrate that the final quantity change order is based on the actual quantities placed in the field. Additional curb and gutter were added on 3rd Street between E. Freeport Street and E. Elgin Street, as there was no existing curb on either side of the roadway from the alley to the north. This work also included construction of two alley drive approaches and full-depth roadway patches measuring 24 feet by 30 feet and 12 feet by 30 feet due to roadway base failure.

Change in Contractual Project Time:

2) No change to contract time

Plan Sheets or Additional Documents Attached:  Yes  No  Other: \_\_\_\_\_

**Work Order Quantities**

Item#	(Spec)	Item Description	Units	Price	Quantity	Total Amount
101	202(A)	Unclassified Excavation	CY	\$ 40.00	18	\$ 720.00
105	303(A)	Aggregate Base Type A	CY	\$ 60.00	18	\$ 1,080.00
108	409(A)	Fabric Reinforcement	SY	\$ 7.00	-5891	\$ (41,237.00)
109	411(B)	Superpave, Type S3 (PG 64-22 OK)	TON	\$ 98.00	-56.27	\$ (5,514.46)
110	411(C)	Superpave, Type S4 (PG 64-22 OK)	TON	\$ 112.00	389.74	\$ 43,650.88
111	411(E)	Superpave, Type S6 (PG 64-22 OK)	TON	\$ 122.00	-330	\$ (40,260.00)
113	609(B)	Combined Curb & Gutter (6" Barrier)	LF	\$ 50.00	400	\$ 20,000.00
114	610(A)	4" Concrete Sidewalk	SY	\$ 100.00	99	\$ 9,900.00
126	SP 2.0	Type 1 Patch Asphalt (Complete in Place)	SY	\$ 300.00	72	\$ 21,600.00
127	Special	Flowable	CY	\$ 200.00	-10	\$ (2,000.00)
Total Change Cost:						\$ 7,939.42

**Summary of Project Costs**

Total Previous Change Orders:	\$ -	Original Contract Amount:	\$ 573,292.00
Current Change Order:	\$ 7,939.42	Amended Contract Amount:	\$ 581,231.42
Total Cost of Change Orders:	\$ 7,939.42	Percent Change in Contract:	1.38%
Total Cost Applicable to CBA:		Percent Change Applicable to CBA:	0.00%

**Change Order Authorization**

Change Order # <u>1</u> in the sum of: <u>\$ 7,939.42</u> has been reviewed by all parties and is recommended for approval by:
Contractor Submitting Change Order: <u>Harlan E. Yocham II</u> Name Signature Date
Construction Division Manager: <u>Nathanael T. Kohl, PE</u> Name Signature Date <u>2/4/2026</u>
Director of Engineering & Construction: <u>Charlie Bright, PE</u> Name Signature Date <u>2/18/2026</u>
Assistant City Manager - Operations: <u>Kenneth D Schwab, PE</u> Name Signature Date <u>3/10/2026</u>
City Manager: <u>Michael Spurgeon</u> Name Signature Date

**This Change is Executed Through:**

- This change to the contract documents is authorized by the City Manager's authority in accordance with the applicable state statutes and COBA Code of Ordinances.  
 or  
 This change to the contract documents was approved at the City Council/BAMA meeting held on : \_\_\_\_\_

Council Agenda Number: \_\_\_\_\_

Page 1 of 1 City Clerk: \_\_\_\_\_