

**AMENDMENT NO. 2
TO
AGREEMENT FOR PROFESSIONAL CONSULTING SERVICES
BETWEEN
CITY OF BROKEN ARROW
AND
CRAFTON TULL
ROSE WEST DOG PARK
PROJECT NO. 126038**

THIS **AMENDMENT NO. 2**, made and entered into this 28 day of February 2017, by and between the CITY OF BROKEN ARROW, OKLAHOMA, a municipal corporation of the State of Oklahoma, hereinafter referred to as "OWNER", and CRAFTON TULL, hereinafter referred to as "ENGINEER";

WITNESSETH:

WHEREAS, OWNER and ENGINEER entered into an Agreement dated 1/18/12 for services as set forth in said Agreement; and

WHEREAS, said Agreement requires ENGINEER to prepare construction documents for bidding purposes for the construction of Rose West Dog Park; and

WHEREAS, OWNER and ENGINEER propose to amend said Agreement to expand the project scope and compensation; and

WHEREAS, the 2012 Agreement, 2013 Amendment No. 1 and this Amendment No. 2 shall hereinafter be referred to as the "Agreement"; and

WHEREAS, funding is now available for said additional services; and

WHEREAS, ENGINEER is prepared to provide said additional services identified in this Amendment.

NOW THEREFORE, in consideration of the promises contained herein, the parties hereto agree to amend the Agreement as follows:

1. PROJECT SCOPE.

This Amendment requires ENGINEER to revise and update plans for the proposed Rose West Dog Park located at the South-East corner of East 101st Street and Creek Turnpike at the Liberty Parkway Trailhead in Broken Arrow, Oklahoma. Basic scope of the services includes:

- a. Updating the Survey, field check to recertify survey
- b. Revise all plans based on new building footprint and revised site layout due to fire truck turn-around.
- c. Indicate new sewer connection location

- d. Application for Site Plan Review, including a pre-application meeting
- e. Coordination meetings with OWNER

2. OWNER PROVIDED SERVICES

- a. Geotechnical Report
- b. All permit and application fees if required

3. CHANGE IN CONTRACT AMOUNT.

As compensation for the additional work, OWNER shall pay ENGINEER in accordance with the terms specified below and as a change in the contract amount;

Original Contract Amount executed January 18, 2012	\$15,500.00
Amendment No. 1 executed January 22, 2013	\$18,600.00
Amendment No. 2	<u>\$ 6,700.00</u>
Revised Total Contract Amount	\$40,800.00

4. EFFECTIVE DATE AND AUTHORIZATION TO PROCEED.

This Amendment No. 2 is effective upon signature by both parties.

Except as amended hereby, all terms of the 2012 Agreement and 2013 Amendment No. 1 shall remain in full force and effect without modification or change.

IN WITNESS WHEREOF, the parties have executed this AMENDMENT, in multiple copies on the respective dates herein below reflected to be effective on the date executed by the City Manager of the City of Broken Arrow, Oklahoma.

