

Contract Change Order # 3

Project Name: Leisure Park I Mill&Overlay Project Number: ST1509A
Project Location: Leisure Park I Subdivision on Elm Pl. Date of Application: Monday, May 8, 2017
Contractor: H&G Paving Contractors, Inc. Submitted By: Brian Wimmer

Summary of Change in Scope of Work

The following scope of work consisting of work location, work description, established quantities, and timeline for completion has been reviewed and agreed upon by the contractor, the origin funding department, and the Engineering and Construction Department.

Change of Work Items Included in this Change Order:

- Due to conflicts during construction resulting in the demolition of a property mailbox at the the address 812 Waco St. The mailbox shall be purchased and
1) installed similar to the mailbox that was removed. The cost below summerize all materials, labor, and markups required to install the product complete in place.

Change in Contractual Project Time:

- 1) Due to additional coodination, 2 days shall be granted for this work.

Plan Sheets or Additional Documents Attached: ☒ Yes ☐ No ☐ Other: _____

Work Order Quantities

Item#	(Spec)	Item Description	Units	Price	Quantity	Total Amount
CO3-1	NA	Mail Box at 812 Waco St.	LS	\$ 655.22	1	\$ 655.22
Total Change Cost:						\$ 655.22

Summary of Project Costs

Total Previous Change Orders:	\$ 31,428.25	Original Contract Amount:	\$ 718,622.24
Current Change Order:	\$ 655.22	Amended Contract Amount:	\$ 750,705.71
Total Cost of Change Orders:	\$ 32,083.47	Percent Change in Contract:	4.46%
Total Cost Applicable to CBA:	\$ 32,083.47	Percent Change Applicable to CBA:	4.46%

Change Order Authorization

Change Order # <u>3</u> in the sum of: \$ <u>655.22</u>	has been reviewed by all parties and is recommended for approval by:		
Contractor Submitting Change Order:	<u>Greg Hornbuckle</u> Name	<u>[Signature]</u> Signature	<u>5-8-17</u> Date
Construction Division Manager:	<u>Timothy S Robins, PE</u> Name	<u>[Signature]</u> Signature	<u>5/8/17</u> Date
Director of Engineering & Construction:	<u>Alex Mills, PE</u> Name	<u>[Signature]</u> Signature	<u>5/8/17</u> Date
Assistant City Manager - Operations:	<u>Kenneth D Schwab, PE</u> Name	<u>Kenneth D. Schwab</u> Signature	<u>5/8/17</u> Date
City Manager:	<u>Michael Spurgeon</u> Name	<u>[Signature]</u> Signature	<u>[Signature]</u> Date

This Change is Executed Through:

- ☐ This change to the contract documents is authorized by the City Manager's authority in accordance with the applicable state statutes and COBA Code of Ordinances.
or
☒ This change to the contract documents was approved at the City Council/BAMA meeting held on : Tuesday, March 21, 2017 5/16/17



H&G PAVING CONTRACTORS, INC.

P.O. Box 624 • Muskogee, OK 74402 • 918-351-3537

March 9, 2017

City of Broken Arrow
485 N. Poplar
Broken Arrow, OK. 74012

Leisure Park I Mill & Overlay

RE: Request for Change – New Mailbox 812 Waco St

Todd,

H&G Paving Contractors is providing a change request for the following items:
New mailbox installation at 812 Waco Street


ADD

New Mailbox with Concrete (Materials only)	\$ 192.29
Labor & Equipment to demo old footing and install new mailbox	\$ 375.00
Overhead 5%	\$ 28.36
Mark up 10%	\$ 59.57
Total RFC	\$ 655.22

In addition, we request 2 days be added to our contract time for the added work requested

Should you have any questions or concerns regarding this request please don't hesitate to contact me at my office or by email.

Respectfully,



Bryan Wimmer
General Manager
H & G Paving Contractors, Inc.

YOUR PAVING SPECIALISTS!

FREE SHIPPING ON QUALIFYING ORDERS \$49 OR MORE

Open until 10PM!
S. Tulsa Lowe's ▾

Prices, promotions, styles, and availability may vary. Our local stores do not honor online pricing. Prices and availability of products and services are subject to change without notice. Errors will be corrected where discovered, and Lowe's reserves the right to revoke any stated offer and to correct any errors, inaccuracies or omissions including after an order has been submitted.

Shopping Cart

Your purchase is always
Lowe's Of S. Tulsa, OK | [Change Store >](#)
10158 E 71st St, Tulsa, OK 74133

Print

Products In Cart	Select a Delivery Method	Quantity	Unit Price	Total
 First Class 18-in x 50.25-in Metal Black Lockable Post Mount Mailbox with Post Item #:41369 Model #:LPED0000B	Parcel Shipping Sent by carriers like UPS, FedEx, USPS, etc. ☒ Store Pickup Unavailable for This Order ☒ Lowe's Truck Delivery Unavailable for This Order Your order can be ready for delivery to you from your selected store.	1	\$169.00	\$169.00
 QUIKRETE 80-lb Gray High Strength Concrete Mix Item #:10385 Model #:110180	Store Pickup Your item is available for pickup today. Lowe's Truck Delivery	2	\$4.10	\$8.20

	You'll be contacted within 24 hours to arrange your delivery.
	X Parcel Shipping Unavailable for This Order Sent by carriers like UPS, FedEx, USPS, etc.

Cart Summary

5% OFF
EVERY DAY

OR 6 MONTHS
SPECIAL FINANCING*
\$299 Minimum Purchase Required.

[Get Details >](#)

Estimate Parcel Shipping Charges

Standard 1-3 Business Days FREE

Promotion Code

Subtotal	\$177.20
Estimated Parcel Shipping	FREE
Estimated Sales Tax	\$15.09
Estimated Total	\$192.29

Items may remain in your cart for up to 30 days.

Need Help?
Call 1-800-445-6937

Products & Sales
Call 1-877-GO-LOWES

3/7/2017 11:49 AM