

Contract Change Order # 2

Project Name: Preserve Park North Path and Slope Repair Project Number: SW24060
 PO Number 22500359 Date of Application: Thursday, November 21, 2024
 Contractor: Envision Civil Contractors, LLC Submitted By: Shawna Jones

Summary of Change in Scope of Work

The following scope of work consisting of work location, work description, established quantities, and timeline for completion has been reviewed and agreed upon by the contractor, the origin funding department, and the Engineering and Construction Department.

Change of Work Items Included in this Change Order:

- 1) Additional Drainage with 48" Pipe, Rip Rap and 5x5 Cast in Place Median Drain
- 2)

Change in Contractual Project Time:

- 1) 30 Days
- 2)

Plan Sheets or Additional Documents Attached: Yes No Other: _____

Work Order Quantities

Item#	(Spec)	Item Description	Units	Price	Quantity	Total Amount
9		Type D50 12" Rip-Rap 18" Thickness W/Filter Fabric	TON	\$ 46.00	20	\$ 920.00
14		48" Polypropylene Mitered End Section	EA	\$ 6,304.00	1	\$ 6,304.00
17		48" Corrugated Polypropylene Pipe	LF	\$ 189.00	40	\$ 7,560.00
21		Removal of Asphalt	SY	\$ 21.50	11	\$ 236.50
22		Mobilization	LS	\$ 20,000.00	0.5	\$ 10,000.00
CO		5x5 Cast in Place Median Drain	LS	\$ 5,000.00	1	\$ 5,000.00
Total Change Cost:						\$ 30,020.50

Summary of Project Costs

Total Previous Change Orders:	\$ 68,456.50	Original Contract Amount:	\$ 125,623.75
Current Change Order:	\$ 30,020.50	Amended Contract Amount:	\$ 224,100.75
Total Cost of Change Orders:	\$ 98,477.00	Percent Change in Contract:	78.39%
Total Cost Applicable to CBA:	\$ 15,000.00	Percent Change Applicable to CBA:	11.94%

Change Order Authorization

Change Order # <u>2</u> in the sum of: \$ <u>30,020.50</u> has been reviewed by all parties and is recommended for approval by:			
Contractor Submitting Change Order:	Shawna Jones	<i>Shawna Jones</i>	11/21/2024
	<small>Name</small>	<small>Signature</small>	<small>Date</small>
Construction Division Manager:	Nathanael T. Kohl, PE	<i>Nathanael Kohl</i>	11/26/2024
	<small>Name</small>	<small>Signature</small>	<small>Date</small>
Director of Engineering & Construction:	Charlie Bright, PE	<i>Charlie Bright</i>	11/26/2024
	<small>Name</small>	<small>Signature</small>	<small>Date</small>
Assistant City Manager - Operations:	Kenneth D Schwab, PE	<i>Kenneth Schwab</i>	11/26/2024
	<small>Name</small>	<small>Signature</small>	<small>Date</small>
City Manager:	Michael Spurgeon		
	<small>Name</small>	<small>Signature</small>	<small>Date</small>

This Change is Executed Through:

- This change to the contract documents is authorized by the City Manager's authority in accordance with the applicable state statutes and COBA Code of Ordinances.
or
 This change to the contract documents was approved at the City Council/BAMA meeting held on : _____