

## Contract Change Order # 1

Project Name: Events Park Infrastructure Project Number: 2417210  
PO Number: 22402935 Date of Application: Wednesday, April 30, 2025  
Contractor: Crossland Heavy Contractors Submitted By: T. Drummand

### Summary of Change in Scope of Work

The following scope of work consisting of work location, work description, established quantities, and timeline for completion has been reviewed and agreed upon by the contractor, the origin funding department, and the Engineering and Construction Department.

Change of Work Items Included in this Change Order:

- 1) Construct new Parks Department Storage Facility including but not limited to: site work, utilities, building structure, and exterior finish system. Work does not include interior buildout and finishes.
- 2)

Change in Contractual Project Time:

- 1) None
- 2)

Plan Sheets or Additional Documents Attached: ☐ Yes ☐ No ☒ Other: Phase I Construction Documents

### Work Order Quantities

Item#	(Spec)	Item Description	Units	Price	Quantity	Total Amount
		N/A				\$ -
						\$ -
						\$ -
Total Change Cost:						\$ -

### Summary of Project Costs

Total Previous Change Orders:	\$ -	Original Contract Amount:	\$ 23,358,567.02
Current Change Order:	\$ -	Amended Contract Amount:	\$ 23,358,567.02
Total Cost of Change Orders:	\$ -	Percent Change in Contract:	0.00%
Total Cost Applicable to CBA:		Percent Change Applicable to CBA:	0.00%

### Change Order Authorization

Change Order # <u>1</u> in the sum of: \$ <u>-</u> has been reviewed by all parties and is recommended for approval by:		
Contractor Submitting Change Order:	Trace Drummond	5/1/2025
	Name Signature	Date
Construction Division Manager:	Nathanael T. Kohl, PE	5/1/2025
	Name Signature	Date
Director of Engineering & Construction:	Charlie Bright, PE	5/1/2025
	Name Signature	Date
Assistant City Manager - Operations:	Kenneth D Schwab, PE	5/2/2025
	Name Signature	Date
City Manager:	Michael Spurgeon	
	Name Signature	Date

### This Change is Executed Through:

- ☐ This change to the contract documents is authorized by the City Manager's authority in accordance with the applicable state statutes and COBA Code of Ordinances.  
or  
☐ This change to the contract documents was approved at the City Council/BAMA meeting held on : \_\_\_\_\_

Council Agenda Number: \_\_\_\_\_

City Clerk: \_\_\_\_\_