

Public Contract Application for Contractual Changes

Engineering and Construction Department


485 N. Poplar, Broken Arrow, OK. 74012 Fax: 918-259-8453 - Office: 918-259-7000

Where	opportunity lives Contractual Change		Fax: 918-259-8453 - Office: 918-259-700
Project Name:	County Line Trunk Sewer Ph 2A	Project Number:	2154520
PO Number:	Loan # ORF-23-0167-CW	Date of Application:	Friday, September 26, 2025
Contractor:	Belt Construction, Inc	Submitted By:	Chris Burmeister (PM)
	Summary of Change in S	Scope of Work	
The following scor	be of work consisting of work location, work description, esta	ablished quantities, and timeling	ne for completion has been reviewed

Summe	ary or Change i	n Scope	OI WOIK			
The following scope of work consisting of work location, and agreed upon by the contractor, the original contractor.					-	
Change of Work Items Included in this Change Order: 1) Shift 66" Casing to North 20 ft, Add 10ft to Bore 2) Add 4ft Dia Manhole and install 12" PVC Sewer				om bore under C	ounty Lin	e Rd
Change in Contractual Project Time: 1) N/A 2)						
Plan Sheets or Additional Documents Attached:	Yes □ N	lo	Other:			
	Work Order Q	nantities				
Item# (Spec) Item Description	Units		Price	Quantity		Total Amount
1 12" Sanitary Sewer Pipe	LF	\$	200.00	40	\$	8,000.00
2 4ft Dia Precast Doghouse Manhole	EA	\$	25,000.00	1	\$	25,000.00
3 Modifications to FRP Manholes	LS	\$	17,000.00	1	\$	17,000.00
			Total	Change Cost:	\$	50,000.00
	Summary of Pro	ject Cost	S			
Total Previous Change Orders: \$		Orig	ginal Contract A	Amount: \$	5,85	2,572.00
Current Change Order: \$	50,000.00 Amended Contract Amount: \$		5,90	2,572.00		
Total Cost of Change Orders: \$					0.85%	
Total Cost Applicable to CBA:	Perc	ent Chan	ge Applicable	to CBA:		0.85%
(Change Order Au	thorizati	on			
Change Order # 01 in the sum of: \$	50,000.00 ha	s been re	viewed by all p	parties and is rec	commende	ed for approval by:

Change Order #01 in the sum of:	\$ 50,000.00	has been reviewed by all parties and is recommended to the second of the	nended for approval by:
Contractor Submitting Change Order:	Chris Burmeister	The Burmer	9/26/2025 Date
Construction Division Manager:	Nathanael T. Kohl, PE	Signature Nathanael toolil	9/26/2025
Director of Engineering & Construction:	Name Charlie Bright, PE	Signature Charlie Bright	Date 10/15/2025
Assistant City Manager - Operations:	Name Kenneth D Schwab, PE	Signature kenneth Schwab	Date 10/15/2025
City Manager:	Name Michael Spurgeon	Signature	Date
	Name	Signature	Date

This Change is Executed Through:						
This change to the contract documents is authorized by the City Manager's authority in accordance with the applicable state statutes and COBA Code of Ordinances.						
or						
This change to the contract documents was approved at the City Council/BAMA meeting held on:						
Council A goode Numbers						



Project Name:
Project Location:
Page Subject:

Sheet Number:

County Line Trunk Sewer Ph 2A
County Line Rd and New Orleans St
Markup of Proposed Solution

Scale: NTS
Drawn By: N/A
Date:
Revision:



P.O. Box 867 Texarkana, TX 75503 Office:870-772-7216 Fax: 870-772-7233

PROPOSED CHANGE ORDER

PROJECT: County Line Trunk Sewer Ph 2 BAMA PROJECT NUMBER: 2154250 BELT PROJECT NUMBER: 2506 PCO 01

DATE: 9/26/2025

DAYS REQUESTED: 0

	EQUIPMEN	Т		
EQUIPMENT	UNITS	QTY	COST	AMOUNT
Komatsu D51			\$0.00	\$0.00
KOM HM300 - Off Road Haul Truck			\$0.00	\$0.00
Dynapac CA 260D			\$0.00	\$0.00
Water Truck			\$0.00	\$0.00
John Deere 333E			\$0.00	\$0.00
John Deere 50G			\$0.00	\$0.00
Komatsu PC138			\$0.00	\$0.00
Komatsu PC228			\$0.00	\$0.00
Komatsu PC360			\$0.00	\$0.00
Komatsu PC650LC			\$0.00	\$0.00
Komatsu PC900			\$0.00	\$0.00
Pickup Truck			\$0.00	\$0.00
Komatsu WA200PZ-6			\$0.00	\$0.00
Komatsu WA 380			\$0.00	\$0.00
Trench Box			\$0.00	\$0.00
			\$0.00	\$0.00
			SUB-TOTAL:	\$0.00

LABOR					
	LABOR	HRS	OT HRS	COST	AMOUNT
	General Superintendent			\$0.00	\$0.00
	Pipe Superintendent			\$0.00	\$0.00
	Foreman			\$0.00	\$0.00
	Exc Operator			\$0.00	\$0.0
	BF Operator			\$0.00	\$0.0
	Operator			\$0.00	\$0.0
	Loader Operator			\$0.00	\$0.0
	Pipelayer			\$0.00	\$0.0
	Pipelayer			\$0.00	\$0.0
	Laborer			\$0.00	\$0.0
	Laborer			\$0.00	\$0.0
				\$0.00	\$0.0
	Truck Driver / Op			\$0.00	\$0.0
				\$0.00	\$0.0
				\$0.00	\$0.0
					\$0.0
UB-TOTAL:					\$0.0

MATERIALS						
DESCRIPTION	UNITS	QTY	COST	AMOUNT		
				\$0.00		
				\$0.00		
				\$0.00		
				\$0.00		
				\$0.00		
				\$0.00		
				\$0.00		
				\$0.00		
				\$0.00		
				\$0.00		
SUB-TOTA				\$0.00		
TOTAL COST OF EQUIPMENT, MATERIALS				\$0.00		

Labor Burden	37.50%	\$0.00
Small Tools 15% of Labor	15.00%	\$0.00
Safety Supplies 7.5% of Labor	7.50%	\$0.00
TOTAL COST OF LABOR		\$0.00
TOTAL COST OF EQUIPT. AND MAT'LS		\$0.00
15% ON LABOR COSTS		\$0.00
0% ON EQUIP'T & MAT'LS COSTS		\$0.00
SUBTOTAL		\$0.00
TOTAL SUBCONTRACTOR / OTHER		\$50,000.00
5% ON SUBCONTRACTOR		\$0.00
0% ON OTHER		\$0.00
BONDING AND INSURANCE	0.00%	\$0.00

SUBCONTRACTOR						
DESCRIPTION UNITS QTY COST AMOUNT						
Modifly Fiberglass Manhole	LS	1.00	\$17,000.00	\$17,000.00		
				\$0.00		
				\$0.00		
				\$0.00		
				\$0.00		
	SUB-TOTAL:	\$17,000.00				

TOTAL THIS WORKSHEET	<u>\$50,000.00</u>

OTHER					
DESCRIPTION	UNITS	QTY	COST	AMOUNT	
Bid Item 12 - 12" Sanitary Sewer Pipe	LF	40.00	\$200.00	\$8,000.00	
Bid Item 22 - 4' Dia Precast Doghouse	EA	1.00	\$25,000.00	\$25,000.00	
				\$0.00	
				\$0.00	
				\$0.00	
SUB-TOTAL: \$33,000.0					

Reference Email with proposed solution from Chris Burmeister dated 9/23/25

Reference RFI 01 - Conflict with Exist Utility Manhole at Sta 144+11




P.O. Box 867 Texarkana, TX 75504 Office: 870-772-7216

Fax: 870-772-7233

Request for Information

Project Name: BAMA - County Line Trunk Sewer Line IIA		RFI No: 001					
City Project No. 2154250	Date: 9/10/2025	BELT Project No.: 2506					
Subject: Exisitng Dry Utility Manhole over Pipe Alignment Sta 144+11							
Spec Section:	Sheet Drawing:	Detail: See attached Markup					
QUESTION:							
There is an existing concrete 4ft dia manhole over the proposed sewer alignment at Sta 144+11. The depth from rim to top of floor measured approx 11.50 Ft. The location of the existing manhole appears to be directly over the proposed 48" FRP sewer line and could also possibly conflict with the bore receiving pit. Please advise.							
Proposed Solution: 1. Extend the 66" casing 8ft past the exist.	sting utility manhole, shift MH-12 to th	e north and re-reroute the 12" sewer line.					
Please Respond by This Date: At your e	arliest convenience						
Submitted by: Chris Burmeister							
RESPONSE:							
Received by:		Date:					
Returned By:		Date:					



At the northwest corner of New Orleans St and County Line Rd looking south from Sta 144+11.



Inside existing utility manhole at Sta 144+11

