

**CITY OF BROKEN ARROW, OKLAHOMA  
ENGINEERING/CONSTRUCTION DEPARTMENT**

**APPLICATION FOR APPROVAL OF CHANGE OF PLANS**

Name: Nienhuis Park Basketball and Tennis Courts      Contract Number: 156024A  
Contractor: Builders Unlimited, Inc.

Location: Nienhuis Park, Broken Arrow - OK

Date: July 12, 2016      Change Order Number: 02

**Approval is requested for the following major changes:**

1. Total Number of Days Added by this Change Order:  
- Proposal Request #2 - No change in time with this change order.
  
2. Proposal Request #2 - Due to an error in the bid set specifications, this change order shall instruct the contractor to provide the material testing and material inspection for the project. The attached cost estimate and breakdown of services scope shall reflect the additional costs described below.

See attached for Support Documents

**Additions to the original contract:**

Item #	Item	Unit	Price	Quantity	Amount
CO2-1	Materials Testing & Materials Inspection	LS	\$5,124.31	1.00	\$5,124.31
					\$0.00
				<b>Total Additions:</b>	\$5,124.31

**Deletions to the original contract:**

Item #	Item	Unit	Price	Quantity	Amount
					\$0.00
				<b>Total Deletions:</b>	\$0.00

This Change Order is a Net Overrun:      \$5,124.31

Total Previous Change Orders	\$46,729.96
Total Cost of Change Orders	\$51,854.27
Original Contract Amount	\$345,699.00
Percent Change In Contract Amount	15.00%

**MAX. LIMITATION BY LAW**  
KDS  
07-13-16

Submitted: _____	Engineer	Date: <u>7/13/16</u>
Approved: _____	Contractor	Date: <u>12 July 2016</u>
Recommended/Approved: <u>[Signature]</u>	Director, Engr. & Const.	Date: <u>7-13-16</u>
Recommended/Approved: <u>Kenneth D. Schwalb</u>	Assistant City Manager - Operations	Date: <u>07-13-16</u>
Approved: _____	City Manager	Date: _____

This change order brings the project up to date on all issues of cost increases and time increases as of: 07/12/16

This change was approved at the City Council/BAMA meeting held on: \_\_\_\_\_

Original Clerk ----- Original Contractor ----- Original File ----- Copy to Finance