



P.O. Box 9159 / Tulsa, Oklahoma 74157-0159

Phone 918-445-2684

Fax 918-445-4936

March 6, 2026

Mr. Lucas Reed, RE
AtkinsRealis.
3158 S. 108th St. / Suite 255
Tulsa, Oklahoma 74146

Re: Return of Signed Change Order No. 007 / Final Quantity Change Order
STP-272F(367)IG / Albany (61st) & 23rd St (193rd E. Ave) Improvements / Tulsa-Wagoner County

Dear Mr. Reed,

Please find enclosed; 2 copies of the signed Change Order No. 007; the Final Quantity Change Order for the above referenced project. If anything, further is needed for processing; please advise.

Respectfully,

A handwritten signature in blue ink, appearing to read "A. Wilcox", is written over a light blue circular stamp.

Aaron J. Wilcox
Chief Estimator

Cc: Shawn Warden, CM AtkinsRealis
Ryan Fransisco, PM BECCO
Email to AtkinsRealis team.
698 Close-out File

**Oklahoma Department of Transportation
Final Quantity Change Order**

Contract ID	220326	Primary County	TULSA	Primary PCN	33955(04)
Change Order Nbr	007	Project	STP-272F(367)IG		
Contract Description	WIDEN RESURFACE AND BRIDGE CITY STREETS (ALBANY STREET (61ST ST S) /23RD ST (193RD E AVE/COUNTY LINE RD): ALBANY ST FROM THE INTERSECTION OF 9TH ST (177TH E AVE/LYNN LANE) EXTEND EAST IN BROKEN ARROW. 23RD ST FROM ALBANY STREET EXTEND NORTH IN BROKEN ARROW. PROJECT LENGTH = 1.244 MILES				
Change Order Type	CHANGE ORDER				
Zero Dollar Change Order	NO	Status	Pending		

General Change Order Description(s): This change order establishes the final quantity for each item on the original contract and for those items added by change order during the course of the construction work. Associated with each item is a justification for those items which deviated from the original plan quantity or from the quantity established by a previous change. The information presented in this final quantity change order addresses contract pay items only. Penalties, disincentives, or other adjustments associated with this contract will be identified on the final estimate.

Prj Nbr	Itm Nbr	Catg	Item Code	Unit	Unit Price	Bid Qty	Prev. Apprvd Qty	Curr CO Qty	Final Asbuilt Qty	Amount of Change
33955(04)	0010	0100	202(A)2200	CY	\$36.00	15,202.00	15,202.00	0.00	15,202.00	
	Item Description:		UNCLASSIFIED EXCAVATION						This Change:	\$0.00
	Supplemental Description 1:								Prev Revised:	\$547,272.00
	Supplemental Description 2:								Final Amount:	\$547,272.00
									Bid Contract:	\$547,272.00
									Net Change:	\$0.00
									PCT Change:	0.00 %
	Explanations:		The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.							
33955(04)	0020	0100	221(B)2300	LF	\$2.00	7,500.00	7,500.00	-361.00	7,139.00	
	Item Description:		TEMPORARY SILT FENCE						This Change:	-\$722.00
	Supplemental Description 1:								Prev Revised:	\$15,000.00
	Supplemental Description 2:								Final Amount:	\$14,278.00
									Bid Contract:	\$15,000.00
									Net Change:	-\$722.00
									PCT Change:	-4.81 %
	Explanations:		The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.							
33955(04)	0030	0100	221(C)2400	EA	\$220.00	140.00	140.00	-140.00	0.00	
	Item Description:		TEMPORARY SEDIMENT FILTER						This Change:	-\$30,800.00
	Supplemental Description 1:								Prev Revised:	\$30,800.00
	Supplemental Description 2:								Final Amount:	\$0.00
									Bid Contract:	\$30,800.00
									Net Change:	-\$30,800.00
									PCT Change:	-100 %
	Explanations:		This item was not necessary for erosion control measures, and was not used.							
33955(04)	0040	0100	221(G)2800	LF	\$5.50	100.00	100.00	238.00	338.00	
	Item Description:		TEMPORARY FIBER LOG						This Change:	\$1,309.00
	Supplemental Description 1:								Prev Revised:	\$550.00
	Supplemental Description 2:								Final Amount:	\$1,859.00
									Bid Contract:	\$550.00
									Net Change:	\$1,309.00
									PCT Change:	238.00 %
	Explanations:		The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.							

Prj Nbr	Itm Nbr	Catg	Item Code	Unit	Unit Price	Bid Qty	Prev. Apprvd Qty	Curr CO Qty	Final Asbuilt Qty	Amount of Change
33955(04)	0050	0100	230(A)7200	SY	\$3.00	7,085.00	7,085.00	11,224.45	18,309.45	
	Item Description:		SOLID SLAB SODDING						This Change:	\$33,673.35
	Supplemental Description 1:								Prev Revised:	\$21,255.00
	Supplemental Description 2:								Final Amount:	\$54,928.35
									Bid Contract:	\$21,255.00
									Net Change:	\$33,673.35
									PCT Change:	158.42 %
	Explanations:		Additional quantities of this item were necessary for coverage of exposed areas not adequately covered by native vegetation growth, resulting in this overrun.							
33955(04)	0060	0100	233(A)0200	AC	\$700.00	5.00	5.00	-5.00	0.00	
	Item Description:		VEGETATIVE MULCHING						This Change:	-\$3,500.00
	Supplemental Description 1:								Prev Revised:	\$3,500.00
	Supplemental Description 2:								Final Amount:	\$0.00
									Bid Contract:	\$3,500.00
									Net Change:	-\$3,500.00
									PCT Change:	-100 %
	Explanations:		This item was not necessary for erosion control measures, and was not used.							
33955(04)	0070	0100	303(A)1200	CY	\$60.00	7,890.00	7,890.00	-1,476.94	6,413.06	
	Item Description:		AGGREGATE BASE TYPE A						This Change:	-\$88,616.40
	Supplemental Description 1:								Prev Revised:	\$473,400.00
	Supplemental Description 2:								Final Amount:	\$384,783.60
									Bid Contract:	\$473,400.00
									Net Change:	-\$88,616.40
									PCT Change:	-18.71 %
	Explanations:		Underrun due to reduction in full depth reconstruction. Multiple areas only required mill and overlay.							
33955(04)	0080	0100	310(B)5300	SY	\$1.50	38,323.00	38,323.00	-14,907.67	23,415.33	
	Item Description:		SUBGRADE, METHOD B						This Change:	-\$22,361.50
	Supplemental Description 1:								Prev Revised:	\$57,484.50
	Supplemental Description 2:								Final Amount:	\$35,122.99
									Bid Contract:	\$57,484.50
									Net Change:	-\$22,361.50
									PCT Change:	-38.90 %
	Explanations:		Underrun due to reduction in full depth reconstruction. Multiple areas only required mill and overlay.							
33955(04)	0090	0100	325 0100	SY	\$1.50	40,175.00	40,175.00	-14,601.87	25,573.13	
	Item Description:		SEPARATOR FABRIC						This Change:	-\$21,902.80
	Supplemental Description 1:								Prev Revised:	\$60,262.50
	Supplemental Description 2:								Final Amount:	\$38,359.69
									Bid Contract:	\$60,262.50
									Net Change:	-\$21,902.80
									PCT Change:	-36.34 %
	Explanations:		Underrun due to reduction in full depth reconstruction. Multiple areas only required mill and overlay.							
33955(04)	0100	0100	411(B)1330	TON	\$85.00	13,198.00	13,198.00	-2,463.80	10,734.20	
	Item Description:		SUPERPAVE, TYPE S3(PG 64-22 OK)						This Change:	-\$209,423.00
	Supplemental Description 1:								Prev Revised:	\$1,121,830.00
	Supplemental Description 2:								Final Amount:	\$912,407.00
									Bid Contract:	\$1,121,830.00
									Net Change:	-\$209,423.00
									PCT Change:	-18.66 %
	Explanations:		Underrun due to reduction in full depth reconstruction. Multiple areas only required mill and overlay.							

Prj Nbr	Itm Nbr	Catg	Item Code	Unit	Unit Price	Bid Qty	Prev. Apprvd Qty	Curr CO Qty	Final Asbuilt Qty	Amount of Change
33955(04)	0110	0100	411(C)1420	TON	\$95.00	3,495.00	3,495.00	460.94	3,955.94	
	Item Description:		SUPERPAVE, TYPE S4(PG 70-28 OK)						This Change:	\$43,789.30
	Supplemental Description 1:								Prev Revised:	\$332,025.00
	Supplemental Description 2:								Final Amount:	\$375,814.30
									Bid Contract:	\$332,025.00
									Net Change:	\$43,789.30
									PCT Change:	13.18 %
	Explanations:		Additional material required due to tie-in areas and change in typical section.							
33955(04)	0120	0100	412 3100	SY	\$5.00	5,643.00	5,643.00	12,776.28	18,419.28	
	Item Description:		COLD MILLING PAVEMENT						This Change:	\$63,881.40
	Supplemental Description 1:								Prev Revised:	\$28,215.00
	Supplemental Description 2:								Final Amount:	\$92,096.40
									Bid Contract:	\$28,215.00
									Net Change:	\$63,881.40
									PCT Change:	226.40 %
	Explanations:		Overrun due to reduction of full depth reconstruction. Multiple areas profile-milled instead of full depth removal.							
33955(04)	0130	0100	414(B)5300	SY	\$45.00	7,900.00	7,900.00	124.52	8,024.52	
	Item Description:		DOWEL JOINTED P.C.C.PAVT.(PLACEMENT)						This Change:	\$5,603.40
	Supplemental Description 1:								Prev Revised:	\$355,500.00
	Supplemental Description 2:								Final Amount:	\$361,103.40
									Bid Contract:	\$355,500.00
									Net Change:	\$5,603.40
									PCT Change:	1.57 %
	Explanations:		The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.							
33955(04)	0140	0100	414(G)5800	CY	\$180.00	2,100.00	2,100.00	129.03	2,229.03	
	Item Description:		P.C. CONCRETE FOR PAVEMENT						This Change:	\$23,225.40
	Supplemental Description 1:								Prev Revised:	\$378,000.00
	Supplemental Description 2:								Final Amount:	\$401,225.40
									Bid Contract:	\$378,000.00
									Net Change:	\$23,225.40
									PCT Change:	6.14 %
	Explanations:		Overruns due to widening of tie-ins at intersection and field mitigated typical section modifications.							
33955(04)	0150	0100	509(B)0300	CY	\$1,000.00	167.00	140.00	-71.25	68.75	
	Item Description:		CLASS A CONCRETE						This Change:	\$-71,250.00
	Supplemental Description 1:								Prev Revised:	\$140,000.00
	Supplemental Description 2:								Final Amount:	\$68,750.00
									Bid Contract:	\$167,000.00
									Net Change:	\$-98,250.00
									PCT Change:	-58.83 %
	Explanations:		Quantity decrease resulting from reduced RCB length associated with changes made on CO 003.							
33955(04)	0160	0100	511(A)2200	LB	\$1.50	15,510.00	24,895.00	-8,377.00	16,518.00	
	Item Description:		REINFORCING STEEL						This Change:	\$-12,565.50
	Supplemental Description 1:								Prev Revised:	\$37,342.50
	Supplemental Description 2:								Final Amount:	\$24,777.00
									Bid Contract:	\$23,265.00
									Net Change:	\$1,512.00
									PCT Change:	6.49 %
	Explanations:		The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.							

Prj Nbr	Itm Nbr	Catg	Item Code	Unit	Unit Price	Bid Qty	Prev. Apprvd Qty	Curr CO Qty	Final Asbuilt Qty	Amount of Change	
33955(04)	0170	0100	601(B)1220	TON	\$80.00	290.00	290.00	-11.25	278.75		
	Item Description:		TYPE I-A PLAIN RIPRAP							This Change:	\$-900.00
	Supplemental Description 1:									Prev Revised:	\$23,200.00
	Supplemental Description 2:									Final Amount:	\$22,300.00
										Bid Contract:	\$23,200.00
										Net Change:	\$-900.00
										PCT Change:	-3.87 %
	Explanations:		The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.								
33955(04)	0180	0100	609(A)4230	LF	\$5.00	1,788.00	1,788.00	-1,666.00	122.00		
	Item Description:		CONC.CURB(6" BARRIER-INTEGRAL)							This Change:	\$-8,330.00
	Supplemental Description 1:									Prev Revised:	\$8,940.00
	Supplemental Description 2:									Final Amount:	\$610.00
										Bid Contract:	\$8,940.00
										Net Change:	\$-8,330.00
										PCT Change:	-93.17 %
	Explanations:		The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.								
33955(04)	0190	0100	609(B)4310	LF	\$37.00	6,981.00	6,981.00	474.66	7,455.66		
	Item Description:		COMBINED CURB & GUTTER(6" BARRIER)							This Change:	\$17,562.42
	Supplemental Description 1:									Prev Revised:	\$258,297.00
	Supplemental Description 2:									Final Amount:	\$275,859.42
										Bid Contract:	\$258,297.00
										Net Change:	\$17,562.42
										PCT Change:	6.79 %
	Explanations:		The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.								
33955(04)	0200	0100	610(A)5200	SY	\$70.00	3,025.00	3,025.00	-234.75	2,790.25		
	Item Description:		4" CONCRETE SIDEWALK							This Change:	\$-16,432.50
	Supplemental Description 1:									Prev Revised:	\$211,750.00
	Supplemental Description 2:									Final Amount:	\$195,317.50
										Bid Contract:	\$211,750.00
										Net Change:	\$-16,432.50
										PCT Change:	-7.76 %
	Explanations:		The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.								
33955(04)	0210	0100	610(B)5320	SY	\$100.00	1,320.00	1,320.00	294.51	1,614.51		
	Item Description:		8" CONCRETE DRIVEWAY							This Change:	\$29,451.00
	Supplemental Description 1:									Prev Revised:	\$132,000.00
	Supplemental Description 2:									Final Amount:	\$161,451.00
										Bid Contract:	\$132,000.00
										Net Change:	\$29,451.00
										PCT Change:	22.31 %
	Explanations:		Additional drives added at STA 16+15 and 27+00, RT.								
33955(04)	0220	0100	610(I)6000	SF	\$40.00	16.00	16.00	88.00	104.00		
	Item Description:		TACTILE WARNING DEVICE-NEW							This Change:	\$3,520.00
	Supplemental Description 1:									Prev Revised:	\$640.00
	Supplemental Description 2:									Final Amount:	\$4,160.00
										Bid Contract:	\$640.00
										Net Change:	\$3,520.00
										PCT Change:	550.00 %
	Explanations:		The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.								

Prj Nbr	Itm Nbr	Catg	Item Code	Unit	Unit Price	Bid Qty	Prev. Apprvd Qty	Curr CO Qty	Final Asbuilt Qty	Amount of Change
33955(04)	0230	0100	611(A)7220	EA	\$8,500.00	1.00	1.00	3.00	4.00	
	Item Description:		MANHOLE (6' DIA.)						This Change:	\$25,500.00
	Supplemental Description 1:								Prev Revised:	\$8,500.00
	Supplemental Description 2:								Final Amount:	\$34,000.00
									Bid Contract:	\$8,500.00
									Net Change:	\$25,500.00
									PCT Change:	300.00 %
	Explanations:		Plan error, Str 6 was mislabeled on plans, also Strs. (additional 2) and (additional 4) were added.							
33955(04)	0240	0100	611(A)7230	EA	\$11,500.00	1.00	1.00	0.00	1.00	
	Item Description:		MANHOLE (8' DIA.)						This Change:	\$0.00
	Supplemental Description 1:								Prev Revised:	\$11,500.00
	Supplemental Description 2:								Final Amount:	\$11,500.00
									Bid Contract:	\$11,500.00
									Net Change:	\$0.00
									PCT Change:	0.00 %
	Explanations:		The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.							
33955(04)	0250	0100	611(C)7300	EA	\$1,100.00	2.00	2.00	-2.00	0.00	
	Item Description:		REPLACEMENT OF MANHOLE FRAME & COVER						This Change:	-\$2,200.00
	Supplemental Description 1:								Prev Revised:	\$2,200.00
	Supplemental Description 2:								Final Amount:	\$0.00
									Bid Contract:	\$2,200.00
									Net Change:	-\$2,200.00
									PCT Change:	-100 %
	Explanations:		The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.							
33955(04)	0260	0100	611(G)0148	EA	\$12,000.00	5.00	6.00	-1.00	5.00	
	Item Description:		INLET W/LRG. JCT. BOX, CI, DES.2(B)						This Change:	-\$12,000.00
	Supplemental Description 1:								Prev Revised:	\$72,000.00
	Supplemental Description 2:								Final Amount:	\$60,000.00
									Bid Contract:	\$60,000.00
									Net Change:	\$0.00
									PCT Change:	0.00 %
	Explanations:		The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.							
33955(04)	0270	0100	611(G)0268	EA	\$9,500.00	3.00	3.00	1.00	4.00	
	Item Description:		INLET W/SMALL JCT. BOX, CI, DES.2(B)						This Change:	\$9,500.00
	Supplemental Description 1:								Prev Revised:	\$28,500.00
	Supplemental Description 2:								Final Amount:	\$38,000.00
									Bid Contract:	\$28,500.00
									Net Change:	\$9,500.00
									PCT Change:	33.33 %
	Explanations:		The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.							
33955(04)	0280	0100	611(G)0350	EA	\$6,500.00	1.00	1.00	-1.00	0.00	
	Item Description:		INLET (SMD-TYPE 1)						This Change:	-\$6,500.00
	Supplemental Description 1:								Prev Revised:	\$6,500.00
	Supplemental Description 2:								Final Amount:	\$0.00
									Bid Contract:	\$6,500.00
									Net Change:	-\$6,500.00
									PCT Change:	-100 %
	Explanations:		Location for this item was not found on the project plans, item was not used.							

Prj Nbr	Itm Nbr	Catg	Item Code	Unit	Unit Price	Bid Qty	Prev. Apprvd Qty	Curr CO Qty	Final Asbuilt Qty	Amount of Change
33955(04)	0290	0100	611(G)7700	EA	\$6,000.00	8.00	14.00	-2.00	12.00	
	Item Description:		SPECIAL INLET DRAIN							This Change: \$-12,000.00
	Supplemental Description 1:									Prev Revised: \$84,000.00
	Supplemental Description 2:									Final Amount: \$72,000.00
										Bid Contract: \$48,000.00
										Net Change: \$24,000.00
										PCT Change: 50.00 %
	Explanations:		Structures 20 & 21 were deleted due to plan revisions.							
33955(04)	0300	0100	611(G)7758	EA	\$9,000.00	3.00	3.00	-2.00	1.00	
	Item Description:		INLET CI DES. 2 (B)							This Change: \$-18,000.00
	Supplemental Description 1:									Prev Revised: \$27,000.00
	Supplemental Description 2:									Final Amount: \$9,000.00
										Bid Contract: \$27,000.00
										Net Change: \$-18,000.00
										PCT Change: -66.66 %
	Explanations:		The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.							
33955(04)	0310	0100	611(G)7762	EA	\$8,500.00	1.00	1.00	-1.00	0.00	
	Item Description:		INLET CI DES. 2 (C)							This Change: \$-8,500.00
	Supplemental Description 1:									Prev Revised: \$8,500.00
	Supplemental Description 2:									Final Amount: \$0.00
										Bid Contract: \$8,500.00
										Net Change: \$-8,500.00
										PCT Change: -100 %
	Explanations:		The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.							
33955(04)	0320	0100	611(G)9016	EA	\$11,500.00	1.00	1.00	9.00	10.00	
	Item Description:		INLET CDI RCP DES. 5							This Change: \$103,500.00
	Supplemental Description 1:									Prev Revised: \$11,500.00
	Supplemental Description 2:									Final Amount: \$115,000.00
										Bid Contract: \$11,500.00
										Net Change: \$103,500.00
										PCT Change: 900.00 %
	Explanations:		Plans were revised after letting, with additional items indicated.							
33955(04)	0330	0100	611(G)9024	EA	\$15,500.00	1.00	1.00	0.00	1.00	
	Item Description:		INLET CDI RCP DES. 7							This Change: \$0.00
	Supplemental Description 1:									Prev Revised: \$15,500.00
	Supplemental Description 2:									Final Amount: \$15,500.00
										Bid Contract: \$15,500.00
										Net Change: \$0.00
										PCT Change: 0.00 %
	Explanations:		The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.							
33955(04)	0340	0100	612(A)3200	EA	\$2,500.00	2.00	2.00	3.00	5.00	
	Item Description:		MANHOLES ADJUST TO GRADE							This Change: \$7,500.00
	Supplemental Description 1:									Prev Revised: \$5,000.00
	Supplemental Description 2:									Final Amount: \$12,500.00
										Bid Contract: \$5,000.00
										Net Change: \$7,500.00
										PCT Change: 150.00 %
	Explanations:		The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.							

Prj Nbr	Itm Nbr	Catg	Item Code	Unit	Unit Price	Bid Qty	Prev. Apprvd Qty	Curr CO Qty	Final Asbuilt Qty	Amount of Change
33955(04)	0350	0100	612(E)3600	EA	\$500.00	3.00	3.00	8.00	11.00	
	Item Description:		VALVE BOXES ADJUST TO GRADE						This Change:	\$4,000.00
	Supplemental Description 1:								Prev Revised:	\$1,500.00
	Supplemental Description 2:								Final Amount:	\$5,500.00
									Bid Contract:	\$1,500.00
									Net Change:	\$4,000.00
									PCT Change:	266.66 %
	Explanations:		The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.							
33955(04)	0360	0100	613(A)5448	LF	\$400.00	340.00	0.00	0.00	0.00	
	Item Description:		51" X 31" R.C.PIPES ARCH CLASS A-IV						This Change:	\$0.00
	Supplemental Description 1:								Prev Revised:	\$0.00
	Supplemental Description 2:								Final Amount:	\$0.00
									Bid Contract:	\$136,000.00
									Net Change:	-\$136,000.00
									PCT Change:	-100 %
	Explanations:		The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.							
33955(04)	0370	0100	613(E)5964	LF	\$70.00	30.00	30.00	29.00	59.00	
	Item Description:		(SP) 15" CORRUGATED POLYPROPYLENE PIPE						This Change:	\$2,030.00
	Supplemental Description 1:								Prev Revised:	\$2,100.00
	Supplemental Description 2:								Final Amount:	\$4,130.00
									Bid Contract:	\$2,100.00
									Net Change:	\$2,030.00
									PCT Change:	96.66 %
	Explanations:		The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.							
33955(04)	0380	0100	613(E)5968	LF	\$80.00	129.00	129.00	199.00	328.00	
	Item Description:		(SP) 18" CORRUGATED POLYPROPYLENE PIPE						This Change:	\$15,920.00
	Supplemental Description 1:								Prev Revised:	\$10,320.00
	Supplemental Description 2:								Final Amount:	\$26,240.00
									Bid Contract:	\$10,320.00
									Net Change:	\$15,920.00
									PCT Change:	154.26 %
	Explanations:		The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.							
33955(04)	0390	0100	613(E)5972	LF	\$95.00	620.00	620.00	230.00	850.00	
	Item Description:		(SP) 24" CORRUGATED POLYPROPYLENE PIPE						This Change:	\$21,850.00
	Supplemental Description 1:								Prev Revised:	\$58,900.00
	Supplemental Description 2:								Final Amount:	\$80,750.00
									Bid Contract:	\$58,900.00
									Net Change:	\$21,850.00
									PCT Change:	37.09 %
	Explanations:		Additional from appox. 13+90 to 15+80, also additional length added at Manhole Str 4.							
33955(04)	0400	0100	613(E)5976	LF	\$105.00	1,510.00	2,190.00	434.00	2,624.00	
	Item Description:		(SP) 30" CORRUGATED POLYPROPYLENE PIPE						This Change:	\$45,570.00
	Supplemental Description 1:								Prev Revised:	\$229,950.00
	Supplemental Description 2:								Final Amount:	\$275,520.00
									Bid Contract:	\$158,550.00
									Net Change:	\$116,970.00
									PCT Change:	73.77 %
	Explanations:		Additional placed at Str based on conditions encountered in the field.							

Prj Nbr	Itm Nbr	Catg	Item Code	Unit	Unit Price	Bid Qty	Prev. Apprvd Qty	Curr CO Qty	Final Asbuilt Qty	Amount of Change	
33955(04)	0410	0100	613(EE)5984	LF	\$145.00	1,784.00	2,961.00	-5.00	2,956.00		
	Item Description:		(SP) 42" CORRUGATED POLYPROPYLENE PIPE							This Change:	\$-725.00
	Supplemental Description 1:									Prev Revised:	\$429,345.00
	Supplemental Description 2:									Final Amount:	\$428,620.00
										Bid Contract:	\$258,680.00
										Net Change:	\$169,940.00
										PCT Change:	65.69 %
	Explanations:		The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.								
33955(04)	0420	0100	613(L)6708	EA	\$800.00	1.00	1.00	0.00	1.00		
	Item Description:		18" PREFAB. CULVERT END SEC., ROUND							This Change:	\$0.00
	Supplemental Description 1:									Prev Revised:	\$800.00
	Supplemental Description 2:									Final Amount:	\$800.00
										Bid Contract:	\$800.00
										Net Change:	\$0.00
										PCT Change:	0.00 %
	Explanations:		The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.								
33955(04)	0430	0100	613(L)6716	EA	\$1,100.00	1.00	1.00	-1.00	0.00		
	Item Description:		24" PREFAB. CULVERT END SEC., ROUND							This Change:	\$-1,100.00
	Supplemental Description 1:									Prev Revised:	\$1,100.00
	Supplemental Description 2:									Final Amount:	\$0.00
										Bid Contract:	\$1,100.00
										Net Change:	\$-1,100.00
										PCT Change:	-100 %
	Explanations:		Item not used, 30" PCES placed instead.								
33955(04)	0440	0100	613(L)6724	EA	\$1,300.00	1.00	1.00	1.00	2.00		
	Item Description:		30" PREFAB. CULVERT END SEC., ROUND							This Change:	\$1,300.00
	Supplemental Description 1:									Prev Revised:	\$1,300.00
	Supplemental Description 2:									Final Amount:	\$2,600.00
										Bid Contract:	\$1,300.00
										Net Change:	\$1,300.00
										PCT Change:	100.00 %
	Explanations:		The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.								
33955(04)	0450	0100	613(R)7600	CY	\$40.00	3,500.00	3,500.00	1,329.39	4,829.39		
	Item Description:		STANDARD BEDDING MATERIAL, CLASS A							This Change:	\$53,175.60
	Supplemental Description 1:									Prev Revised:	\$140,000.00
	Supplemental Description 2:									Final Amount:	\$193,175.60
										Bid Contract:	\$140,000.00
										Net Change:	\$53,175.60
										PCT Change:	37.98 %
	Explanations:		Additional material required due to additions of structures, pipe.								
33955(04)	0460	0100	619(A)6200	LSUM	\$57,642.00	1.00	1.00	0.00	1.00		
	Item Description:		REMOVAL OF STRUCTURES & OBSTRUCTIONS							This Change:	\$0.00
	Supplemental Description 1:									Prev Revised:	\$57,642.00
	Supplemental Description 2:									Final Amount:	\$57,642.00
										Bid Contract:	\$57,642.00
										Net Change:	\$0.00
										PCT Change:	0.00 %
	Explanations:		The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.								

Prj Nbr	Itm Nbr	Catg	Item Code	Unit	Unit Price	Bid Qty	Prev. Apprvd Qty	Curr CO Qty	Final Asbuilt Qty	Amount of Change	
33955(04)	0470	0100	619(B)6356	LF	\$5.00	7,710.00	7,710.00	-455.00	7,255.00		
	Item Description:		REMOVAL OF CURB AND GUTTER							This Change:	-\$2,275.00
	Supplemental Description 1:									Prev Revised:	\$38,550.00
	Supplemental Description 2:									Final Amount:	\$36,275.00
								Bid Contract:	\$38,550.00		
								Net Change:	-\$2,275.00		
								PCT Change:	-5.90 %		
	Explanations:		The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.								
33955(04)	0480	0100	619(B)6364	SY	\$5.00	18,605.00	18,605.00	-4,155.12	14,449.88		
	Item Description:		REMOVAL OF ASPHALT PAVEMENT							This Change:	-\$20,775.60
	Supplemental Description 1:									Prev Revised:	\$93,025.00
	Supplemental Description 2:									Final Amount:	\$72,249.40
								Bid Contract:	\$93,025.00		
								Net Change:	-\$20,775.60		
								PCT Change:	-22.33 %		
	Explanations:		Underrun due to use of cold-milling in place of asphalt removal. Multiple areas did not require full depth asphalt removal.								
33955(04)	0490	0100	625(B)4300	LF	\$35.00	400.00	400.00	8.00	408.00		
	Item Description:		REMOVE AND RECONSTRUCT FENCE							This Change:	\$280.00
	Supplemental Description 1:									Prev Revised:	\$14,000.00
	Supplemental Description 2:									Final Amount:	\$14,280.00
								Bid Contract:	\$14,000.00		
								Net Change:	\$280.00		
								PCT Change:	2.00 %		
	Explanations:		The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.								
33955(04)	0500	0101	613(U)7910	LF	\$800.00	280.00	0.00	0.00	0.00		
	Item Description:		BORE & JACK 24" STEEL CASING							This Change:	\$0.00
	Supplemental Description 1:									Prev Revised:	\$0.00
	Supplemental Description 2:									Final Amount:	\$0.00
								Bid Contract:	\$224,000.00		
								Net Change:	-\$224,000.00		
								PCT Change:	-100 %		
	Explanations:		The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.								
33955(04)	0510	0101	615(A)1228	LF	\$175.00	2,765.00	2,765.00	-190.00	2,575.00		
	Item Description:		12" POLYVINYL CHLORIDE (PVC) PIPE							This Change:	-\$33,250.00
	Supplemental Description 1:									Prev Revised:	\$483,875.00
	Supplemental Description 2:									Final Amount:	\$450,625.00
								Bid Contract:	\$483,875.00		
								Net Change:	-\$33,250.00		
								PCT Change:	-6.87 %		
	Explanations:		Installed as indicated in project plans, this is the field-measured asbuilt quantity.								
33955(04)	0520	0101	616(A)2212	LF	\$175.00	190.00	0.00	0.00	0.00		
	Item Description:		8" DUCTILE IRON PIPE							This Change:	\$0.00
	Supplemental Description 1:									Prev Revised:	\$0.00
	Supplemental Description 2:									Final Amount:	\$0.00
								Bid Contract:	\$33,250.00		
								Net Change:	-\$33,250.00		
								PCT Change:	-100 %		
	Explanations:		The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.								

Prj Nbr	Itm Nbr	Catg	Item Code	Unit	Unit Price	Bid Qty	Prev. Apprvd Qty	Curr CO Qty	Final Asbuil Qty	Amount of Change	
33955(04)	0530	0101	616(C)2400	LF	\$100.00	40.00	40.00	-40.00	0.00		
	Item Description:		3/4" COPPER WATER SERVICE PIPE							This Change:	\$-4,000.00
	Supplemental Description 1:									Prev Revised:	\$4,000.00
	Supplemental Description 2:									Final Amount:	\$0.00
								Bid Contract:	\$4,000.00		
								Net Change:	\$-4,000.00		
								PCT Change:	-100 %		
	Explanations:		The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.								
33955(04)	0540	0101	616(D)2646	EA	\$2,500.00	1.00	1.00	3.00	4.00		
	Item Description:		6" GATE VALVE							This Change:	\$7,500.00
	Supplemental Description 1:									Prev Revised:	\$2,500.00
	Supplemental Description 2:									Final Amount:	\$10,000.00
								Bid Contract:	\$2,500.00		
								Net Change:	\$7,500.00		
								PCT Change:	300.00 %		
	Explanations:		The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.								
33955(04)	0550	0101	616(D)2650	EA	\$3,000.00	3.00	3.00	1.00	4.00		
	Item Description:		8" GATE VALVE							This Change:	\$3,000.00
	Supplemental Description 1:									Prev Revised:	\$9,000.00
	Supplemental Description 2:									Final Amount:	\$12,000.00
								Bid Contract:	\$9,000.00		
								Net Change:	\$3,000.00		
								PCT Change:	33.33 %		
	Explanations:		The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.								
33955(04)	0560	0101	616(D)2658	EA	\$5,000.00	8.00	8.00	1.00	9.00		
	Item Description:		12" GATE VALVE							This Change:	\$5,000.00
	Supplemental Description 1:									Prev Revised:	\$40,000.00
	Supplemental Description 2:									Final Amount:	\$45,000.00
								Bid Contract:	\$40,000.00		
								Net Change:	\$5,000.00		
								PCT Change:	12.50 %		
	Explanations:		The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.								
33955(04)	0570	0101	616(E)2900	EA	\$150.00	2.00	2.00	-2.00	0.00		
	Item Description:		3/4" CORPORATION STOPS							This Change:	\$-300.00
	Supplemental Description 1:									Prev Revised:	\$300.00
	Supplemental Description 2:									Final Amount:	\$0.00
								Bid Contract:	\$300.00		
								Net Change:	\$-300.00		
								PCT Change:	-100 %		
	Explanations:		The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.								
33955(04)	0580	0101	616(G)3100	EA	\$6,000.00	1.00	1.00	1.00	2.00		
	Item Description:		FIRE HYDRANTS							This Change:	\$6,000.00
	Supplemental Description 1:									Prev Revised:	\$6,000.00
	Supplemental Description 2:									Final Amount:	\$12,000.00
								Bid Contract:	\$6,000.00		
								Net Change:	\$6,000.00		
								PCT Change:	100.00 %		
	Explanations:		The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.								

Prj Nbr	Itm Nbr	Catg	Item Code	Unit	Unit Price	Bid Qty	Prev. Apprvd Qty	Curr CO Qty	Final Asbuil Qty	Amount of Change
33955(04)	0590	0101	616(K)3516	EA	\$800.00	4.00	4.00	-3.00	1.00	
	Item Description:		8" SOLID SLEEVE						This Change:	-\$2,400.00
	Supplemental Description 1:								Prev Revised:	\$3,200.00
	Supplemental Description 2:								Final Amount:	\$800.00
									Bid Contract:	\$3,200.00
									Net Change:	-\$2,400.00
									PCT Change:	-75.00 %
	Explanations:		The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.							
33955(04)	0600	0101	616(K)3524	EA	\$1,200.00	5.00	5.00	0.00	5.00	
	Item Description:		12" SOLID SLEEVE						This Change:	\$0.00
	Supplemental Description 1:								Prev Revised:	\$6,000.00
	Supplemental Description 2:								Final Amount:	\$6,000.00
									Bid Contract:	\$6,000.00
									Net Change:	\$0.00
									PCT Change:	0.00 %
	Explanations:		The final asbuil quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.							
33955(04)	0610	0101	616(O)4005	EA	\$800.00	2.00	2.00	-2.00	0.00	
	Item Description:		8" 22 1/2 DEGREE FITTING						This Change:	-\$1,600.00
	Supplemental Description 1:								Prev Revised:	\$1,600.00
	Supplemental Description 2:								Final Amount:	\$0.00
									Bid Contract:	\$1,600.00
									Net Change:	-\$1,600.00
									PCT Change:	-100 %
	Explanations:		Item not used or required due to existing field conditions.							
33955(04)	0620	0101	616(O)4010	EA	\$800.00	2.00	2.00	4.00	6.00	
	Item Description:		8" 45 DEGREE FITTING						This Change:	\$3,200.00
	Supplemental Description 1:								Prev Revised:	\$1,600.00
	Supplemental Description 2:								Final Amount:	\$4,800.00
									Bid Contract:	\$1,600.00
									Net Change:	\$3,200.00
									PCT Change:	200.00 %
	Explanations:		The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.							
33955(04)	0630	0101	616(O)4035	EA	\$1,200.00	28.00	28.00	-28.00	0.00	
	Item Description:		12" 11 1/4 DEGREE FITTING						This Change:	-\$33,600.00
	Supplemental Description 1:								Prev Revised:	\$33,600.00
	Supplemental Description 2:								Final Amount:	\$0.00
									Bid Contract:	\$33,600.00
									Net Change:	-\$33,600.00
									PCT Change:	-100 %
	Explanations:		Item not used or required due to existing field conditions.							
33955(04)	0640	0101	616(O)4040	EA	\$1,200.00	1.00	1.00	0.00	1.00	
	Item Description:		12" 22 1/2 DEGREE FITTING						This Change:	\$0.00
	Supplemental Description 1:								Prev Revised:	\$1,200.00
	Supplemental Description 2:								Final Amount:	\$1,200.00
									Bid Contract:	\$1,200.00
									Net Change:	\$0.00
									PCT Change:	0.00 %
	Explanations:		The final asbuil quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.							

Prj Nbr	Itm Nbr	Catg	Item Code	Unit	Unit Price	Bid Qty	Prev. Apprvd Qty	Curr CO Qty	Final Asbuilt Qty	Amount of Change	
33955(04)	0650	0101	616(O)4045	EA	\$1,200.00	10.00	10.00	16.00	26.00		
	Item Description:		12" 45 DEGREE FITTING							This Change:	\$19,200.00
	Supplemental Description 1:									Prev Revised:	\$12,000.00
	Supplemental Description 2:									Final Amount:	\$31,200.00
								Bid Contract:	\$12,000.00		
								Net Change:	\$19,200.00		
								PCT Change:	160.00 %		
	Explanations:		The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.								
33955(04)	0660	0101	616(O)4050	EA	\$1,200.00	1.00	1.00	1.00	2.00		
	Item Description:		12" 90 DEGREE FITTING							This Change:	\$1,200.00
	Supplemental Description 1:									Prev Revised:	\$1,200.00
	Supplemental Description 2:									Final Amount:	\$2,400.00
								Bid Contract:	\$1,200.00		
								Net Change:	\$1,200.00		
								PCT Change:	100.00 %		
	Explanations:		The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.								
33955(04)	0670	0101	616(R)4344	EA	\$1,500.00	1.00	1.00	-1.00	0.00		
	Item Description:		12" X 6" REDUCER							This Change:	-\$1,500.00
	Supplemental Description 1:									Prev Revised:	\$1,500.00
	Supplemental Description 2:									Final Amount:	\$0.00
								Bid Contract:	\$1,500.00		
								Net Change:	-\$1,500.00		
								PCT Change:	-100 %		
	Explanations:		Item not used or required due to existing field conditions.								
33955(04)	0680	0101	616(T)4595	EA	\$1,500.00	1.00	1.00	3.00	4.00		
	Item Description:		12" X 12" X 6" TEE							This Change:	\$4,500.00
	Supplemental Description 1:									Prev Revised:	\$1,500.00
	Supplemental Description 2:									Final Amount:	\$6,000.00
								Bid Contract:	\$1,500.00		
								Net Change:	\$4,500.00		
								PCT Change:	300.00 %		
	Explanations:		The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.								
33955(04)	0690	0101	616(T)4600	EA	\$1,800.00	4.00	4.00	0.00	4.00		
	Item Description:		12" X 12" X 8" TEE							This Change:	\$0.00
	Supplemental Description 1:									Prev Revised:	\$7,200.00
	Supplemental Description 2:									Final Amount:	\$7,200.00
								Bid Contract:	\$7,200.00		
								Net Change:	\$0.00		
								PCT Change:	0.00 %		
	Explanations:		The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.								
33955(04)	0700	0101	616(T)4610	EA	\$2,000.00	2.00	2.00	0.00	2.00		
	Item Description:		12" X 12" X 12" TEE							This Change:	\$0.00
	Supplemental Description 1:									Prev Revised:	\$4,000.00
	Supplemental Description 2:									Final Amount:	\$4,000.00
								Bid Contract:	\$4,000.00		
								Net Change:	\$0.00		
								PCT Change:	0.00 %		
	Explanations:		The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.								

Prj Nbr	Itm Nbr	Catg	Item Code	Unit	Unit Price	Bid Qty	Prev. Apprvd Qty	Curr CO Qty	Final Asbuilt Qty	Amount of Change	
33955(04)	0710	0101	619(B)6504	LSUM	\$17,000.00	1.00	1.00	0.00	1.00		
	Item Description:		REMOVE AND RELOCATE UTILITIES							This Change:	\$0.00
	Supplemental Description 1:									Prev Revised:	\$17,000.00
	Supplemental Description 2:									Final Amount:	\$17,000.00
										Bid Contract:	\$17,000.00
										Net Change:	\$0.00
										PCT Change:	0.00 %
	Explanations:		The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.								
33955(04)	0720	0200	202(A)2210	CY	\$45.00	125.00	50.00	10.45	60.45		
	Item Description:		UNCLASSIFIED EXCAVATION							This Change:	\$470.25
	Supplemental Description 1:									Prev Revised:	\$2,250.00
	Supplemental Description 2:									Final Amount:	\$2,720.25
										Bid Contract:	\$5,625.00
										Net Change:	-\$2,904.75
										PCT Change:	-51.64 %
	Explanations:		The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.								
33955(04)	0730	0200	303(A)1200	CY	\$100.00	40.00	39.15	0.00	39.15		
	Item Description:		AGGREGATE BASE TYPE A							This Change:	\$0.00
	Supplemental Description 1:									Prev Revised:	\$3,915.00
	Supplemental Description 2:									Final Amount:	\$3,915.00
										Bid Contract:	\$4,000.00
										Net Change:	-\$85.00
										PCT Change:	-2.12 %
	Explanations:		The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.								
33955(04)	0740	0200	509(B)0320	CY	\$800.00	108.00	32.00	0.00	32.00		
	Item Description:		CLASS A CONCRETE							This Change:	\$0.00
	Supplemental Description 1:									Prev Revised:	\$25,600.00
	Supplemental Description 2:									Final Amount:	\$25,600.00
										Bid Contract:	\$86,400.00
										Net Change:	-\$60,800.00
										PCT Change:	-70.37 %
	Explanations:		The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.								
33955(04)	0750	0200	511(A)2210	LB	\$1.50	5,690.00	3,092.00	0.00	3,092.00		
	Item Description:		REINFORCING STEEL							This Change:	\$0.00
	Supplemental Description 1:									Prev Revised:	\$4,638.00
	Supplemental Description 2:									Final Amount:	\$4,638.00
										Bid Contract:	\$8,535.00
										Net Change:	-\$3,897.00
										PCT Change:	-45.65 %
	Explanations:		The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.								
33955(04)	0760	0300	802(B)0324	LF	\$30.00	170.00	170.00	0.00	170.00		
	Item Description:		2" PVC SCH.40 PLASTIC CONDUIT TRENCHED							This Change:	\$0.00
	Supplemental Description 1:									Prev Revised:	\$5,100.00
	Supplemental Description 2:									Final Amount:	\$5,100.00
										Bid Contract:	\$5,100.00
										Net Change:	\$0.00
										PCT Change:	0.00 %
	Explanations:		The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.								

Prj Nbr	Itm Nbr	Catg	Item Code	Unit	Unit Price	Bid Qty	Prev. Apprvd Qty	Curr CO Qty	Final Asbuilt Qty	Amount of Change
33955(04)	0770	0300	802(B)0332	LF	\$40.00	255.00	255.00	521.00	776.00	
	Item Description:		3" PVC SCH.40 PLASTIC CONDUIT TRENCHED						This Change:	\$20,840.00
	Supplemental Description 1:								Prev Revised:	\$10,200.00
	Supplemental Description 2:								Final Amount:	\$31,040.00
									Bid Contract:	\$10,200.00
									Net Change:	\$20,840.00
									PCT Change:	204.31 %
	Explanations:		Field-measured asbuilt quantity. Overrun to trenched conduit offset with underrun to bored pipe due to conditions encountered in the field.							
33955(04)	0780	0300	802(C)0435	LF	\$50.00	1,440.00	1,440.00	-664.00	776.00	
	Item Description:		3" HIGH DENSITY PE PIPE - BORED						This Change:	-\$33,200.00
	Supplemental Description 1:								Prev Revised:	\$72,000.00
	Supplemental Description 2:								Final Amount:	\$38,800.00
									Bid Contract:	\$72,000.00
									Net Change:	-\$33,200.00
									PCT Change:	-46.11 %
	Explanations:		Field-measured asbuilt quantity. Overrun to trenched conduit offset with underrun to bored pipe due to conditions encountered in the field.							
33955(04)	0790	0300	803(A)1210	EA	\$1,600.00	6.00	6.00	0.00	6.00	
	Item Description:		PULL BOX(SIZE I)						This Change:	\$0.00
	Supplemental Description 1:								Prev Revised:	\$9,600.00
	Supplemental Description 2:								Final Amount:	\$9,600.00
									Bid Contract:	\$9,600.00
									Net Change:	\$0.00
									PCT Change:	0.00 %
	Explanations:		The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.							
33955(04)	0800	0300	803(A)1220	EA	\$2,000.00	2.00	2.00	0.00	2.00	
	Item Description:		PULL BOX(SIZE II)						This Change:	\$0.00
	Supplemental Description 1:								Prev Revised:	\$4,000.00
	Supplemental Description 2:								Final Amount:	\$4,000.00
									Bid Contract:	\$4,000.00
									Net Change:	\$0.00
									PCT Change:	0.00 %
	Explanations:		The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.							
33955(04)	0810	0300	804(A)2200	CY	\$1,200.00	25.90	25.90	0.00	25.90	
	Item Description:		STRUCTURAL CONCRETE						This Change:	\$0.00
	Supplemental Description 1:								Prev Revised:	\$31,080.00
	Supplemental Description 2:								Final Amount:	\$31,080.00
									Bid Contract:	\$31,080.00
									Net Change:	\$0.00
									PCT Change:	0.00 %
	Explanations:		The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.							
33955(04)	0820	0300	804(B)2300	LB	\$3.00	3,734.00	3,734.00	-62.00	3,672.00	
	Item Description:		REINFORCING STEEL						This Change:	-\$186.00
	Supplemental Description 1:								Prev Revised:	\$11,202.00
	Supplemental Description 2:								Final Amount:	\$11,016.00
									Bid Contract:	\$11,202.00
									Net Change:	-\$186.00
									PCT Change:	-1.66 %
	Explanations:		The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.							

Prj Nbr	Itm Nbr	Catg	Item Code	Unit	Unit Price	Bid Qty	Prev. Apprvd Qty	Curr CO Qty	Final Asbuilt Qty	Amount of Change	
33955(04)	0830	0300	805(A)3256	LSUM	\$15,000.00	1.00	1.00	0.00	1.00		
	Item Description:		(PL)REMOVAL OF TRAFFIC SIGNAL EQUIPMENT							This Change:	\$0.00
	Supplemental Description 1:									Prev Revised:	\$15,000.00
	Supplemental Description 2:									Final Amount:	\$15,000.00
										Bid Contract:	\$15,000.00
										Net Change:	\$0.00
										PCT Change:	0.00 %
	Explanations:		The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.								
33955(04)	0840	0300	806(A)4240	EA	\$32,000.00	1.00	1.00	0.00	1.00		
	Item Description:		32'MH POLE 25'TS & 10'LMA(G.STL.)							This Change:	\$0.00
	Supplemental Description 1:									Prev Revised:	\$32,000.00
	Supplemental Description 2:									Final Amount:	\$32,000.00
										Bid Contract:	\$32,000.00
										Net Change:	\$0.00
										PCT Change:	0.00 %
	Explanations:		The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.								
33955(04)	0850	0300	806(A)4248	EA	\$35,000.00	1.00	1.00	0.00	1.00		
	Item Description:		32'MH POLE 35'TS & 10'LMA(G.STL.)							This Change:	\$0.00
	Supplemental Description 1:									Prev Revised:	\$35,000.00
	Supplemental Description 2:									Final Amount:	\$35,000.00
										Bid Contract:	\$35,000.00
										Net Change:	\$0.00
										PCT Change:	0.00 %
	Explanations:		The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.								
33955(04)	0860	0300	806(A)4252	EA	\$37,000.00	3.00	3.00	0.00	3.00		
	Item Description:		32'MH POLE 40'TS & 10'LMA(G.STL.)							This Change:	\$0.00
	Supplemental Description 1:									Prev Revised:	\$111,000.00
	Supplemental Description 2:									Final Amount:	\$111,000.00
										Bid Contract:	\$111,000.00
										Net Change:	\$0.00
										PCT Change:	0.00 %
	Explanations:		The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.								
33955(04)	0870	0300	806(A)4256	EA	\$57,000.00	2.00	2.00	0.00	2.00		
	Item Description:		32'MH POLE 45'TS & 10'LMA(G.STL.)							This Change:	\$0.00
	Supplemental Description 1:									Prev Revised:	\$114,000.00
	Supplemental Description 2:									Final Amount:	\$114,000.00
										Bid Contract:	\$114,000.00
										Net Change:	\$0.00
										PCT Change:	0.00 %
	Explanations:		The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.								
33955(04)	0880	0300	806(A)4332	EA	\$55,000.00	1.00	1.00	0.00	1.00		
	Item Description:		POLE & 50' TS MST.ARM(G.STL.)							This Change:	\$0.00
	Supplemental Description 1:									Prev Revised:	\$55,000.00
	Supplemental Description 2:									Final Amount:	\$55,000.00
										Bid Contract:	\$55,000.00
										Net Change:	\$0.00
										PCT Change:	0.00 %
	Explanations:		The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.								

Prj Nbr	Itm Nbr	Catg	Item Code	Unit	Unit Price	Bid Qty	Prev. Apprvd Qty	Curr CO Qty	Final Asbuilt Qty	Amount of Change
33955(04)	0890	0300	806(B)4408	EA	\$2,500.00	9.00	9.00	0.00	9.00	
	Item Description:		10' MTG.HT.TS PED.POLE(G.STL.)						This Change:	\$0.00
	Supplemental Description 1:								Prev Revised:	\$22,500.00
	Supplemental Description 2:								Final Amount:	\$22,500.00
									Bid Contract:	\$22,500.00
									Net Change:	\$0.00
									PCT Change:	0.00 %
	Explanations:		The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.							
33955(04)	0900	0300	809(A)7200	EA	\$600.00	7.00	7.00	0.00	7.00	
	Item Description:		ROADWAY LUMINAIRE						This Change:	\$0.00
	Supplemental Description 1:								Prev Revised:	\$4,200.00
	Supplemental Description 2:								Final Amount:	\$4,200.00
									Bid Contract:	\$4,200.00
									Net Change:	\$0.00
									PCT Change:	0.00 %
	Explanations:		The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.							
33955(04)	0910	0300	810(A)8200	EA	\$3,000.00	2.00	2.00	0.00	2.00	
	Item Description:		SERVICE POLE						This Change:	\$0.00
	Supplemental Description 1:								Prev Revised:	\$6,000.00
	Supplemental Description 2:								Final Amount:	\$6,000.00
									Bid Contract:	\$6,000.00
									Net Change:	\$0.00
									PCT Change:	0.00 %
	Explanations:		The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.							
33955(04)	0920	0300	811 9120	LF	\$4.00	400.00	400.00	0.00	400.00	
	Item Description:		1/C NO.6 ELECT.COND.						This Change:	\$0.00
	Supplemental Description 1:								Prev Revised:	\$1,600.00
	Supplemental Description 2:								Final Amount:	\$1,600.00
									Bid Contract:	\$1,600.00
									Net Change:	\$0.00
									PCT Change:	0.00 %
	Explanations:		The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.							
33955(04)	0930	0300	811 9130	LF	\$3.00	2,135.00	2,135.00	0.00	2,135.00	
	Item Description:		1/C NO.10 ELECT.COND.						This Change:	\$0.00
	Supplemental Description 1:								Prev Revised:	\$6,405.00
	Supplemental Description 2:								Final Amount:	\$6,405.00
									Bid Contract:	\$6,405.00
									Net Change:	\$0.00
									PCT Change:	0.00 %
	Explanations:		The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.							
33955(04)	0940	0300	825 8100	EA	\$65,000.00	2.00	2.00	0.00	2.00	
	Item Description:		TRAFFIC SIGNAL CONTROLLER ASSEMBLY						This Change:	\$0.00
	Supplemental Description 1:								Prev Revised:	\$130,000.00
	Supplemental Description 2:								Final Amount:	\$130,000.00
									Bid Contract:	\$130,000.00
									Net Change:	\$0.00
									PCT Change:	0.00 %
	Explanations:		The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.							

Prj Nbr	Itm Nbr	Catg	Item Code	Unit	Unit Price	Bid Qty	Prev. Apprvd Qty	Curr CO Qty	Final Asbuilt Qty	Amount of Change	
33955(04)	0950	0300	828 0100	LSUM	\$110,000.00	1.00	1.00	0.00	1.00		
	Item Description:		(PL)DETECTION SYSTEM (VIDEO)							This Change:	\$0.00
	Supplemental Description 1:									Prev Revised:	\$110,000.00
	Supplemental Description 2:									Final Amount:	\$110,000.00
										Bid Contract:	\$110,000.00
										Net Change:	\$0.00
										PCT Change:	0.00 %
	Explanations:		The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.								
33955(04)	0960	0300	830 2100	EA	\$1,500.00	16.00	16.00	0.00	16.00		
	Item Description:		PEDESTRIAN PUSH BUTTON							This Change:	\$0.00
	Supplemental Description 1:									Prev Revised:	\$24,000.00
	Supplemental Description 2:									Final Amount:	\$24,000.00
										Bid Contract:	\$24,000.00
										Net Change:	\$0.00
										PCT Change:	0.00 %
	Explanations:		The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.								
33955(04)	0970	0300	831 3116	EA	\$1,000.00	16.00	16.00	0.00	16.00		
	Item Description:		1WAY2SEC.ADJ.PED.SIG.HD.S-20							This Change:	\$0.00
	Supplemental Description 1:									Prev Revised:	\$16,000.00
	Supplemental Description 2:									Final Amount:	\$16,000.00
										Bid Contract:	\$16,000.00
										Net Change:	\$0.00
										PCT Change:	0.00 %
	Explanations:		The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.								
33955(04)	0980	0300	831 3120	EA	\$1,100.00	16.00	16.00	0.00	16.00		
	Item Description:		1WAY3SEC.ADJ.SIG.HD.S-6							This Change:	\$0.00
	Supplemental Description 1:									Prev Revised:	\$17,600.00
	Supplemental Description 2:									Final Amount:	\$17,600.00
										Bid Contract:	\$17,600.00
										Net Change:	\$0.00
										PCT Change:	0.00 %
	Explanations:		The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.								
33955(04)	0990	0300	831 3144	EA	\$1,500.00	6.00	6.00	0.00	6.00		
	Item Description:		1WAY4SEC.ADJ.SIG.HD.S-13							This Change:	\$0.00
	Supplemental Description 1:									Prev Revised:	\$9,000.00
	Supplemental Description 2:									Final Amount:	\$9,000.00
										Bid Contract:	\$9,000.00
										Net Change:	\$0.00
										PCT Change:	0.00 %
	Explanations:		The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.								
33955(04)	1000	0300	831 3156	EA	\$1,800.00	2.00	2.00	0.00	2.00		
	Item Description:		1WAY5SEC.ADJ.SIG.HD.S-19							This Change:	\$0.00
	Supplemental Description 1:									Prev Revised:	\$3,600.00
	Supplemental Description 2:									Final Amount:	\$3,600.00
										Bid Contract:	\$3,600.00
										Net Change:	\$0.00
										PCT Change:	0.00 %
	Explanations:		The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.								

Prj Nbr	Itm Nbr	Catg	Item Code	Unit	Unit Price	Bid Qty	Prev. Apprvd Qty	Curr CO Qty	Final Asbuilt Qty	Amount of Change
33955(04)	1010	0300	833 5100 BACKPLATE	EA	\$500.00	24.00	24.00	0.00	24.00	
	Item Description:								This Change:	\$0.00
	Supplemental Description 1:								Prev Revised:	\$12,000.00
	Supplemental Description 2:								Final Amount:	\$12,000.00
									Bid Contract:	\$12,000.00
									Net Change:	\$0.00
									PCT Change:	0.00 %
	Explanations:		The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.							
33955(04)	1020	0300	834(A)6205 5/C TRAFFIC SIGNAL ELECTRICAL CABLE	LF	\$5.00	2,135.00	2,135.00	0.00	2,135.00	
	Item Description:								This Change:	\$0.00
	Supplemental Description 1:								Prev Revised:	\$10,675.00
	Supplemental Description 2:								Final Amount:	\$10,675.00
									Bid Contract:	\$10,675.00
									Net Change:	\$0.00
									PCT Change:	0.00 %
	Explanations:		The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.							
33955(04)	1030	0300	834(A)6210 7/C TRAFFIC SIGNAL ELECTRICAL CABLE	LF	\$6.00	475.00	475.00	0.00	475.00	
	Item Description:								This Change:	\$0.00
	Supplemental Description 1:								Prev Revised:	\$2,850.00
	Supplemental Description 2:								Final Amount:	\$2,850.00
									Bid Contract:	\$2,850.00
									Net Change:	\$0.00
									PCT Change:	0.00 %
	Explanations:		The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.							
33955(04)	1040	0300	834(A)6235 21/C TRAFFIC SIGNAL ELECTRICAL CABLE	LF	\$13.00	1,070.00	1,070.00	0.00	1,070.00	
	Item Description:								This Change:	\$0.00
	Supplemental Description 1:								Prev Revised:	\$13,910.00
	Supplemental Description 2:								Final Amount:	\$13,910.00
									Bid Contract:	\$13,910.00
									Net Change:	\$0.00
									PCT Change:	0.00 %
	Explanations:		The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.							
33955(04)	1050	0300	834(B)6300 2/C SHIELDED LOOP DETECTOR LEAD-IN CABLE	LF	\$5.00	2,225.00	2,225.00	0.00	2,225.00	
	Item Description:								This Change:	\$0.00
	Supplemental Description 1:								Prev Revised:	\$11,125.00
	Supplemental Description 2:								Final Amount:	\$11,125.00
									Bid Contract:	\$11,125.00
									Net Change:	\$0.00
									PCT Change:	0.00 %
	Explanations:		The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.							
33955(04)	1060	0300	840(B)0300 E.P.S. OPTICAL DETECTOR	EA	\$1,500.00	6.00	6.00	0.00	6.00	
	Item Description:								This Change:	\$0.00
	Supplemental Description 1:								Prev Revised:	\$9,000.00
	Supplemental Description 2:								Final Amount:	\$9,000.00
									Bid Contract:	\$9,000.00
									Net Change:	\$0.00
									PCT Change:	0.00 %
	Explanations:		The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.							

Prj Nbr	Itm Nbr	Catg	Item Code	Unit	Unit Price	Bid Qty	Prev. Apprvd Qty	Curr CO Qty	Final Asbuilt Qty	Amount of Change	
33955(04)	1070	0300	840(C)0400	LF	\$5.00	1,100.00	1,100.00	0.00	1,100.00		
	Item Description:		E.P.S. OPTICAL DETECTOR CABLE							This Change:	\$0.00
	Supplemental Description 1:									Prev Revised:	\$5,500.00
	Supplemental Description 2:									Final Amount:	\$5,500.00
										Bid Contract:	\$5,500.00
										Net Change:	\$0.00
										PCT Change:	0.00 %
	Explanations:		The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.								
33955(04)	1080	0300	840(D)0500	EA	\$4,000.00	3.00	3.00	0.00	3.00		
	Item Description:		E.P.S. 2 CHANNEL PHASE SELECTOR							This Change:	\$0.00
	Supplemental Description 1:									Prev Revised:	\$12,000.00
	Supplemental Description 2:									Final Amount:	\$12,000.00
										Bid Contract:	\$12,000.00
										Net Change:	\$0.00
										PCT Change:	0.00 %
	Explanations:		The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.								
33955(04)	1090	0300	850(C)1400	SF	\$100.00	95.00	95.00	96.00	191.00		
	Item Description:		MAST ARM MOUNTED SIGNS(ALUM.)							This Change:	\$9,600.00
	Supplemental Description 1:									Prev Revised:	\$9,500.00
	Supplemental Description 2:									Final Amount:	\$19,100.00
										Bid Contract:	\$9,500.00
										Net Change:	\$9,600.00
										PCT Change:	101.05 %
	Explanations:		The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.								
33955(04)	1100	0300	890 1100	LSUM	\$35,000.00	1.00	1.00	0.00	1.00		
	Item Description:		(PL)TRAFFIC ITEMS							This Change:	\$0.00
	Supplemental Description 1:									Prev Revised:	\$35,000.00
	Supplemental Description 2:									Final Amount:	\$35,000.00
										Bid Contract:	\$35,000.00
										Net Change:	\$0.00
										PCT Change:	0.00 %
	Explanations:		The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.								
33955(04)	1110	0301	805(D)3528	EA	\$300.00	12.00	12.00	-12.00	0.00		
	Item Description:		(PL)REMOVE & RESET EXISTING SIGNS							This Change:	-\$3,600.00
	Supplemental Description 1:									Prev Revised:	\$3,600.00
	Supplemental Description 2:									Final Amount:	\$0.00
										Bid Contract:	\$3,600.00
										Net Change:	-\$3,600.00
										PCT Change:	-100 %
	Explanations:		The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.								
33955(04)	1120	0301	836 7100	EA	\$10.00	53.00	53.00	-53.00	0.00		
	Item Description:		REGULATORY OR WARNING SIGN ASSEMBLY							This Change:	-\$530.00
	Supplemental Description 1:									Prev Revised:	\$530.00
	Supplemental Description 2:									Final Amount:	\$0.00
										Bid Contract:	\$530.00
										Net Change:	-\$530.00
										PCT Change:	-100 %
	Explanations:		The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.								

Prj Nbr	Itm Nbr	Catg	Item Code	Unit	Unit Price	Bid Qty	Prev. Apprvd Qty	Curr CO Qty	Final Asbuil Qty	Amount of Change	
33955(04)	1130	0301	850(A)1200	SF	\$30.00	250.00	250.00	-13.21	236.79		
	Item Description:		SHEET ALUMINUM SIGNS							This Change:	\$-396.30
	Supplemental Description 1:									Prev Revised:	\$7,500.00
	Supplemental Description 2:									Final Amount:	\$7,103.70
									Bid Contract:	\$7,500.00	
									Net Change:	\$-396.30	
									PCT Change:	-5.28 %	
	Explanations:		The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.								
33955(04)	1140	0301	851(C)2405	LF	\$15.00	8.00	8.00	-8.00	0.00		
	Item Description:		1 1/2" SQUARE TUBE POST							This Change:	\$-120.00
	Supplemental Description 1:									Prev Revised:	\$120.00
	Supplemental Description 2:									Final Amount:	\$0.00
									Bid Contract:	\$120.00	
									Net Change:	\$-120.00	
									PCT Change:	-100 %	
	Explanations:		The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.								
33955(04)	1150	0301	851(C)2410	LF	\$15.00	326.00	326.00	60.09	386.09		
	Item Description:		1 3/4" SQUARE TUBE POST							This Change:	\$901.35
	Supplemental Description 1:									Prev Revised:	\$4,890.00
	Supplemental Description 2:									Final Amount:	\$5,791.35
									Bid Contract:	\$4,890.00	
									Net Change:	\$901.35	
									PCT Change:	18.43 %	
	Explanations:		The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.								
33955(04)	1160	0301	851(C)2415	LF	\$15.00	93.00	93.00	-10.50	82.50		
	Item Description:		2" SQUARE TUBE POST							This Change:	\$-157.50
	Supplemental Description 1:									Prev Revised:	\$1,395.00
	Supplemental Description 2:									Final Amount:	\$1,237.50
									Bid Contract:	\$1,395.00	
									Net Change:	\$-157.50	
									PCT Change:	-11.29 %	
	Explanations:		The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.								
33955(04)	1170	0301	855(A)7200	LF	\$1.00	26,600.00	7,378.00	767.00	8,145.00		
	Item Description:		TRAFFIC STRIPE(PLASTIC)(4" WIDE)							This Change:	\$767.00
	Supplemental Description 1:									Prev Revised:	\$7,378.00
	Supplemental Description 2:									Final Amount:	\$8,145.00
									Bid Contract:	\$26,600.00	
									Net Change:	\$-18,455.00	
									PCT Change:	-69.37 %	
	Explanations:		The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.								
33955(04)	1180	0301	855(A)7216	LF	\$17.00	490.00	490.00	74.00	564.00		
	Item Description:		TRAFFIC STRIPE(PLASTIC)(24" WIDE)							This Change:	\$1,258.00
	Supplemental Description 1:									Prev Revised:	\$8,330.00
	Supplemental Description 2:									Final Amount:	\$9,588.00
									Bid Contract:	\$8,330.00	
									Net Change:	\$1,258.00	
									PCT Change:	15.10 %	
	Explanations:		The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.								

Prj Nbr	Itm Nbr	Catg	Item Code	Unit	Unit Price	Bid Qty	Prev. Apprvd Qty	Curr CO Qty	Final Asbuilt Qty	Amount of Change	
33955(04)	1190	0301	855(B)7304	EA	\$150.00	59.00	17.00	6.00	23.00		
	Item Description:		TRAFFIC STRIPE(PLASTIC)(ARROWS)							This Change:	\$900.00
	Supplemental Description 1:									Prev Revised:	\$2,550.00
	Supplemental Description 2:									Final Amount:	\$3,450.00
										Bid Contract:	\$8,850.00
										Net Change:	-\$5,400.00
										PCT Change:	-61.01 %
	Explanations:		The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.								
33955(04)	1200	0302	880(B)6300	SD	\$0.50	7,000.00	7,000.00	2,563.00	9,563.00		
	Item Description:		CONSTRUCTION SIGNS 0 TO 6.25 SF							This Change:	\$1,281.50
	Supplemental Description 1:									Prev Revised:	\$3,500.00
	Supplemental Description 2:									Final Amount:	\$4,781.50
										Bid Contract:	\$3,500.00
										Net Change:	\$1,281.50
										PCT Change:	36.61 %
	Explanations:		Construction signs were placed in accordance with the contract specifications and the MUTCD to provide adequate guidance for the traveling public.								
33955(04)	1210	0302	880(B)6310	SD	\$1.00	3,500.00	3,500.00	15,266.00	18,766.00		
	Item Description:		CONSTRUCTION SIGNS 6.26 SF TO 15.99 SF							This Change:	\$15,266.00
	Supplemental Description 1:									Prev Revised:	\$3,500.00
	Supplemental Description 2:									Final Amount:	\$18,766.00
										Bid Contract:	\$3,500.00
										Net Change:	\$15,266.00
										PCT Change:	436.17 %
	Explanations:		Construction signs were placed in accordance with the contract specifications and the MUTCD to provide adequate guidance for the traveling public.								
33955(04)	1220	0302	880(B)6320	SD	\$3.00	500.00	500.00	11,026.00	11,526.00		
	Item Description:		CONSTRUCTION SIGNS 16.0 SF TO 32.99 SF							This Change:	\$33,078.00
	Supplemental Description 1:									Prev Revised:	\$1,500.00
	Supplemental Description 2:									Final Amount:	\$34,578.00
										Bid Contract:	\$1,500.00
										Net Change:	\$33,078.00
										PCT Change:	2205 %
	Explanations:		Construction signs were placed in accordance with the contract specifications and the MUTCD to provide adequate guidance for the traveling public.								
33955(04)	1230	0302	880(C)6410	SD	\$0.40	11,500.00	11,500.00	6,057.00	17,557.00		
	Item Description:		CONSTRUCTION BARRICADES(TYPE III)							This Change:	\$2,422.80
	Supplemental Description 1:									Prev Revised:	\$4,600.00
	Supplemental Description 2:									Final Amount:	\$7,022.80
										Bid Contract:	\$4,600.00
										Net Change:	\$2,422.80
										PCT Change:	52.66 %
	Explanations:		Construction signs were placed in accordance with the contract specifications and the MUTCD to provide adequate guidance for the traveling public.								
33955(04)	1240	0302	880(E)6600	SD	\$0.15	20,000.00	20,000.00	26,229.00	46,229.00		
	Item Description:		WARNING LIGHTS(TYPE A)							This Change:	\$3,934.35
	Supplemental Description 1:									Prev Revised:	\$3,000.00
	Supplemental Description 2:									Final Amount:	\$6,934.35

Prj Nbr	Itm Nbr	Catg	Item Code	Unit	Unit Price	Bid Qty	Prev. Apprvd Qty	Curr CO Qty	Final Asbuilt Qty	Amount of Change
									Bid Contract:	\$3,000.00
									Net Change:	\$3,934.35
									PCT Change:	131.14 %
	Explanations:		Construction signs were placed in accordance with the contract specifications and the MUTCD to provide adequate guidance for the traveling public.							
33955(04)	1250	0302	880(F)6700	SD	\$0.75	15,000.00	15,000.00	-8,306.00	6,694.00	
	Item Description:		DRUMS							
	Supplemental Description 1:									
	Supplemental Description 2:									
									This Change:	-\$6,229.50
									Prev Revised:	\$11,250.00
									Final Amount:	\$5,020.50
									Bid Contract:	\$11,250.00
									Net Change:	-\$6,229.50
									PCT Change:	-55.37 %
	Explanations:		Construction signs were placed in accordance with the contract specifications and the MUTCD to provide adequate guidance for the traveling public.							
33955(04)	1260	0302	880(G)6800	SD	\$0.75	65,000.00	65,000.00	28,819.00	93,819.00	
	Item Description:		TUBE CHANNELIZERS							
	Supplemental Description 1:									
	Supplemental Description 2:									
									This Change:	\$21,614.25
									Prev Revised:	\$48,750.00
									Final Amount:	\$70,364.25
									Bid Contract:	\$48,750.00
									Net Change:	\$21,614.25
									PCT Change:	44.33 %
	Explanations:		Construction signs were placed in accordance with the contract specifications and the MUTCD to provide adequate guidance for the traveling public.							
33955(04)	1270	0302	880(I)7000	SD	\$200.00	100.00	100.00	-30.00	70.00	
	Item Description:		FLAGGER							
	Supplemental Description 1:									
	Supplemental Description 2:									
									This Change:	-\$6,000.00
									Prev Revised:	\$20,000.00
									Final Amount:	\$14,000.00
									Bid Contract:	\$20,000.00
									Net Change:	-\$6,000.00
									PCT Change:	-30.00 %
	Explanations:		The final quantity is within 5% of the original plan quantity or the final cost of this item is within \$20,000 of the original item total cost.							
33955(04)	1280	0600	642(B)3300	LSUM	\$87,000.00	1.00	1.00	0.00	1.00	
	Item Description:		CONSTRUCTION STAKING LEVEL II							
	Supplemental Description 1:									
	Supplemental Description 2:									
									This Change:	\$0.00
									Prev Revised:	\$87,000.00
									Final Amount:	\$87,000.00
									Bid Contract:	\$87,000.00
									Net Change:	\$0.00
									PCT Change:	0.00 %
	Explanations:		The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.							
33955(04)	1290	0640	220 1100	LSUM	\$15,000.00	1.00	1.00	0.00	1.00	
	Item Description:		SWPPP DOCUMENTATION AND MANAGEMENT							
	Supplemental Description 1:									
	Supplemental Description 2:									
									This Change:	\$0.00
									Prev Revised:	\$15,000.00
									Final Amount:	\$15,000.00
									Bid Contract:	\$15,000.00
									Net Change:	\$0.00
									PCT Change:	0.00 %
	Explanations:		The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.							
33955(04)	1300	0640	641 2100	LSUM	\$375,000.00	1.00	1.00	0.00	1.00	

Prj Nbr	Itm Nbr	Catg	Item Code	Unit	Unit Price	Bid Qty	Prev. Apprvd Qty	Curr CO Qty	Final Asbuilt Qty	Amount of Change
	Item Description:		MOBILIZATION						This Change:	\$0.00
	Supplemental Description 1:								Prev Revised:	\$375,000.00
	Supplemental Description 2:								Final Amount:	\$375,000.00
									Bid Contract:	\$375,000.00
									Net Change:	\$0.00
									PCT Change:	0.00 %
	Explanations:		The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.							
33955(04)	8000	0101	104 3140	LF	\$618.00	0.00	280.00	0.00	280.00	
	Item Description:		CONSTRUCTION MISCELLANEOUS						This Change:	\$0.00
	Supplemental Description 1:		Open Cut Installation of Steel Waterline Casings						Prev Revised:	\$173,040.00
	Supplemental Description 2:								Final Amount:	\$173,040.00
									Bid Contract:	\$0.00
									Net Change:	\$173,040.00
									PCT Change:	100.00 %
	Explanations:		The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.							
33955(04)	8001	0302	857(A)9200	LF	\$0.20	0.00	7,500.00	16,374.00	23,874.00	
	Item Description:		CONSTRUCTION TRAFF.STR.(PAINT)(4" WIDE)						This Change:	\$3,274.80
	Supplemental Description 1:								Prev Revised:	\$1,500.00
	Supplemental Description 2:								Final Amount:	\$4,774.80
									Bid Contract:	\$0.00
									Net Change:	\$4,774.80
									PCT Change:	100.00 %
	Explanations:		Overrun due to phasing and additional traffic shifts. Construction traffic stripe used in lieu of removable marking tape in multiple phases.							
33955(04)	8002	0302	857(C)9400	LF	\$2.04	0.00	7,500.00	-2,879.00	4,621.00	
	Item Description:		REMOVABLE PAVEMENT MARKING TAPE(4" WIDE)						This Change:	-\$5,873.16
	Supplemental Description 1:								Prev Revised:	\$15,300.00
	Supplemental Description 2:								Final Amount:	\$9,426.84
									Bid Contract:	\$0.00
									Net Change:	\$9,426.84
									PCT Change:	100.00 %
	Explanations:		Underrun due to phasing and the use of construction traffic stripe in lieu of removable marking tape.							
33955(04)	8003	0302	857(F)9700	LF	\$0.39	0.00	15,000.00	4,418.00	19,418.00	
	Item Description:		PAVEMENT MRKNG.REMOVAL(TRAF.STRP)						This Change:	\$1,723.02
	Supplemental Description 1:								Prev Revised:	\$5,850.00
	Supplemental Description 2:								Final Amount:	\$7,573.02
									Bid Contract:	\$0.00
									Net Change:	\$7,573.02
									PCT Change:	100.00 %
	Explanations:		Overrun due to phasing and additional traffic shifts. See explanation on item 8001.							
33955(04)	8004	0302	880(N)7500	LSUM	\$176,244.42	0.00	1.00	0.00	1.00	
	Item Description:		(SP) TEMP. TRAFF. SIGNAL SPAN WIRE EQUIP						This Change:	\$0.00
	Supplemental Description 1:								Prev Revised:	\$176,244.42
	Supplemental Description 2:								Final Amount:	\$176,244.42
									Bid Contract:	\$0.00
									Net Change:	\$176,244.42
									PCT Change:	100.00 %
	Explanations:		The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.							
33955(04)	8006	0100	510(C)1420	SY	\$650.00	0.00	4.00	0.44	4.44	

Prj Nbr	Itm Nbr	Catg	Item Code	Unit	Unit Price	Bid Qty	Prev. Apprvd Qty	Curr CO Qty	Final Asbuilt Qty	Amount of Change	
33955(04)	8032	0900	104 3220	LSUM	\$28,583.00	0.00	1.00	0.00	1.00		
	Item Description:		CONSTRUCTION MISCELLANEOUS							This Change:	\$0.00
	Supplemental Description 1:		Compensation for Unused Structures							Prev Revised:	\$28,583.00
	Supplemental Description 2:									Final Amount:	\$28,583.00
										Bid Contract:	\$0.00
										Net Change:	\$28,583.00
										PCT Change:	100.00 %
	Explanations:		The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.								
33955(04)	8033	0100	509(B)0300	CY	\$110.00	0.00	71.25	0.00	71.25		
	Item Description:		CLASS A CONCRETE							This Change:	\$0.00
	Supplemental Description 1:		Cost Adjustment due to significant underrun.							Prev Revised:	\$7,837.50
	Supplemental Description 2:									Final Amount:	\$7,837.50
										Bid Contract:	\$0.00
										Net Change:	\$7,837.50
										PCT Change:	100.00 %
	Explanations:		The final asbuilt quantity is equivalent to the bid quantity or, is equivalent to the amount approved on a previous change order.								

TOTAL VALUE FOR CHANGE ORDER 007 : \$-34,323.63

Contract ID	220326	Primary County	TULSA	Primary PCN	33955(04)
Change Order Nbr	007	Project		STP-272F(367)IG	

Prime Contractor's Section

As the duly authorized representative of BECCO CONTRACTORS, INC., contractor for the above referenced project, I affirm that I have reviewed the above and foregoing prices, quantities and days for the changed or additional work, and I agree that the quantities and prices as are herein listed and the extension of time to perform the change or additional work as shown above will adequately compensate the contractor for the changed or additional work. I understand that the quantities as listed above are estimated and may be subject to revision upon audit of the project. I further understand that the change order/supplemental agreement fully compensates the contractor for the changed or additional work and is in lieu of cost accounting for the work actually performed or submission of a claim as provided by the standard specifications for highway construction and special provisions to the contract.

Carol S. Smith
Signature

CAROL S. SMITH
Name (Printed)

PRESIDENT
Company Title

Subscribed and sworn before me this 6TH day of MARCH year of 2026

My commission expires AUGUST 4, 2026

[Signature]
Notary Public

22010578
Commission Number




Oklahoma Department of Transportation Section

The prices for the additional items have been compared with other contract prices and are a fair amount for the work involved. Respectfully requested by:

Residency Administration(R)
Field Division Administration(R)
Construction Administration(R)
Central Office Administration(R)

Department Personnel
Reed, Lucas Cole
Parks, Trapper
Leonard, John B.
Davis, Shawn

Approval Date



Signature

Contract ID	220326	Primary County	TULSA	Primary PCN	33955(04)
Change Order Nbr	007	Project	STP-272F(367)IG		

Local Government Section

I acknowledge the work indicated on this Change Order. I understand the final costs of this work will be reflected in the final cost apportionment.

Michael Spurgeon, City Manager

Date Acknowledged

Curtis Green, City Clerk


 3/16/2026

Nathanael Kohl, Construction Division Manager

 3/16/2026

Charlie Bright, Director, Engineering & Construction Department

Travis Small, Acting Director signing
for Charlie Bright

 3-16-26

Kenneth Schwab, Assistant City Manager, Operations