

Contract Change Order # 1

Project Name: Freeport St. from Birch Ave. to Main St. and Main St. from Elgin St. to Midway Ave. Waterline Improvements Project Number: WL23010

Project Location: Freeport Street from Birch to Main and Main Street from Elgin to Midway Date of Application: Tuesday, September 17, 2024

Contractor: Cherokee Pride Construction Inc. Submitted By: Harlan Yocham

Summary of Change in Scope of Work

The following scope of work consisting of work location, work description, established quantities, and timeline for completion has been reviewed and agreed upon by the contractor, the origin funding department, and the Engineering and Construction Department.

Change of Work Items Included in this Change Order:

- 1) At the direction of COBA engineering and construction staff, additional quantities of repair have been identified for work above and beyond the original quantity within the contract, but still within the scope of the project work within the project corridor. These items include additional concrete pavement patches due to unforeseen grade and pavement conditions, subgrade modifications, and additional sidewalk. The line item quantities noted within this change order shall be extended such to contractually cover the associated additional work.
- 2) At the direction of COBA engineering and construction staff, additional quantities of construction have been identified for work above and beyond the original quantity within the contract, but still within the scope of the project work within the project corridor. These items include additional fittings due to unforeseen necessary vertical and horizontal alignment change. The line item quantities noted within this change order shall be extended such to contractually cover the associated additional work.

Change in Contractual Project Time:

- 1) Additional time consideration is not needed.

Plan Sheets or Additional Documents Attached: Yes No Other: _____

Work Order Quantities

Item#	(Spec)	Item Description	Units	Price	Quantity	Total Amount
5	BA316	Pavement Cut and Repair Concrete	Ln Ft	\$ 45.00	163	\$ 7,335.00
12	BA410(A4)	8" 45° Bend, MJ	Ea	\$ 1,000.00	14	\$ 14,000.00
42	610(A)	4" Concrete Sidewalk	Sq Yd	\$ 100.00	50	\$ 5,000.00
Total Change Cost:						\$ 26,335.00

Summary of Project Costs

Total Previous Change Orders:	\$ -	Original Contract Amount:	\$ 483,140.00
Current Change Order:	\$ 26,335.00	Amended Contract Amount:	\$ 509,475.00
Total Cost of Change Orders:	\$ 26,335.00	Percent Change in Contract:	5.45%
Total Cost Applicable to CBA:	\$ -	Percent Change Applicable to CBA:	0.00%

Change Order Authorization

Change Order # <u>1</u> in the sum of: \$ <u>26,335.00</u> has been reviewed by all parties and is recommended for approval by:
Contractor Submitting Change Order: <u>Harlan Yocham</u> <i>Harlan Yocham</i> 9/11/2024 <small>Name Signature Date</small>
Construction Division Manager: <u>Nathaneal Kohl, PE</u> <i>Nathaneal Kohl</i> 9/11/2024 <small>Name Signature Date</small>
Director of Engineering & Construction: <u>Charlie Bright, PE</u> <i>Charlie Bright</i> 9/11/2024 <small>Name Signature Date</small>
Assistant City Manager - Operations: <u>Kenneth D Schwab, PE</u> <i>Kenneth Schwab</i> 9/11/2024 <small>Name Signature Date</small>
City Manager: <u>Michael Spurgeon</u> _____ 9/11/2024 <small>Name Signature Date</small>

This Change is Executed Through:

- This change to the contract documents is authorized by the City Manager's authority in accordance with the applicable state statutes and COBA Code of Ordinances.
or
- This change to the contract documents was approved at the City Council/BAMA meeting held on : Tuesday, September 17, 2024