

**CITY OF BROKEN ARROW, OKLAHOMA  
ENGINEERING/CONSTRUCTION DEPARTMENT**

**APPLICATION FOR APPROVAL OF "MINOR" CHANGE OF PLANS**

**Name:** Tri-Star Construction

**Contract Number:** ST0916A

**Location:** Iola and Cedar Avenue Improvements

**Date:** August 11, 2015

**Minor Change Number** C02

**Approval is requested for the following major changes:**

1. Total Number of Days Added by this Change Order: 32

**Which are necessary for the following reasons:**

1. Additional time added Per additional work in WCD #1 & WCD #4 - See attached

**Additions to the original contract:**

<b>Item #</b>	<b>Item</b>	<b>Unit</b>	<b>Price</b>	<b>Quantity</b>	<b>Amount</b>
N/A	None	N/A	\$0.00	0.00	\$0.00
<b>Total Additions:</b>					\$0.00

**Deletions to the original contract:**

<b>Item #</b>	<b>Item</b>	<b>Unit</b>	<b>Price</b>	<b>Quantity</b>	<b>Amount</b>
N/A	None	N/A	\$0.00	0.00	\$0.00
<b>Total Deletions:</b>					\$0.00

**This Change Order is a Net Under-run: \$0.00**

<b>Total Previous Change Orders</b>	\$1,124.96
<b>Total Cost of Change Orders</b>	\$1,124.96
<b>Original Contract Amount</b>	\$1,016,499.20
<b>New Contract Amount</b>	\$1,017,624.16
<b>Percent Change In Contract Amount</b>	1.30% of original value

Submitted: \_\_\_\_\_ Engineer Date: \_\_\_\_\_

Approved: \_\_\_\_\_ Contractor Date: \_\_\_\_\_

Recommended/Approved: \_\_\_\_\_ Director, Engr. & Const. Date: \_\_\_\_\_

Approved: \_\_\_\_\_ City Manager Date: \_\_\_\_\_

This change order brings the project up to date on all issues of cost increases and time increases as of: 08/11/15