

**Oklahoma Department of Transportation  
Change Order**

<b>Contract ID</b>	220326	<b>Primary County</b>	TULSA	<b>Primary PCN</b>	33955(04)
<b>Change Order Nbr</b>	005	<b>Project</b>	STP-272F(367)IG		
<b>Contract Description</b>	WIDEN RESURFACE AND BRIDGE CITY STREETS (ALBANY STREET (61ST ST S) /23RD ST (193RD E AVE/COUNTY LINE RD): ALBANY ST FROM THE INTERSECTION OF 9TH ST (177TH E AVE/LYNN LANE) EXTEND EAST IN BROKEN ARROW. 23RD ST FROM ALBANY STREET EXTEND NORTH IN BROKEN ARROW. PROJECT LENGTH = 1.244 MILES				
<b>Change Order Type</b>	CHANGE ORDER				
<b>Zero Dollar Change Order</b>	NO	<b>Status</b>	Pending		

**General Change Order Description(s):** This change order is needed to add a trench grate to the Driveway #2 at Station 20+25 and tie the drainage pipe into structure SDI-2.

Prj Nbr	Itm Nbr	Catg	Item Code	Unit	Unit Price	Bid Qty	Prev. Apprvd Qty	Curr CO Qty	New Revised Qty	Amount of Change	
33955(04)	8027	0100	104 3140	LF	\$224.02	0.00	0.00	50.00	50.00		
	<b>Item Description:</b>		CONSTRUCTION MISCELLANEOUS							<b>This Change:</b>	\$11,201.00
	<b>Supplemental Description 1:</b>		15 inch Trench Grate							<b>Prev Revised:</b>	\$0.00
	<b>Supplemental Description 2:</b>									<b>New Revised:</b>	\$11,201.00
										<b>Bid Contract:</b>	\$0.00
										<b>Net Change:</b>	\$11,201.00
										<b>PCT Change:</b>	100.00 %
<b>Explanations:</b>	This item is needed to add a trench grate to the Driveway at Station 20+25 and tie the drainage pipe into structure SDI-2, in order to facilitate adequate drainage.										

**TOTAL VALUE FOR CHANGE ORDER 005 : \$11,201.00**

**Contract Time Adjustments**

*No contract time adjustments are associated with this change order.*

<b>Contract ID</b>	220326	<b>Primary County</b>	TULSA	<b>Primary PCN</b>	33955(04)
<b>Change Order Nbr</b>	005	<b>Project</b>	STP-272F(367)IG		

**Prime Contractor's Section**

As the duly authorized representative of BECCO CONTRACTORS, INC., contractor for the above referenced project, I affirm that I have reviewed the above and foregoing prices, quantities and days for the changed or additional work, and I agree that the quantities and prices as are herein listed and the extension of time to perform the change or additional work as shown above will adequately compensate the contractor for the changed or additional work. I understand that the quantities as listed above are estimated and may be subject to revision upon audit of the project. I further understand that the change order/supplemental agreement fully compensates the contractor for the changed or additional work and is in lieu of cost accounting for the work actually performed or submission of a claim as provided by the standard specifications for highway construction and special provisions to the contract.

William E. Smith  
Signature

WILLIAM E. SMITH  
Name (Printed)

VICE PRESIDENT  
Company Title

Subscribed and sworn before me this 30<sup>th</sup> day of JANUARY year of 2024

My commission expires AUG 4, 2026

[Signature]  
Notary Public

22010578  
Commission Number



**Oklahoma Department of Transportation Section**

The prices for the additional items have been compared with other contract prices and are a fair amount for the work involved. Respectfully requested by:

P.E. Seal

- Residency Administration(R)
- Field Division Administration(R)
- Construction Administration(R)
- Central Office Administration(R)

- Department Personnel**
- Majors, Mark E.
  - Parks, Trapper
  - Leonard, John B.
  - Davis, Shawn

Approval Date



Mark E. Majors  
Signature

1-31-2024

<b>Contract ID</b>	220326	<b>Primary County</b>	TULSA	<b>Primary PCN</b>	33955(04)
<b>Change Order Nbr</b>	005	<b>Project</b>	STP-272F(367)IG		

**Local Government Section**

I acknowledge the work indicated on this Change Order. I understand the final costs of this work will be reflected in the final cost apportionment.

\_\_\_\_\_  
*City/County Official*

\_\_\_\_\_  
*Date Acknowledged*