

**Public Contract
Application for
Contract Change Order #1**

Project Name: <u>Operations Center Administration Building Renovation</u>	Project Number: <u>2317210</u>
PO Number: <u>22601529</u>	Date of Application: <u>Tuesday, November 18, 2025</u>
Contractor: <u>Myers-Cherry Construction, LLC</u>	Submitted By: <u>Dave Myers</u>

Summary of Change in Scope of Work

The following scope of work consisting of work location, work description, established quantities, and timeline for completion has been reviewed and agreed upon by the contractor, the origin funding department, and the Engineering and Construction Department.

Change of Work Items Included in this Change Order:

This change order is a no cost change order. The original contract was supposed to be set for 300 days. However, the contract states 200

1) calendar days. We are now adding 100 calendar days to this project, making it a 300 calendar day contract.

2)

Change in Contractual Project Time:

1) Additional 100 calendar days added.

2)

Plan Sheets or Additional Documents Attached: ☐ Yes ☒ No ☐ Other: _____





Work Order Quantities

Item#	(Spec)	Item Description	Units	Price	Quantity	Total Amount
						\$ -
						\$ -
						\$ -
Total Change Cost:						\$ -

Summary of Project Costs

Total Previous Change Orders:	\$ -	Original Contract Amount:	\$ 2,347,500.00
Current Change Order:	\$ -	Amended Contract Amount:	
Total Cost of Change Orders:	\$ -	Percent Change in Contract:	0.00%
Total Cost Applicable to CBA:		Percent Change Applicable to CBA:	0.00%

Change Order Authorization

Change Order # <u>1</u> in the sum of: \$ <u>-</u> has been reviewed by all parties and is recommended for approval by:			
Contractor Submitting Change Order:	David Myers <small>Name</small>	 <small>Digitally signed by David Myers DN: cn=US, e=dmyers@myers-cherry.com, o="Myers-Cherry Construction", cn=David Myers Date: 2025.11.18 14:30:00-0800</small> David Myers <small>Signature</small>	11/18/2025 <small>Date</small>
Construction Division Manager:	Nathanael T. Kohl, PE <small>Name</small>	 <small>Signature</small>	11/18/2025 <small>Date</small>
Director of Engineering & Construction:	Charlie Bright, PE <small>Name</small>	 <small>Signature</small>	11/19/2025 <small>Date</small>
Assistant City Manager - Operations:	Kenneth D Schwab, PE <small>Name</small>	 <small>Signature</small>	11/19/2025 <small>Date</small>
City Manager:	Michael Spurgeon <small>Name</small>	 <small>Signature</small>	 <small>Date</small>

This Change is Executed Through:

- ☐ This change to the contract documents is authorized by the City Manager's authority in accordance with the applicable state statutes and COBA Code of Ordinances.
or
☐ This change to the contract documents was approved at the City Council/BAMA meeting held on : _____

Council Agenda Number: _____

City Clerk: _____