

Contract Change Order # 2

Project Name: Houston Street Widening, Garnett Road to Olive Ave Project Number: ST2028
 Project Location: Houston Street, Garnett Road to Olive Ave Date of Application: Thursday, December 19, 2024
 Contractor: Becco Contractors, Inc Submitted By: Ryan Fransisco

Summary of Change in Scope of Work

The following scope of work consisting of work location, work description, established quantities, and timeline for completion has been reviewed and agreed upon by the contractor, the origin funding department, and the Engineering and Construction Department.

Change of Work Items Included in this Change Order:

- 1) Temporary Traffic Signals
- 2)

Change in Contractual Project Time:

- 1) 5 Days
- 2)

Plan Sheets or Additional Documents Attached: Yes No Other: _____





Work Order Quantities

Item#	(Spec)	Item Description	Units	Price	Quantity	Total Amount
		Temporary Traffic Signals	LS	\$ 19,250.00	1	\$ 19,250.00
						\$ -
						\$ -
Total Change Cost:						\$ 19,250.00

Summary of Project Costs

Total Previous Change Orders:	\$ 14,000.00	Original Contract Amount:	\$ 5,718,000.00
Current Change Order:	\$ 19,250.00	Amended Contract Amount:	\$ 5,751,250.00
Total Cost of Change Orders:	\$ 33,250.00	Percent Change in Contract:	0.58%
Total Cost Applicable to CBA:	\$ 33,250.00	Percent Change Applicable to CBA:	0.58%

Change Order Authorization

Change Order # <u>2</u> in the sum of: \$ <u>19,250.00</u> has been reviewed by all parties and is recommended for approval by:			
Contractor Submitting Change Order:	<u>Ryan Fransisco</u> <small>Name</small>	 <small>Signature</small>	<u>12/19/24</u> <small>Date</small>
Construction Division Manager:	<u>Nathanael T. Kohl, PE</u> <small>Name</small>	 <small>Signature</small>	<u>12/20/2024</u> <small>Date</small>
Director of Engineering & Construction:	<u>Charlie Bright, PE</u> <small>Name</small>	 <small>Signature</small>	<u>1/2/2025</u> <small>Date</small>
Assistant City Manager - Operations:	<u>Kenneth D Schwab, PE</u> <small>Name</small>	 <small>Signature</small>	<u>1/3/2025</u> <small>Date</small>
City Manager:	<u>Michael Spurgeon</u> <small>Name</small>	 <small>Signature</small>	 <small>Date</small>

This Change is Executed Through:

- This change to the contract documents is authorized by the City Manager's authority in accordance with the applicable state statutes and COBA Code of Ordinances.
 or
 This change to the contract documents was approved at the City Council/BAMA meeting held on : _____



**TLS
GROUP, INC**

P.O. Box 14788
Oklahoma City, OK 73113
(405) 524-1341

To: Becco Contractors, Inc.	Contact: Aaron Wilcox
Address: P O Box 9159 Tulsa, OK 74157-0159	Phone: (918) 445-2684 Fax: (918) 445-4936
CO Name: Temporary Traffic Signals	CO ID: 01
Project Location: Garnett Road To Olive Avenue, Broken Arrow, OK	CO Date: 12/19/2024

The following is a quotation for the above subject project.

Line #	Item Description	Estimated Quantity	Unit	Unit Price	Total Price
--------	------------------	--------------------	------	------------	-------------

Section 02 - TLS Change Order #01

02001	TEMPORARY TRAFFIC SIGNALS	1.00	LS	\$17,500.00	\$17,500.00
-------	---------------------------	------	----	-------------	-------------

Total Price for above Section 02 - TLS Change Order #01 Items: \$17,500.00

Total Bid Price: \$17,500.00

Notes:

- This change order includes all equipment, labor, and materials to install temporary traffic signal heads & cable during phases 1 & 2 per the furnished markup.
- All notes from our original quote letter apply to this change order.

Payment Terms:

Terms for Payment are NET 30 days from date of our invoice.

<p>ACCEPTED: The above prices, specifications and conditions are satisfactory and hereby accepted.</p> <p>Buyer: _____</p> <p>Signature: _____</p> <p>Date of Acceptance: _____</p>	<p>CONFIRMED: TLS</p> <p>Authorized Signature: _____</p> <p>Estimator: Lawson Miracle 405-423-0623 estimating@tlsgroupinc.net</p>
---	---

Houston and Olive Temporary Signals
EB & WB will run on the same phase with no left turns.
WB traffic will be allowed to make a right turn. SB Traffic
will have protected Left/ Right Turn. SB Traffic will be
moved into single lane where the existing turn lane is to
be aligned with temp signal heads. Signal will run in a
timing sequence only, no detection. Existing aerial cable
will be used to run temporary heads. Next phase of
construction will be same setup just flipped to other side.

Existing WB Arm will
now serve WB and
EB Lanes Additional
Heads will be
mounted to the back
side of the arm.

Stop Bar Moved to
here

Stop Bar Moved to
here

Existing NB Arm will
now serve SB traffic
with additional heads
being mounted to the
back of the existing
arm.

Closure for
Construction

