

**CITY OF BROKEN ARROW, OKLAHOMA
ENGINEERING/CONSTRUCTION DEPARTMENT**

APPLICATION FOR APPROVAL OF CHANGE OF PLANS

Name: City Hall Renovations - Replacement of Siding and Soffets Contract Number: 151703A

Contractor: Voy Construction

Location: Broken Arrow City Hall

Date: July 13, 2016

Change Order Number: 01

Approval is requested for the following major changes:

1. Total Number of Days Added by this Change Order:
- Proposal Request #1: No days Added
2. Proposal Request # 1: Install additional framing per the attached plan layout on the Reflected Soffit Plan East and following the guidelines in the additional framing cut sheets provided by BKL in the letter dated 7-30-16 attached.

See attached for Proposal Request breakdowns

Additions to the original contract:

Item #	Item	Unit	Price	Quantity	Amount
COI-1	Additional Framing	LS	\$11,986.45	1.00	\$11,986.45
Total Additions:					\$11,986.45

Deletions to the original contract:

Item #	Item	Unit	Price	Quantity	Amount
					\$0.00
Total Deletions:					\$0.00

This Change Order is a Net Overrun: \$11,986.45

Total Previous Change Orders	\$0.00
Total Cost of Change Orders	\$11,986.45
Original Contract Amount	\$88,688.00
Percent Change In Contract Amount	13.52%

Submitted:  Engineer Date: 7/13/16

Approved:  Contractor Date: 7/13/16

Recommended/Approved:  Director, Engr. & Const. Date: 7-13-16

Recommended/Approved:  Assistant City Manager - Operations Date: 07-13-16

Approved: _____ City Manager Date: _____

This change order brings the project up to date on all issues of cost increases and time increases as of: 07/12/16

This change was approved at the City Council/BAMA meeting held on: _____
Original Clerk ----- Original Contractor ----- Original File ----- Copy to Finance