

Contract Change Order # 1

Project Name: <u>Broken Arrow</u>	Project Number: <u>1849</u>
PO Number: <u>22502004</u>	Date of Application: <u>Wednesday, April 23, 2025</u>
Contractor: <u>Landmark Structures</u>	Submitted By: <u>Jason Burrow</u>

Summary of Change in Scope of Work

The following scope of work consisting of work location, work description, established quantities, and timeline for completion has been reviewed and agreed upon by the contractor, the origin funding department, and the Engineering and Construction Department.

Change of Work Items Included in this Change Order:

- 1) 780 Cy of Road Remediation Requested by Jess Stephens.
- 2)

Change in Contractual Project Time:

- 1) 15 Calendar Days
- 2)

Plan Sheets or Additional Documents Attached: ☐ Yes ☒ No ☐ Other: _____

Work Order Quantities

Item#	(Spec)	Item Description	Units	Price	Quantity	Total Amount
1		Road Remediation, Undercut, Geogrid	1	\$ 70.00	780	\$ 54,600.00
			0	\$ -	0	\$ -
						\$ -
Total Change Cost:						\$ 54,600.00

Summary of Project Costs

Total Previous Change Orders:	\$ -	Original Contract Amount:	\$ 10,722,844.00
Current Change Order:	\$ 54,600.00	Amended Contract Amount:	\$ 10,777,444.00
Total Cost of Change Orders:	\$ 54,600.00	Percent Change in Contract:	0.51%
Total Cost Applicable to CBA:		Percent Change Applicable to CBA:	0.00%

Change Order Authorization

Change Order # <u>1</u> in the sum of: \$ <u>54,600.00</u> has been reviewed by all parties and is recommended for approval by:	
Contractor Submitting Change Order:	<div style="display: flex; justify-content: space-between;"> <div> <u>Jason Burrow</u> Name </div> <div> <u>Jason Burrow</u> Signature </div> <div> <u>4/23/2025</u> Date </div> </div>
Construction Division Manager:	<div style="display: flex; justify-content: space-between;"> <div> <u>Nathanael T. Kohl, PE</u> Name </div> <div> <u>Nathanael Kohl</u> Signature </div> <div> <u>5/12/2025</u> Date </div> </div>
Director of Engineering & Construction:	<div style="display: flex; justify-content: space-between;"> <div> <u>Charlie Bright, PE</u> Name </div> <div> <u>Charlie Bright</u> Signature </div> <div> <u>5/23/2025</u> Date </div> </div>
Assistant City Manager - Operations:	<div style="display: flex; justify-content: space-between;"> <div> <u>Kenneth D Schwab, PE</u> Name </div> <div> <u>Kenneth Schwab</u> Signature </div> <div> <u>5/23/2025</u> Date </div> </div>
City Manager:	<div style="display: flex; justify-content: space-between;"> <div> <u>Michael Spurgeon</u> Name </div> <div> Signature </div> <div> Date </div> </div>

This Change is Executed Through:

- ☐ This change to the contract documents is authorized by the City Manager's authority in accordance with the applicable state statutes and COBA Code of Ordinances.
or
☐ This change to the contract documents was approved at the City Council/BAMA meeting held on : _____