

Work Change Directive

City of Broken Arrow, Oklahoma
Construction and Engineering Department
485 North Poplar Avenue, Broken Arrow, OK. 74013-0610



Phone: (918) 259-7000
Fax: (918) 259-8453

To Mark Autry
A&A Asphalt, Inc.
PO BOX 1323, Broken Arrow, OK.

Contract No. ST1615
Field Work Order No. #1
Project Number ST1615

Basis of Field Work Order

- | | |
|---|--|
| <input type="checkbox"/> Error / Omission (A/E) | <input checked="" type="checkbox"/> Differing Site Condition |
| <input type="checkbox"/> Error/ Omission (CM) | <input type="checkbox"/> Field Resolution |
| <input type="checkbox"/> Owner Request (User) | <input type="checkbox"/> Owner Request (Other) |
| <input type="checkbox"/> Value Engineering | <input type="checkbox"/> _____ |

Project Name Fairfax Repair, Mill & Overlay
Project Location Fairfax Subdivisions
Contract Price (indicate if zero cost)

Add: \$~ 250,000 Deduct: \$ _____

Contract Time

No Change 0 Days Added _____ Days Deducted

Cost Basis (check all that apply)

- | | |
|--|--|
| <input type="checkbox"/> Time & Material Not to Exceed | <input type="checkbox"/> Fixed Price |
| <input type="checkbox"/> Allowance (described below) | <input checked="" type="checkbox"/> Unit Price |

Your company is authorized and directed to proceed with the following (attach additional sheets if needed):

Due to overruns of the asphalt patch and paving in the Asphalt street section portion of the project, the Concrete Pavement Repairs portion of the project shall be amended. Please see attached for the revised concrete patch/repair plan for the Fairfax Subdivision Repairs, Mill & Overlay project. The original quantities lines shall be underran as directed by the revised plan and as directed by the contract administrator in the field.

Justification

The overruns as noted above are required to complete the work required by the Bond language associated with this work.

Special Notice: This Field Work Order identifies satisfaction of all compensation and time adjustments related to this change to the Work. This is not a formal change order, but an additional work authorization to overrun the existing bid line items. A final project change order shall be processed to formally change established contract criteria.

Construction Manager Recommendation

Name Timothy Robins, PE

[Signature] 5/3/17
Signature Date

Contractor Concurrence

Name _____

Signature Date

A/E Recommendation

Name _____

Signature Date


Engineering & Construction Director Approval

Name Alex Mills, PE

[Signature] 5/3/17
Signature Date

LEGEND:

- MILL AND OVERLAY
- CONCRETE REPAIR
- PATCHING
- CURB REPAIR
- MANHOLE
- WATER VALVE
- ① INSTALL INLET PROTECTION
- ② ADJUST MANHOLE TO GRADE
- ③ ADJUST WATER VALVE TO GRADE
- ④ ASPHALT PATCH
- ⑤ REMOVE AND REPLACE CURB AND GUTTER
- ⑥ REMOVE AND REPLACE DRIVEWAY GUTTER
- ⑦ REMOVE SPEED HUMP
- ⑧ REMOVE AND REPLACE CONCRETE PAVING
- ⑨ INSTALL MODIFIED TYPE "A" RAMP
- ⑩ REMOVE EXISTING HANDICAP RAMP
- ⑪ INSTALL TACTILE WARNING DEVICE



LEGEND:

- MILL AND OVERLAY
- CONCRETE REPAIR
- PATCHING
- ③ ADJUST WATER VALVE TO GRADE
- ④ ASPHALT PATCH
- ⑤ REMOVE AND REPLACE CURB AND GUTTER
- ⑥ REMOVE AND REPLACE DRIVEWAY GUTTER
- ⑦ REMOVE SPEED HUMP
- ⑧ REMOVE AND REPLACE CONCRETE PAVING
- ⑨ INSTALL MODIFIED TYPE "A" RAMP
- ⑩ REMOVE EXISTING HANDICAP RAMP
- ⑪ INSTALL TACTILE WARNING DEVICE

MATCHLINE "D" (SHEET 9)

MATCHLINE "D" (SHEET 9)