

**AMENDMENT NO. 2
TO
AGREEMENT FOR PROFESSIONAL CONSULTING SERVICES
BETWEEN
BROKEN ARROW MUNICIPAL AUTHORITY
AND
RJN GROUP, INC.**

**WAGONER COUNTY TRUNK SEWER IMPROVEMENTS
PROJECT NO. S.22020**

THIS **AMENDMENT NO. 2**, made and entered into this _____ day of _____ 2023, by and between the BROKEN ARROW MUNICIPAL AUTHORITY, OKLAHOMA, a municipal corporation of the State of Oklahoma, hereinafter referred to as "BAMA," and RJN Group, Inc., hereinafter referred to as "ENGINEER";

WITNESSETH:

WHEREAS, BAMA and ENGINEER entered into an Agreement dated February 15, 2022 "ORIGINAL AGREEMENT" for services as set forth in said Agreement; and

WHEREAS, said ORIGINAL AGREEMENT requires ENGINEER to prepare construction documents for bidding purposes for the Wagoner County Trunk Sewer Improvements project.

WHEREAS, BAMA and ENGINEER propose to amend said ORIGINAL AGREEMENT to expand the project scope and compensation to include revising the plan set, Environmental Information Document, and ODEQ permit to construct for the Wagoner County Trunk Sewer Improvements.

WHEREAS, the ORIGINAL AGREEMENT and Amendments No. 1 through No. 2 shall hereinafter collectively be referred to as the "Agreement"; and

WHEREAS, funding is now available for said additional services; and

WHEREAS, ENGINEER is prepared to provide said additional services identified in this Amendment.

NOW THEREFORE, in consideration of the promises contained herein, the parties hereto agree to amend the Agreement as follows:

1. PROJECT SCOPE.

This Amendment requires ENGINEER to prepare a technical memorandum evaluating the trunk sewer sizing and revising the plan set, ODEQ permit to construct, and Environmental Information Document based on the recommendations in the technical memorandum.

2. CHANGE IN CONTRACT AMOUNT.

As compensation for the additional work, BAMA shall pay ENGINEER in accordance with the terms as a change in the contract amount;

Original Contract Amount executed February 15, 2022	\$272,000.00
Amendment No. 1	\$8,000.00
Amendment No. 2	\$15,000.00

Revised Total Contract Amount	\$295,000.00
-------------------------------	--------------

3. AMENDED PROJECT SCHEDULE

The schedule for Amendment No. 2 is 30 days from Notice to Proceed.

4. EFFECTIVE DATE AND AUTHORIZATION TO PROCEED.

This Amendment No. 2 is effective upon signature of both parties.

Except as amended hereby, all terms of the Agreement shall remain in full force and effect without modification or change.

IN WITNESS WHEREOF, the parties have executed this AMENDMENT, in multiple copies on the respective dates herein below reflected.

OWNER:

Broken Arrow Municipal Authority

By: _____

Michael L. Spurgeon, General
Manager

Date: _____

Attest: _____

Secretary

Date: _____

Approved as to form:

Graham Parker

Assistant City Attorney

CONSULTANT:

RJN Group, Inc.

By: _____

Randall J. Brodner
Randall J. Brodner, P.E.
Vice President


Date: 11/29/2023

(CORPORATE SEAL, IF APPLICABLE)

Attest: _____

Todd Leistner
Todd Leistner
Corporate Secretary

Date: 11/29/2023



VERIFICATION

State of Oklahoma
County of Tulsa) §

Before me, a Notary Public, on this 29th day of November, 2023,
personally appeared Randall J Bodner, known to be to be the (President,
Vice-President, Corporate Officer, Member, or Other: —) of RJN
Group, Inc., and to be the identical person who executed the within and foregoing
instrument, and acknowledged to me that he/she executed the same as his/her free and
voluntary act and deed for the uses and purposes therein set forth.

My Commission Expires:

01-12-2024

Amy Gentry
Notary Public

