

**Public Contract
Application for
Contractual Changes
Contract Change Order #4**

Project Name: Operations Center Administration Building Renovation Project Number: 2317210
PO Number: 22601529 Date of Application: Tuesday, June 23, 2026
Contractor: Myers-Cherry Construction, LLC Submitted By: David Myers

Summary of Change in Scope of Work

The following scope of work consisting of work location, work description, established quantities, and timeline for completion has been reviewed and agreed upon by the contractor, the origin funding department, and the Engineering and Construction Department.

Change of Work Items Included in this Change Order:

Change Order #4 is for the removal of the new screen wall that was installed on the building. Removal is to meet code. This will be to
1) remove perforated steel screen, steel posts to be cut down below roof, and patch roof at penetrations.

2)

Change in Contractual Project Time:

1) None

Plan Sheets or Additional Documents Attached: ☒ Yes ☐ No ☐ Other: _____

Work Order Quantities



Item#	(Spec)	Item Description	Units	Price	Quantity	Total Amount
1		Demolition	LS	\$3,890.00	1	\$ 3,890.00
2		Roof Patches	LS	\$3,250.00	1	\$ 3,250.00
3		10% markup	LS	\$714.00	1	\$ 714.00
Total Change Cost:						\$ 7,854.00

Summary of Project Costs

Total Previous Change Orders:	\$226,385.33	Original Contract Amount:	\$ 2,347,500.00
Current Change Order:	\$ 7,854.00	Amended Contract Amount:	\$ 2,581,739.33
Total Cost of Change Orders:	\$ 234,239.33	Percent Change in Contract:	9.98% <i>10% Max</i>
Total Cost Applicable to CBA:	\$234,239.33	Percent Change Applicable to CBA:	9.98%

Change Order Authorization

Change Order # 4 in the sum of: \$ 7,854.00 has been reviewed by all parties and is recommended for approval by:

Contractor Submitting Change Order:	David Myers	David Myers	6/23/26
	Name	Signature	Date
Construction Division Manager:	Nathanael T. Kohl, PE		6/23/26
	Name	Signature	Date
Director of Engineering & Construction:	Charlie Bright, PE		6/26/26
	Name	Signature	Date
Assistant City Manager - Operations:	Kenneth D Schwab, PE		6/26/2026
	Name	Signature	Date
City Manager:	Michael Spurgeon		
	Name	Signature	Date

This change to the contract documents is authorized by the City Manager's authority in accordance with the applicable state statutes and COBA Code of Ordinances.

☐ or
☐ This change to the contract documents was approved at the City Council/BAMA meeting held on : _____

Council Agenda Number: _____

City Clerk: _____