

Oklahoma Department of Transportation

Change Order

Contract ID	220326	Primary County	TULSA	Primary PCN	33955(04)
Change Order Nbr	008	Project	STP-272F(367)IG		
Contract Description	WIDEN RESURFACE AND BRIDGE CITY STREETS (ALBANY STREET (61ST ST S) /23RD ST (193RD E AVE/COUNTY LINE RD): ALBANY ST FROM THE INTERSECTION OF 9TH ST (177TH E AVE/LYNN LANE) EXTEND EAST IN BROKEN ARROW. 23RD ST FROM ALBANY STREET EXTEND NORTH IN BROKEN ARROW. PROJECT LENGTH = 1.244 MILES				
Change Order Type	CHANGE ORDER				
Zero Dollar Change Order	NO		Status	Pending	

General Change Order Description(s): This change order compensates the contractor for the extra costs incurred due to the elimination of planned contract work. This change order settles all claims to lost overhead for the remainder of the project.

Prj Nbr	Itm Nbr	Catg	Item Code	Unit	Unit Price	Bid Qty	Prev. Apprvd Qty	Curr CO Qty	New Revised Qty	Amount of Change
33955(04)	8033	0100	509(B)0300	CY	\$110.00	0.00	0.00	71.25	71.25	
			Item Description:		CLASS A CONCRETE				This Change:	\$7,837.50
			Supplemental Description 1:		Cost Adjustment due to significant underrun.				Prev Revised:	\$0.00
			Supplemental Description 2:						New Revised:	\$7,837.50
									Bid Contract:	\$0.00
									Net Change:	\$7,837.50
									PCT Change:	100.00 %
			Explanations:		This change order compensates the contractor for the extra costs incurred due to the elimination of planned contract work, including lost overhead.					

TOTAL VALUE FOR CHANGE ORDER 008 : \$7,837.50

Contract Time Adjustments

No contract time adjustments are associated with this change order.

Contract ID	220326	Primary County	TULSA	Primary PCN	33955(04)
Change Order Nbr	008	Project	STP-272F(367)IG		

Prime Contractor's Section

As the duly authorized representative of BECCO CONTRACTORS, INC., contractor for the above referenced project, I affirm that I have reviewed the above and foregoing prices, quantities and days for the changed or additional work, and I agree that the quantities and prices as are herein listed and the extension of time to perform the change or additional work as shown above will adequately compensate the contractor for the changed or additional work. I understand that the quantities as listed above are estimated and may be subject to revision upon audit of the project. I further understand that the change order/supplemental agreement fully compensates the contractor for the changed or additional work and is in lieu of cost accounting for the work actually performed or submission of a claim as provided by the standard specifications for highway construction and special provisions to the contract.

Carol S. Smith

Signature

CAROL S. SMITH

Name (Printed)

PRESIDENT

Company Title

Subscribed and sworn before me this 22ND day of OCTOBER year of 2025

My commission expires AUGUST 4, 2026

[Signature]

Notary Public

22010578

Commission Number




Oklahoma Department of Transportation Section

The prices for the additional items have been compared with other contract prices and are a fair amount for the work involved. Respectfully requested by:

Residency Administration(R)
Field Division Administration(R)
Construction Administration(R)
Central Office Administration(R)

Department Personnel
Reed, Lucas Cole
Hoover, Jacob
Leonard, John B.
Davis, Shawn

Approval Date



10/24/25

Contract ID	220326	Primary County	TULSA	Primary PCN	33955(04)
Change Order Nbr	008	Project	STP-272F(367)IG		

Local Government Section

I acknowledge the work indicated on this Change Order. I understand the final costs of this work will be reflected in the final cost apportionment.

City/County Official

Date Acknowledged

CURTIS GREEN,
CITY CLERK

CITY OF BROKEN ARROW APPROVED BY:

12/30/2025 *Nathanael Kohl*
NATHANAEL KOHL,
CONSTRUCTION DIVISION MANAGER

12/30/2025 *Nathanael Kohl*
CHARLIE BRIGHT,
DIRECTOR, ENGINEERING & CONSTRUCTION DEPARTMENT

12/30/2025 *NORM STEPHENS*
KENNETH SCHWAB,
ASSISTANT CITY MANAGER, OPERATIONS

Acting Director
signing for Charlie
Bright

Signing for
Kenneth Schwab