

Contract Change Order # 1

Project Name: Central Park Family Aquatic Centet Pool Slide & Raindrop Spay Resurfacing Project Number: 186004
 Project Location: Central Park Date of Application: Monday, March 26, 2018
 Contractor: Stronghand LLC. Submitted By: Chris B.

Summary of Change in Scope of Work

The following scope of work consisting of work location, work description, established quantities, and timeline for completion has been reviewed and agreed upon by the contractor, the origin funding department, and the Engineering and Construction Department.

Change of Work Items Included in this Change Order:

The below costs are associated with the request from the City of Broken Arrow Parks Department to have the project complete by May 1) 7th, 2018. This request decreases the substantial completion date to May 7th, 2018 and all contractual obligations thus are amended to this date.

Change in Contractual Project Time:

- 1) The contract time shall be deducted by 31 days.
- 2)

Plan Sheets or Additional Documents Attached: Yes No Other: _____

Work Order Quantities

Item#	(Spec)	Item Description	Units	Price	Quantity	Total Amount
CO1-1		Contract Time Reduction	LS	\$ 3,100.00	1	\$ 3,100.00
Total Change Cost:						\$ 3,100.00

Summary of Project Costs

Total Previous Change Orders:	\$ -	Original Contract Amount:	\$ 27,635.00
Current Change Order:	\$ 3,100.00	Amended Contract Amount:	\$ 30,735.00
Total Cost of Change Orders:	\$ 3,100.00	Percent Change in Contract:	11.22%
Total Cost Applicable to CBA:	\$ 3,100.00	Percent Change Applicable to CBA:	11.22%

Change Order Authorization

Change Order # 1 in the sum of: \$ 3,100.00 has been reviewed by all parties and is recommended for approval by:

Contractor Submitting Change Order:	<u>Chris Byrne</u>	<u>[Signature]</u>	<u>3/26/18</u>
	Name	Signature	Date
Construction Division Manager:	<u>Timothy S Robins, PE</u>	<u>[Signature]</u>	<u>3/26/18</u>
	Name	Signature	Date
Director of Engineering & Construction:	<u>for Alex Mills, PE</u>	<u>[Signature]</u>	<u>3/26/18</u>
	Name	Signature	Date
Assistant City Manager - Operations:	<u>Kenneth D Schwab, PE</u>	<u>[Signature]</u>	<u>03-26-18</u>
	Name	Signature	Date
City Manager:	<u>Michael Spurgeon</u>	<u>[Signature]</u>	<u>3/27/18</u>
	Name	Signature	Date

This Change is Executed Through:

- This change to the contract documents is authorized by the City Manager's authority in accordance with the applicable state statutes and COBA Code of Ordinances.
 or
 This change to the contract documents was approved at the City Council/BAMA meeting held on : _____

STRONGHAND LLC PROJECT CHANGE AUTHORIZATION FORM

March 19, 2018

Customer Name	City of Broken Arrow	Project Sponsor	Tim Robins
Project Name	Central Park Family Aquatic Center Pool Slide and Raindrop Spray Resurfacing	Project Manager	Chris Byrne
Project Change Authorization (PCA)	Expediting work scope	Responsible Individuals	Joe Vardasco
Requested By	Chris Byrne	Contract Number	186004
Estimated Start Date	Week of 3/19/18	Project Number	18.143
Estimated End Date	4/8/17	PCA Number	1

This Project Change Authorization (PCA) moves up the work scope and reduces the Substantial Completion date from June 7, 2018 to ensure project is complete before scheduled aquatic center opening May 7th per request by City of BA.

DESCRIPTION

Complete project scope and reduce substantial completion day by over a month.

ESTIMATED CHARGES FOR THE CHANGE AUTHORIZATION

Pricing Tier	Positions/Roles	Qty.	UOM	Amount	Total Funding Requirement
1 Advanced Quality Electric	Subcontractor	1	Lump Sum	\$2820.00	\$2820.00
2 Stronghand	Contractor	1	10% markup	\$280.00	\$280.00
Total					\$3,100.00

Approved by:

For City of
Broken Arrow

Date

Christopher Byrne

For Stronghand
LLC

3/19/18
Date