

**Public Contract
Application for
Contractual Changes
Contract Change Order # 3**

Project Name: Houston Street Improvements - 23rd Street to Old Highway 51 Project Number: ST1926A
PO Number: 22601969 Date of Application: Monday, June 15, 2026
Contractor: Tri-Star Construction, LLC Submitted By: _____

Summary of Change in Scope of Work

The following scope of work consisting of work location, work description, established quantities, and timeline for completion has been reviewed and agreed upon by the contractor, the origin funding department, and the Engineering and Construction Department.

Change of Work Items Included in this Change Order:

- At the direction of COBA Contract Administrator, contractor to remove a portion of an existing and abandoned 10" waterline to
- 1) facilitate the installation of a proposed storm sewer system. Contractor to remove approximately 1200 LF of abandoned line and cap
 - 2) Due to unforeseen location of existing and abandoned 10" waterline, relocation of the proposed storm sewer system is not feasible.

Change in Contractual Project Time:

- 1) N/A

Plan Sheets or Additional Documents Attached: ☐ Yes ☒ No ☐ Other: _____

Work Order Quantities

Item#	(Spec)	Item Description	Units	Price	Quantity	Total Amount
		Change Order No 3 - See Above	LS	\$ 17,325.56	1	\$ 17,325.56
						\$ -

Total Change Cost: \$ 17,325.56

Summary of Project Costs

Total Previous Change Orders:	\$ 59,859.82	Original Contract Amount:	\$ 4,015,000.00
Current Change Order:	\$ 17,325.56	Amended Contract Amount:	\$ 4,092,185.38
Total Cost of Change Orders:	\$ 77,185.38	Percent Change in Contract:	1.92%
Total Cost Applicable to CBA:	\$ 37,588.38	Percent Change Applicable to CBA:	0.94%

Change Order Authorization

Change Order # <u>3</u> in the sum of: \$ <u>17,325.56</u> has been reviewed by all parties and is recommended for approval by:		
Contractor Submitting Change Order:	<u>SHAWN HINKLE</u> Name	<u>[Signature]</u> Signature <u>06/15/2026</u> Date
Construction Division Manager:	<u>Nathanael T. Kohl, PE</u> Name	<u>Nathanael Kohl</u> Signature <u>6/18/2026</u> Date
Director of Engineering & Construction:	<u>Charlie Bright, PE</u> Name	<u>Charlie Bright</u> Signature <u>7/20/2026</u> Date
Assistant City Manager - Operations:	<u>Kenneth D Schwab, PE</u> Name	<u>Kenneth Schwab</u> Signature <u>7/22/2026</u> Date
City Manager:	<u>Michael Spurgeon</u> Name	<u>[Signature]</u> Signature <u>[Date]</u> Date

This Change is Executed Through:

- ☐ This change to the contract documents is authorized by the City Manager's authority in accordance with the applicable state statutes and COBA Code of Ordinance or
- ☐ This change to the contract documents was approved at the City Council/BAMA meeting held on : _____

Council Agenda Number: _____

City Clerk: _____