

Project Name: BAPSC Fire Dept Annex Building Project Number: 191711  
PO Number: 22503344 Date of Application: Friday, June 13, 2025  
Contractor: Scissor Tail Construction LLC Submitted By: Mike Baxter

**Summary of Change in Scope of Work**

The following scope of work consisting of work location, work description, established quantities, and timeline for completion has been reviewed and agreed upon by the contractor, the origin funding department, and the Engineering and Construction Department.

Change of Work Items Included in this Change Order:

- 1) Due to the complexity of the project and differing site conditions, 105 calendar days is not a reasonable timeline to complete the project.
- 2)

Change in Contractual Project Time:

- 1) Addition of 79 calendar days being added to make the project completion 01/01/2026
- 2)

Plan Sheets or Additional Documents Attached: ☐ Yes ☒ No ☐ Other: \_\_\_\_\_

**Work Order Quantities**

| Item#              | (Spec) | Item Description | Units | Price | Quantity | Total Amount |
|--------------------|--------|------------------|-------|-------|----------|--------------|
|                    |        |                  |       |       | \$       | -            |
|                    |        |                  |       |       | \$       | -            |
|                    |        |                  |       |       | \$       | -            |
| Total Change Cost: |        |                  |       |       |          | \$ -         |

**Summary of Project Costs**

|                               |      |                                   |               |
|-------------------------------|------|-----------------------------------|---------------|
| Total Previous Change Orders: | \$ - | Original Contract Amount:         | \$ 939,153.28 |
| Current Change Order:         | \$ - | Amended Contract Amount:          |               |
| Total Cost of Change Orders:  | \$ - | Percent Change in Contract:       | 0.00%         |
| Total Cost Applicable to CBA: |      | Percent Change Applicable to CBA: | 0.00%         |

**Change Order Authorization**

|                                                                                                                         |                                      |                                                                |
|-------------------------------------------------------------------------------------------------------------------------|--------------------------------------|----------------------------------------------------------------|
| Change Order # <u>1</u> in the sum of: \$ <u>-</u> has been reviewed by all parties and is recommended for approval by: |                                      |                                                                |
| Contractor Submitting Change Order:                                                                                     | <u>David Barnes</u><br>Name          | <u>[Signature]</u><br>Signature<br><u>6/16/25</u><br>Date      |
| Construction Division Manager:                                                                                          | <u>Nathanael T. Kohl, PE</u><br>Name | <u>Nathanael Kohl</u><br>Signature<br><u>6/19/2025</u><br>Date |
| Director of Engineering & Construction:                                                                                 | <u>Charlie Bright, PE</u><br>Name    | <u>Charlie Bright</u><br>Signature<br><u>7/4/2025</u><br>Date  |
| Assistant City Manager - Operations:                                                                                    | <u>Kenneth D Schwab, PE</u><br>Name  | <u>Kenneth Schwab</u><br>Signature<br><u>7/9/2025</u><br>Date  |
| City Manager:                                                                                                           | <u>Michael Spurgeon</u><br>Name      | <u>[Signature]</u><br>Signature<br><u></u><br>Date             |

**This Change is Executed Through:**

- ☐ This change to the contract documents is authorized by the City Manager's authority in accordance with the applicable state statutes and COBA Code of Ordinances.  
or  
☐ This change to the contract documents was approved at the City Council/BAMA meeting held on : \_\_\_\_\_

Council Agenda Number: \_\_\_\_\_

City Clerk: \_\_\_\_\_