

**Public Contract**  
**Application for**  
**Contractual Changes**  
**Contract Change Order # 1**

Project Name: East Natchez St. and 8th St Culvert Replacement Project Number: SW21020  
PO Number: 22503082 Date of Application: Thursday, August 7, 2025  
Contractor: Gober Construction LLC Submitted By: Michael Pingatore

**Summary of Change in Scope of Work**

The following scope of work consisting of work location, work description, established quantities, and timeline for completion has been reviewed and agreed upon by the contractor, the origin funding department, and the Engineering and Construction Department.

Change of Work Items Included in this Change Order:

- 1) Lower 6" PVC water line
- 2) 14" steel casing under creek
- 3) Install additional 43x26" pipe due to being removed to lower water line
- 4) R&R pavement due to being unstable
- 5) Removal of concrete curb where pavement was removed

Change in Contractual Project Time:

- 1) 5 days
- 2)

Plan Sheets or Additional Documents Attached: ☐ Yes ☒ No ☐ Other: \_\_\_\_\_

**Work Order Quantities**

Item#	(Spec)	Item Description	Units	Price	Quantity	Total Amount
1		Lower 6" water line	LF	\$ 191.00	60	\$ 11,460.00
2		Install steel casing under creek	LF	\$ 145.75	38	\$ 5,538.50
3		Remove & Replace 43x26" storm pipe	LF	\$ 350.00	20	\$ 7,000.00
4		Remove & Replace pavement	CY	\$ 340.00	18.5	\$ 6,290.00
5		Removal of concrete curb	LF	\$ 35.00	53	\$ 1,855.00





Total Change Cost: \$ 32,143.50

**Summary of Project Costs**

Total Previous Change Orders:	\$ -	Original Contract Amount:	\$ 324,821.90
Current Change Order:	\$ 32,143.50	Amended Contract Amount:	\$ 356,965.40
Total Cost of Change Orders:	\$ 32,143.50	Percent Change in Contract:	9.90%
Total Cost Applicable to CBA:	\$ 16,998.50	Percent Change Applicable to CBA:	5.23%

**Change Order Authorization**

Change Order # 1 in the sum of: \$ 32,143.50 has been reviewed by all parties and is recommended for approval by:

Contractor Submitting Change Order:	Michael Pingatore		8/8/2025
	Name	Signature	Date
Construction Division Manager:	Nathanael T. Kohl, PE		8/15/2025
	Name	Signature	Date
Director of Engineering & Construction:	Charlie Bright, PE		8/19/2025
	Name	Signature	Date
Assistant City Manager - Operations:	Kenneth D Schwab, PE		8/19/2025
	Name	Signature	Date
City Manager:	Michael Spurgeon		
	Name	Signature	Date

**This Change is Executed Through:**

- ☐ This change to the contract documents is authorized by the City Manager's authority in accordance with the applicable state statutes and COBA Code of Ordinances.  
or  
☐ This change to the contract documents was approved at the City Council/BAMA meeting held on : \_\_\_\_\_