



**Application for
Contractual Changes
Contract Change Order #5**

Project Name: BAPSC Fire Department Annex Building Project Number: 191711
 PO Number: 22503344 Date of Application: Tuesday, May 5, 2026
 Contractor: Scissor Tail Construction Submitted By: Ben Deacon

Summary of Change in Scope of Work

The following scope of work consisting of work location, work description, established quantities, and timeline for completion has been reviewed and agreed upon by the contractor, the origin funding department, and the Engineering and Construction Department.

Change of Work Items Included in this Change Order:

- 1) This Change Order is to amend the Final Contract Price. The contract price due to previous change orders was \$1,117,987.39. Crews performed additional sidewalk replacement on the northeast corner and adding additional conduit and plugs in the equipment room. Line item #4 for

Change in Contractual Project Time:

- 1) No additional days added.

Plan Sheets or Additional Documents Attached: Yes No Other: _____

Work Order Quantities

Item#	(Spec)	Item Description	Units	Price	Quantity	Total Amount
1		Overrun on Line Item #4 for additional work	LS	\$3,237.00	1	\$ 3,237.00
						\$ -
						\$ -
Total Change Cost:						\$ 3,237.00

Summary of Project Costs

Total Previous Change Orders:	\$ 178,834.11	Original Contract Amount:	\$ 939,153.28
Current Change Order:	\$ 3,237.00	Amended Contract Amount:	\$ 1,121,224.39
Total Cost of Change Orders:	\$ 182,071.11	Percent Change in Contract:	19.39%
Total Cost Applicable to CBA:	\$ 125,558.61	Percent Change Applicable to CBA:	13.37%

Change Order Authorization

Change Order # 5 in the sum of: \$ 3,237.00 has been reviewed by all parties and is recommended for approval by:

Contractor Submitting Change Order:	<u>Jack David Brumley Jr</u> Name	<u>[Signature]</u> Signature	<u>5/5/2026</u> Date
Construction Division Manager:	<u>Nathanael T. Kohl, PE</u> Name	<u>[Signature]</u> Signature	<u>5/5/2026</u> Date
Director of Engineering & Construction:	<u>Charlie Bright, PE</u> Name	<u>[Signature]</u> Signature	<u>5/8/2026</u> Date
Assistant City Manager - Operations:	<u>Kenneth D Schwab, PE</u> Name	<u>[Signature]</u> Signature	<u>5/8/2026</u> Date
City Manager:	<u>Michael Spurgeon</u> Name	<u>[Signature]</u> Signature	<u> </u> Date

This Change is Executed Through:

- This change to the contract documents is authorized by the City Manager's authority in accordance with the applicable state statutes and COBA Code of Ordinances.
 or
 This change to the contract documents was approved at the City Council/BAMA meeting held on : _____

Council Agenda Number: _____

City Clerk: _____