

**AMENDMENT NO. 1
TO
AGREEMENT FOR PROFESSIONAL CONSULTING SERVICES
BETWEEN
BROKEN ARROW MUNICIPAL AUTHORITY
AND
RJN GROUP, INC.**

**PROJECT NAME: HAIKEY CREEK INTERCEPTOR
PHASE 1 IMPROVEMENTS**

PROJECT NO. HC21010

THIS **AMENDMENT NO. 1**, made and entered into this _____ day of _____ 2022, by and between the BROKEN ARROW MUNICIPAL AUTHORITY, OKLAHOMA, a municipal corporation of the State of Oklahoma, hereinafter referred to as “BAMA”, and RJN Group, Inc., hereinafter referred to as “ENGINEER”;

WITNESSETH:

WHEREAS, BAMA and ENGINEER entered into an Agreement dated May 5, 2021 “ORIGINAL AGREEMENT” for services as set forth in said Agreement; and

WHEREAS, said ORIGINAL AGREEMENT requires ENGINEER to finalize and prepare construction documents for bidding purposes for the Haikey Creek Interceptor Phase 1 Improvements.

WHEREAS, BAMA and ENGINEER propose to amend said ORIGINAL AGREEMENT to expand the project scope and compensation to include rebidding the project to meet budget constraints which involves revisions to the plans, specifications, and bid package.

WHEREAS, the ORIGINAL AGREEMENT and Amendments No. 1 shall hereinafter collectively be referred to as the “Agreement”; and

WHEREAS, funding is now available for said additional services; and

WHEREAS, ENGINEER is prepared to provide said additional services identified in this Amendment.

NOW THEREFORE, in consideration of the promises contained herein, the parties hereto agree to amend the Agreement as follows:

1. PROJECT SCOPE.

This Amendment requires ENGINEER to amend the plans, specifications, and bid package to rebid the work to meet budget constraints.

2. CHANGE IN CONTRACT AMOUNT.

As compensation for the additional work, BAMA shall pay ENGINEER in accordance with the terms as a change in the contract amount;

Original Contract Amount executed May 5, 2021	\$30,500.00
Amendment No. 1	\$5,000.00
Revised Total Contract Amount	\$35,500.00

3. AMENDED PROJECT SCHEDULE

The schedule for Amendment No. 1 is 30 days from Notice to Proceed.

4. EFFECTIVE DATE AND AUTHORIZATION TO PROCEED.

This Amendment No. 1 is effective upon signature of both parties.

Except as amended hereby, all terms of the Agreement shall remain in full force and effect without modification or change.

IN WITNESS WHEREOF, the parties have executed this AMENDMENT, in multiple copies on the respective dates herein below reflected.

OWNER:

Broken Arrow Municipal Authority

By:

Michael L. Spurgeon, General
Manager

Date:

Attest:

Secretary [Seal]

Date:

Approved as to form:

Graham Parker
Assistant City Attorney

CONSULTANT:

RJN Group, Inc.

By:

Randall J. Brodner

Randall J. Brodner, P.E.
Vice-President

Date:

6/15/2022

(CORPORATE SEAL, IF APPLICABLE)



Attest:

Todd Leistner

Todd Leistner,
Corporate Secretary

Date:

6/16/2022

VERIFICATION

State of _____)
County of _____) §

Before me, a Notary Public, on this _____ day of _____, 2022, personally appeared _____, known to be to be the (President, Vice-President, Corporate Officer, Member, or Other: _____) of RJN Group, Inc., and to be the identical person who executed the within and foregoing instrument, and acknowledged to me that he/she executed the same as his/her free and voluntary act and deed for the uses and purposes therein set forth.

My Commission Expires:

Notary Public