

**CITY OF BROKEN ARROW, OKLAHOMA  
ENGINEERING/CONSTRUCTION DEPARTMENT**

**APPLICATION FOR APPROVAL OF CHANGE OF PLANS**

Name: City Hall Renovations - Replacement of Siding and Soffets      Contract Number: 151703A  
Contractor: Voy Construction  
Location: Broken Arrow City Hall

Date: July 13, 2016

Change Order Number: 01

Approval is requested for the following major changes:

1. Total Number of Days Added by this Change Order:

- Proposal Request #1: No days Added

2. Proposal Request # 1: Install additional framing per the attached plan layout on the Reflected Soffit Plan East and following the guidelines in the additional framing cut sheets provided by BKL in the letter dated 7-30-16 attached.

See attached for Proposal Request breakdowns

**Additions to the original contract:**

Item #	Item	Unit	Price	Quantity	Amount
CO1-1	Additional Framing	LS	\$11,986.45	1.00	\$11,986.45
<b>Total Additions:</b>					<b>\$11,986.45</b>

**Deletions to the original contract:**

Item #	Item	Unit	Price	Quantity	Amount
					\$0.00
<b>Total Deletions:</b>					<b>\$0.00</b>

**This Change Order is a Net Overrun:      \$11,986.45**

<b>Total Previous Change Orders</b>	<b>\$0.00</b>
<b>Total Cost of Change Orders</b>	<b>\$11,986.45</b>
<b>Original Contract Amount</b>	<b>\$88,688.00</b>
<b>Percent Change In Contract Amount</b>	<b>13.52%</b>

Submitted: [Signature]

Engineer

Date: 7/13/16

Approved: [Signature]

Contractor

Date: 7/13/16

Recommended/Approved: [Signature]

Director, Engr. & Const.

Date: 7-13-16

Recommended/Approved: [Signature]

Assistant City Manager -  
Operations

Date: 07-13-16

Approved: \_\_\_\_\_

City Manager

Date: \_\_\_\_\_

This change order brings the project up to date on all issues of cost increases and time increases as of: 07/12/16

This change was approved at the City Council/BAMA meeting held on: \_\_\_\_\_

Original Clerk ----- Original Contractor ----- Original File ----- Copy to Finance