

Contract Change Order # 4

Project Name: Farmers Market Interactive Water Feature Project Number: 161708
Project Location: Farmers Market in the Rose District - 418 S. Main St. Date of Application: Thursday, September 29, 2016
Contractor: Magnum Construction Inc. Submitted By: Clint Redwine

Summary of Change in Scope of Work

The following scope of work consisting of work location, work description, established quantities, and timeline for completion has been reviewed and agreed upon by the contractor, the origin funding department, and the Engineering and Construction Department.

Change of Work Items Included in this Change Order:

- Proposal Request #8: Remove and replace existing area inlet grates, frames, and concrete apron with new ADA frames, grates, and concrete apron.

Change in Contractual Project Time:

- 1) Proposal Request #7: Substantial Completion has already been issued, no contract time required for this work.

Plan Sheets or Additional Documents Attached: ☒ Yes ☐ No ☐ Other: _____

Work Order Quantities

Item#	(Spec)	Item Description	Units	Price	Quantity	Total Amount
CO4-1	NA	PR#8: New Area Inlet (ADA)	LS	\$ 2,791.00	1	\$ 2,791.00
						\$ -
Total Change Cost:						\$ 2,791.00

Summary of Project Costs

Total Previous Change Orders:	\$ 43,764.00	Original Contract Amount:	\$ 1,322,541.00
Current Change Order:	\$ 2,791.00	Amended Contract Amount:	\$ 1,369,096.00
Total Cost of Change Orders:	\$ 46,555.00	Percent Change in Contract:	3.52%
Total Cost Applicable to CBA:	\$ 46,555.00	Percent Change Applicable to CBA:	3.52%

Change Order Authorization

Change Order # 4 in the sum of: \$ 2,791.00 has been reviewed by all parties and is recommended for approval by:

Contractor Submitting Change Order:	<u>Clinton W. Redwine</u>	<u>9/29/16</u>
	Name Signature Date	
Construction Division Manager:	<u>Timothy S Robins, PE</u>	<u>9/29/16</u>
	Name Signature Date	
Director of Engineering & Construction:	<u>Alex Mills, PE</u>	<u>9/30/16</u>
	Name Signature Date	
Assistant City Manager - Operations:	<u>Kenneth D Schwab, PE</u>	<u>10-03-16</u>
	Name Signature Date	
City Manager:	<u>Michael Spurgeon</u>	<u>10/3/16</u>
	Name Signature Date	

This Change is Executed Through:

- ☒ This change to the contract documents is authorized by the City Manager's authority in accordance with the applicable state statutes and COBA Code of Ordinances.
or
☐ This change to the contract documents was approved at the City Council/BAMA meeting held on : _____



P.O. Box 707
Broken Arrow, Ok 74013
Ph 918-251-8667 / Fax 918-251-1025

Proposal Submitted To
City of Broken Arrow - Const. & Engineering
485 North Poplar
Broken Arrow, OK 74012

Phone
(918) 698-9325

Project Name and Location
Rose District Farmers Market Water Feature
City of Broken Arrow
COBA Contract No. 161708
cnichols@brokenarrowok.gov
Attention
Chad Nichols - Contract Administrator

We hereby submit specifications and estimate for:


Proposal Request No. Eight (8)

Remove & replace existing area inlet grates, frames, and concrete apron w/ new ADA frames, grates, and concrete apron.

We Propose hereby to furnish material, labor, and equipment - complete in accordance with the above specifications,
for the sum of: Two Thousand Seven Hundred Ninety One Dollars and no cents. \$2,791.00

Payment to be made as follows:
per agreement.

Magnum Construction, inc.


Clinton W. Redwine
President

16-Sep-16
Date

Acceptance of Proposal

The above prices, specifications, and conditions are satisfactory and
are hereby accepted. You are authorized to do the work as specified.
Payment will be made as outlined above.

Authorized Signature

Date

PROPOSAL REQUEST NO.

Eight (8)

Project:
Rose District Farmers Market Water Feature
City of Broken Arrow
CDA Contract No. 164720

1. The first step in the process is to identify the problem or issue that needs to be addressed. This involves gathering information and understanding the context of the problem.

Mci - 1608

[illegible]

work

Clinton W. Redwine

2,421.00

364.00

2,791.00

© 2004 Blackwell Publishing Ltd, *Journal of Internal Medicine* 255: 109–116